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Commodities Mission Doctrine Guide  
 
1. Mission Purpose.  Execute the Emergency Water/Ice Mission(s) in support 

of the National Response Framework. 
 
2. Mission Definition.  The mission is to provide an emergency supply of 

potable water, both bottled and bulk, and bagged ice to include procurement, 
transportation, and distribution to impacted areas for use by the general 
public and response personnel. 

 
3. Authorities/References.  

a. National Response Framework (NRF) 
b. Stafford Act, PL 93-288 
c. USACE OP Plan 
d. ESF#3 Field Guide 
e. U.S. Army Corps of Engineers (USACE) Advanced Contract 

Initiative 
f. (ACI) Contracts for Ice and Water Procurement 
g. National Incident Management System (NIMS) 
h. State Plans and Programs  
i. EM 385-1-1 
j. AR 500-60 
k. ER 11-1-320 

 
4. General Concept of Operations.   
 

a.   USACE performs disaster operations in four phases:  1) Preparedness, 2) 
Activation, 3) Execution, and 4) Mission Transition and Closeout.   

b.   In each of the four phases, USACE organizations perform specific 
planning and execution procedures and tasks to achieve mission 
accomplishment. The organizations involved are: 

 
(1) Lead Division: 

a.  National Ice Mission is assigned to South Atlantic 
Division (SAD) 

b. National Water Mission is assigned to North Atlantic 
Division (NAD) 

c. Commodities Mission is assigned to Southwestern 
Division (SWD). 

(2) National Ice Planning and Response Team (PRT): 
a. Charleston District (SAC)  
b. Albuquerque District (SPA) 

(3) National Water PRT: 
a. New England District (NAE) 
b. Kansas City District (NWK) 



2 

(4) Commodities PRTs: 
a. Wilmington District (SAW) 
b. San Francisco District (SPN) 
c. Galveston District (SWG) 
d. Detroit/Chicago District (LRE/LRC) 
e. Rock Island District (MVR) 
f. Seattle District (NWS) 
g. Norfolk District (NAO) 

 
(5) The Emergency Support Function (ESF) #3 Management 

Team  (Team consists of: ESF #3 Team Leader (TL); 
Assistant TL; PRT AOs; SME, 249th Battalion Liaison Team 
(BLT); admin assistant) 

(6) The mission PRT 
(7) USACE Operations Center (UOC) 
(8) The Supported Division 
(9) The responding organization (usually a USACE District) 
 

The missions we perform are assigned as appropriate by one of the following: 
(1)       Director of the National Response Coordination Center 

(NRCC) 
(2)       Director of the Regional Response Coordination Center 

(RRCC) 
(3)       Federal Coordinating Officer (FCO) 

 
c. During the Preparedness Phase USACE performs the following actions: 

 
(1)       Conducts post mission After Action Reviews (AAR) in 

coordination with FEMA and State agencies 
(2)       Trains and exercises our teams 
(3)       Revises and writes doctrine and procedures to execute the 

missions 
(4)       Revises and renews Advanced Contract Initiatives (ACI) 
(5)       Makes necessary changes to PRT composition. 

  
d. During the Activation Phase USACE teams deploy to plan and initiate 

mission execution. The teams deploy to serve in FEMA and USACE 
organizations at FEMA and USACE Operational Centers. Decisions at the 
State Emergency Operations Center (EOC) and Joint Field Office (JFO) 
are made using the Unified Command concept – a concept where the 
decisions are collaborative among the State and Federal Coordinating 
Officers (SCO and FCO). 
 

(1)  FEMA teams and centers include: 
• The Emergency Response Team – Advanced (ERT-A) at 

the State EOC 
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• The FCO’s staff at the JFO 
• The Regional Response Coordination Center (RRCC) at 

the FEMA Region Office 
• The National Response Coordination Center (NRCC) at 

FEMA HQ in Washington, DC  
• Mobilization Centers 
• Logistic Centers 
• Federal Operational Staging Areas 
 

(2)  For USACE, the operation centers are at: 
•  HQUSACE (USACE Operations Center (UOC)) 
•  The Supported Division’s EOC 
•  The responding organization’s EOC 
•  The responding organization’s Recovery Field Office 

(RFO) 
 

(3)  State Teams and Centers:  
• Emergency Operations Center (EOC) 
• Logistics/Resource Staging Areas (L/RSA) 
• Points of Distribution (POD) 

 
 (4)  During the Activation Phase the following actions occur: 

USACE receives pre-declaration (or post-declaration, if a no 
notice event) mission assignments (MA) from FEMA and 
activates ESF #3 Team and the appropriate EOCs.  The 
EOCs will request Code 200 funding from HQ USACE.  The 
missions are scoped and coordinated by the ESF #3 
management team at the State EOC, RRCC or NRCC.  The 
ESF #3 management team transmits the MA to the 
Supported Division.  From this MA the Advanced Contracting 
Initiative (ACI) contractors are activated and deployed. 
 

e.   During the Execution Phase, USACE uses the ESF #3 management 
team to scope, receive, coordinate and transmit MAs and taskers against 
MAs to the Supported Division, and the responding organization, to 
include the PRT’s Mission Manager (MM).  The PRTs and other support 
teams plan, execute and report on all missions.  Mission data and reports 
are maintained in ENGLink. 

 
The concept of how we operate is attached here.   
It is a PowerPoint Briefing that can be used to explain the concept of 
operations of the Ice\Water\Commodities Mission. 
The notes pages of this briefing follow: 
 
 




Commodities CONOPS

		CONOPS – Concept of Operations



		“HOW WE MAKE IT HAPPEN!”

		OR

		How it’s supposed to happen

		OR

		We do what, to whom, when, where, why and how



















NRCC

Ice AO, Water AO

LRC

FEMA Region XXX

ESF#3 TL

PRE-DECLARATION COMMODITIES REQUIREMENTS PROCESS FOR HURRICANES

MOB CTR

Ice CSM, Water CSM

The first 3 days of commodities needs are based on USACE models.  The Ice & Water AOs at the NRCC will advise FEMA on the requirements.  FEMA makes final decision on required amounts.  The LRC will determine how these requirements are to be filled, i.e. pull from stock or order new commodities.

ERT-A / JFO 3

Commodities AO

FOSA 3

Commodities MM/CSM

Forwards All Rqmts from State C

ERT-A / JFO 4

Commodities AO

Forwards All Rqmts from State D

FOSA 4

Commodities MM/CSM

FEMA Region XX

ESF#3 TL

Forwards All Rqmts within Region

ERT-A / JFO 1

Commodities AO

FOSA 1

Commodities MM/CSM

Forwards All Rqmts from State A

ERT-A / JFO 2

Commodities AO

Forwards All Rqmts from State B

FOSA 2

Commodities MM/CSM

Coordination on FOSA capabilities

Coordination on FOSA capabilities

Coordination on FOSA capabilities

Coordination on FOSA capabilities



CLICK  Normally, the pre-declaration requirements will be determined at the NRCC, hopefully with input from ESF#3 and USACE models.  

CLICK  These requirements are forwarded to the LRC for a determination on how the requirements are to be filled and sent to the Mob Center

CLICK  Even so, each AO in each state needs to communicate the state requirements up the chain to include whatever procurements the state may have ongoing, and the current disposition of those state commodities orders.

CLICK  The same requirements determination goes on in each potentially affected State and FEMA Region.













NRCC

LRC

FEMA Region XXX

ESF#3 TL

PRE-DECLARATION COMMODITIES TASKERS FOR HURRICANES

MOB CTR A

Ice CSM, Water CSM

The NRCC and LRC has decided upon pre-dec requirements and tasked the appropriate agencies (FEMA Log, DOT, USACE) to move and/or procure commodities. Copies of all taskers go to the Ice & Water AOs at NRCC.  The tasker also gives delivery locations.  

ERT-A / JFO 3

Commodities AO

FOSA 3

Commodities MM/CSM

ESF#1

ERT-A / JFO 4

Commodities AO

FOSA 4

Commodities MM/CSM

FEMA Region XX

ESF#3 TL

Tasker Warehouse Withdrawls

ERT-A / JFO 1

Commodities AO

FOSA 1

Commodities MM/CSM

ERT-A / JFO 2

Commodities AO

FOSA 2

Commodities MM/CSM

Ice AO

Water AO

Tasker Warehouse Withdrawl Transportation

Tasker New Procurements

Nat’l Ice District

Ice MM

Nat’l Water District

Water MM

Forwards Tasker for Procurement Action & taskers for Warehouse Withdrawls for Info

Forward Taskers for Info

Forward Taskers for Info

Info Sharing (typical)

Forward Taskers for Info

Info Sharing

Info Sharing

District

Commodities DL

Info Sharing

District

Commodities DL

Info Sharing

District

Commodities DL

Info Sharing

District

Commodities DL

Info Sharing



This slide will present the flow of tasker information.  

CLICK  The NRCC and LRC have decided on the pre-dec requirements.  The LRC has decided on how these requirements will be filled and tasked the appropriate agencies for procurement and transportation as necessary.

CLICK  The National Teams AOs forward the taskers to the National MMs for execution and for information on warehouse withdrawls in order to maintain the Common Operating Picture.  

CLICK  The National Teams AOs will also forward the taskers to the Commodities Teams AOs at the ERT-A/JFO.  

CLICK  Of course there may be multiple teams involved.  

CLICK  The National MMs will forward the taskers to their CSMs so they can get ready for the incoming commodities at the Mob Ctr.  

CLICK  The National MMs will also forward the taskers to the deployed Commodities' MMs so they can prepare too.  

CLICK  And for multiple potentially affected states.  

CLICK  The deployed Commodities AO, MM and DL should always be sharing info about what is going on.  

CLICK  The Commodities AO needs to be sure the ESF#3 TL at the region is aware of what is going on if the Region is still in operational control of the potential disaster.

Remember, it is essential all taskers be conveyed to all deployed management locations in order for the deployed people to prepare for shipments and ensure adequate manning is correctly located to receive commodities movements.













NRCC

LRC

FEMA Region XXX

ESF#3 TL

PRE-DECLARATION COMMODITIES MOVEMENTS

MOB CTR A

Ice CSM, Water CSM

Commodities movements to the potentially affected states and Mob Center may be from multiple sources and locations.

ERT-A / JFO 3

Commodities AO

FOSA 3

Commodities MM/CSM

ESF#1

ERT-A / JFO 4

Commodities AO

FOSA 4

Commodities MM/CSM

FEMA Region XX

ESF#3 TL

ERT-A / JFO 1

Commodities AO

FOSA 1

Commodities MM/CSM

ERT-A / JFO 2

Commodities AO

FOSA 2

Commodities MM/CSM

Ice AO

Water AO

Nat’l Ice District

Ice MM

Nat’l Water District

Water MM

Info Sharing (typical)

Suppliers

Storage

Direct from Storage to FOSAs

Direct from Suppliers to FOSAs

From Mob Ctr to FOSAs

To Mob Ctr from Storage

To Mob Ctr from Suppliers

Info Sharing

Info Sharing

District

Commodities DL

Info Sharing

District

Commodities DL

Info Sharing

District

Commodities DL

Info Sharing

District

Commodities DL

Info Sharing



Commodities may be moved to several different locations during the per-declaration phase.

CLICK  First and usually, the commodities are sent to a Mobilization Center.  This may be an existing Logistics Center, or may be a newly opened Mob Center such as Fort Sam Houston in San Antonio, or Fort Polk in Alexandria.  

CLICK  However, Mob Centers are only one of many locations for initial direct shipments.  Often times, a FOSA may be the initial delivery point, or possibly a staging site supplied by a contractor.

CLICK  Of course this may be going on in multiple states

CLICK  It is also probable that commodities may be sent forward from a Mob Center or other staging area to a FOSA during the pre-dec phase.

CLICK  All these folks will be getting updates (hopefully in ENGLink datebase) about the commodities movements.

All commodities ordered by USACE will need to be received at the first delivery location, and all commodities need to be accounted for regardless of source.  This is why any and all taskers (numbered independently) need to be shared amongst the ice, water, commodities management personnel.













NRCC

LRC

POST-DECLARATION COMMODITIES TASKER PROCESS (Day D+1)

Post-declaration commodities requirements are developed in the affected states.

ESF#1

FEMA Region XX

ESF#3 TL

ERT-A / JFO 1

Commodities AO

FOSA 1

Commodities MM/CSM

Ice AO

Water AO

Nat’l Ice District

Ice MM

Nat’l Water District

Water MM

POD

POD

POD

POD

POD

POD

POD

Tasker for supply to PODS

Copy of Tasker for supply to PODS detailing if USACE contracted trucks are moved forward

Taskers for movement within the state are developed at the ERT-A/JFO and sent to the Commodities MM for execution.

Copy of Tasker for supply to PODS

Shelter

District

Commodities DL

Info Sharing



CLICK  Post-declaration commodities requirements are developed in the affected states.

CLICK  The AO will attend a joint meeting with FEMA Log and the state (Unified Logistics Element Meeting) where the PODs to be opened (and other locations requiring commodities) will be determined.  The AO will write a tasker to get the commodities moving. Taskers for commodities movements are created by the AO and signed by FEMA Infrastructure Branch Chief or the Operations Section Chief if there is no infrastructure branch.

CLICK  The tasker is forwarded to the MM for execution. This process may have to be done in eFOSA. 

CLICK  The AO will forward a copy to the National AOs for info and to the ESF#3 TL at FEMA Region if open.

CLICK  The MM executes the tasker and forwards copies of his execution to the National MMs and the DL for info and tracking of funds expended.

The initial supply of commodities to PODS is a “push”.  This means that the POD will receive 1-1/2 days supply (estimated) of commodities as an initial supply.  The Commodities AO, state POC and FEMA Log determine which PODS will be open and the type (size) of POD.  This will determine the amount of commodities sent to the POD.  Type I ability to distribute to the public is 4 trucks of ice and 4 trucks of water per day, so the initial push is 6 trucks of both commodities.  The initial push for Type II is 3 trucks of both commodities, and Type III is 2 trucks of both commodities.













POST-DECLARATION COMMODITIES REQUIREMENTS DETERMINATION PROCESS (Daily)

Requirements are developed at the lowest level and forwarded to state level for execution.  The state forwards the request to FEMA.  This usually takes place in the form of the Commodities AO writing a tasker.

ERT-A / JFO 1

State POC

Commodities AO

POD

POD

POD

POD

POD

POD

POD

State LSA/RSA

State POC

Commodities CSM

Report Requirements

Report Requirements

Report Requirements

Requirements for commodities other than PODs.  Shelters, hospitals, feeding areas, base camps, etc

Report Requirements



CLICK  It is up to the AO to ensure that the coordination of requirements happens on a daily basis.  This is a state function.  

CLICK  It can happen direct from the PODS to the state POC at the ERT-A/JFO.

CLICK  Or the LSA/RSA can collect the requirements from the locations they serve and then forwarded to the JFO.  This is how Florida works.













NRCC

LRC

POST-DECLARATION COMMODITIES TASKER PROCESS (Daily)

The Action Officer writes the tasker based on the requirements resulting from the meeting with the state, FEMA Log and AO.  The tasker is signed by the Infrastructure Branch Chief (or Operations Section Chief in the absence of an Infrastructure Branch Chief) and then forwarded for execution.

ESF#1

ERT-A / JFO 1

State POC

Commodities AO

FOSA 1

Commodities MM/CSM

Ice AO

Water AO

POD

POD

POD

POD

POD

POD

POD

State LSA/RSA

State POC

Commodities CSM

Requirements for commodities other than PODs.  Shelters, hospitals, feeding areas, base camps, etc

Movement tasker

Movement tasker

Trucks Move

Trucks Move

Resupply tasker

Copy of Movement tasker

Nat’l Ice

District

Ice MM

Nat’l Water

District

Water MM

Copy Execution tasker

District

Commodities DL

Info Sharing



CLICK  The state requirement is detailed in a tasker (prepared by the AO) for movement of the commodities to the field.

CLICK The Commodities AO forwards the tasker to the MM for execution. 

CLICK  The Commodities AO will also forward the tasker to the National Teams AOs at the NRCC.  

CLICK  The Commodities MM will forward the taskers to their CSMs for execution.

CLICK  The MM will send a courtesy copy of the tasker to the national teams MMs and DL including indication of which USACE contracted trucks have been tasked to move forward.

CLICK  The CSMs will coordinate with the FEMA FOSA manager for execution of the movements of the trucks for resupply of the PODs and other locations requiring commodities as indicated on the tasker.

CLICK  The resupply of the FOSA and the LSA/RSA must be determined next.  The PODS will contain approximately 1-1/2 days supply of commodities.  Similarly, the FOSA and all the LSAs/RSAs should together contain another 1-1/2 days supply.  This entails having 3 days of supply in the state at the beginning of each day.  While that sounds like overkill, remember that you will have only 2 days of supply by close of business if something happens to disrupt the supply chain, or no commodities are ordered.  The 3 day total requirement will also be reflected in the strategic planning document created by the AO each day.  The tasker for additional commodities needed to support the state is sent from FEMA FOSA Manager to the LRC. FOSA resupply should be based on the strategic planning sheet accomplished by the AO .  This is because the next 3 days of commodities requirements are forecast here.  The FOSA, LSA/RSA, PODs and all other locations using commodities, should contain enough commodities for the next 3 days.  The CSM with help from the MM should consult with the FOSA Mgr and agree on the resupply order.  Do not forget that the FOSA Mgr has the last word on what is to be ordered for resupply of the FOSA.
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Commodities CONOPSCommodities CONOPS

CONOPS CONOPS –– Concept of OperationsConcept of Operations

““HOW WE MAKE IT HAPPEN!HOW WE MAKE IT HAPPEN!””
OROR

How itHow it’’s supposed to happens supposed to happen
OROR

We do what, to whom, when, where, why We do what, to whom, when, where, why 
and howand how
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NRCC
Ice AO, Water AO

LRC

FEMA Region XXX
ESF#3 TL

PRE-DECLARATION COMMODITIES REQUIREMENTS PROCESS FOR HURRICANES

MOB CTR
Ice CSM, Water CSM

The first 3 days of commodities needs are based on USACE models. The Ice & 
Water AOs at the NRCC will advise FEMA on the requirements.  FEMA makes final 
decision on required amounts.  The LRC will determine how these requirements are 
to be filled, i.e. pull from stock or order new commodities.

ERT-A / JFO 3
Commodities AO

FOSA 3
Commodities MM/CSM

Forwards All Rqmts
from State C

ERT-A / JFO 4
Commodities AO

Forwards All Rqmts
from State D

FOSA 4
Commodities MM/CSM

FEMA Region XX
ESF#3 TL

Forwards All Rqmts within Region

ERT-A / JFO 1
Commodities AO

FOSA 1
Commodities MM/CSM

Forwards All Rqmts
from State A

ERT-A / JFO 2
Commodities AO

Forwards All Rqmts
from State B

FOSA 2
Commodities MM/CSM

Coordination on 
FOSA capabilities

Coordination on 
FOSA capabilities

Coordination on 
FOSA capabilities

Coordination on 
FOSA capabilities

CLICK  Normally, the pre-declaration requirements will be determined at the NRCC, 
hopefully with input from ESF#3 and USACE models.  
CLICK  These requirements are forwarded to the LRC for a determination on how 
the requirements are to be filled and sent to the Mob Center
CLICK  Even so, each AO in each state needs to communicate the state 
requirements up the chain to include whatever procurements the state may have 
ongoing, and the current disposition of those state commodities orders.
CLICK  The same requirements determination goes on in each potentially affected 
State and FEMA Region.
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NRCC
LRC

FEMA Region XXX
ESF#3 TL

PRE-DECLARATION COMMODITIES TASKERS FOR HURRICANES

MOB CTR A
Ice CSM, Water CSM

The NRCC and LRC has decided upon pre-dec requirements and tasked the appropriate agencies (FEMA Log, DOT, USACE) 
to move and/or procure commodities. Copies of all taskers go to the Ice & Water AOs at NRCC.  The tasker also gives 
delivery locations.  

ERT-A / JFO 3
Commodities AO

FOSA 3
Commodities MM/CSM

ESF#1

ERT-A / JFO 4
Commodities AO

FOSA 4
Commodities MM/CSM

FEMA Region XX
ESF#3 TL

Tasker
Warehouse 
Withdrawls

ERT-A / JFO 1
Commodities AO

FOSA 1
Commodities MM/CSM

ERT-A / JFO 2
Commodities AO

FOSA 2
Commodities MM/CSM

Ice AO
Water AO

Tasker Warehouse 
Withdrawl Transportation

Tasker New 
Procurements

Nat’l Ice District
Ice MM

Nat’l Water District
Water MM

Forwards Tasker for Procurement Action & 
taskers for Warehouse Withdrawls for InfoForward Taskers for Info

Forward Taskers for Info

Info Sharing (typical)

Forward Taskers for Info

Info SharingInfo Sharing

District
Commodities DL

Info Sharing

District
Commodities DL

Info Sharing

District
Commodities DL

Info Sharing

District
Commodities DL

Info Sharing

This slide will present the flow of tasker information.  
CLICK  The NRCC and LRC have decided on the pre-dec requirements.  The LRC has 
decided on how these requirements will be filled and tasked the appropriate agencies for 
procurement and transportation as necessary.
CLICK  The National Teams AOs forward the taskers to the National MMs for execution 
and for information on warehouse withdrawls in order to maintain the Common Operating 
Picture.  
CLICK  The National Teams AOs will also forward the taskers to the Commodities Teams 
AOs at the ERT-A/JFO.  
CLICK  Of course there may be multiple teams involved.  
CLICK  The National MMs will forward the taskers to their CSMs so they can get ready for 
the incoming commodities at the Mob Ctr.  
CLICK  The National MMs will also forward the taskers to the deployed Commodities' MMs
so they can prepare too.  
CLICK  And for multiple potentially affected states.  
CLICK  The deployed Commodities AO, MM and DL should always be sharing info about 
what is going on.  
CLICK  The Commodities AO needs to be sure the ESF#3 TL at the region is aware of what 
is going on if the Region is still in operational control of the potential disaster.
Remember, it is essential all taskers be conveyed to all deployed management locations in 
order for the deployed people to prepare for shipments and ensure adequate manning is 
correctly located to receive commodities movements.
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NRCC
LRC

FEMA Region XXX
ESF#3 TL

PRE-DECLARATION COMMODITIES MOVEMENTS

MOB CTR A
Ice CSM, Water CSM

Commodities movements to the potentially affected states and Mob Center may be 
from multiple sources and locations.

ERT-A / JFO 3
Commodities AO

FOSA 3
Commodities MM/CSM

ESF#1

ERT-A / JFO 4
Commodities AO

FOSA 4
Commodities MM/CSM

FEMA Region XX
ESF#3 TL

ERT-A / JFO 1
Commodities AO

FOSA 1
Commodities MM/CSM

ERT-A / JFO 2
Commodities AO

FOSA 2
Commodities MM/CSM

Ice AO
Water AO

Nat’l Ice District
Ice MM

Nat’l Water District
Water MM

Info Sharing (typical)

Suppliers Storage

Direct from 
Storage to 
FOSAs

Direct from 
Suppliers to 
FOSAs

From Mob Ctr
to FOSAs

To Mob Ctr
from Storage

To Mob Ctr from 
Suppliers

Info SharingInfo Sharing

District
Commodities DL

Info Sharing

District
Commodities DL

Info Sharing

District
Commodities DL

Info Sharing

District
Commodities DL

Info Sharing

Commodities may be moved to several different locations during the per-declaration 
phase.
CLICK  First and usually, the commodities are sent to a Mobilization Center.  This 
may be an existing Logistics Center, or may be a newly opened Mob Center such 
as Fort Sam Houston in San Antonio, or Fort Polk in Alexandria. 
CLICK  However, Mob Centers are only one of many locations for initial direct 
shipments.  Often times, a FOSA may be the initial delivery point, or possibly a 
staging site supplied by a contractor.
CLICK  Of course this may be going on in multiple states
CLICK  It is also probable that commodities may be sent forward from a Mob Center 
or other staging area to a FOSA during the pre-dec phase.
CLICK  All these folks will be getting updates (hopefully in ENGLink datebase) 
about the commodities movements.
All commodities ordered by USACE will need to be received at the first delivery 
location, and all commodities need to be accounted for regardless of source.  This is 
why any and all taskers (numbered independently) need to be shared amongst the 
ice, water, commodities management personnel.

7



NRCC
LRC

POST-DECLARATION COMMODITIES TASKER PROCESS (Day D+1)
Post-declaration commodities requirements are developed in the affected states.

ESF#1

FEMA Region XX
ESF#3 TL

ERT-A / JFO 1
Commodities AO

FOSA 1
Commodities MM/CSM

Ice AO
Water AO

Nat’l Ice District
Ice MM

Nat’l Water District
Water MM

POD POD POD POD POD POD POD

Tasker for supply to PODS

Copy of Tasker for 
supply to PODS 
detailing if USACE 
contracted trucks 
are moved 
forward

Taskers for movement within the state are developed at the ERT-A/JFO and sent to the Commodities MM for execution.

Copy of Tasker for 
supply to PODS

Shelter

District
Commodities DL Info Sharing

CLICK  Post-declaration commodities requirements are developed in the affected 
states.
CLICK  The AO will attend a joint meeting with FEMA Log and the state (Unified 
Logistics Element Meeting) where the PODs to be opened (and other locations 
requiring commodities) will be determined.  The AO will write a tasker to get the 
commodities moving. Taskers for commodities movements are created by the AO 
and signed by FEMA Infrastructure Branch Chief or the Operations Section Chief if 
there is no infrastructure branch.
CLICK  The tasker is forwarded to the MM for execution. This process may have to 
be done in eFOSA. 
CLICK  The AO will forward a copy to the National AOs for info and to the ESF#3 
TL at FEMA Region if open.
CLICK  The MM executes the tasker and forwards copies of his execution to the 
National MMs and the DL for info and tracking of funds expended.
The initial supply of commodities to PODS is a “push”.  This means that the POD 
will receive 1-1/2 days supply (estimated) of commodities as an initial supply. The 
Commodities AO, state POC and FEMA Log determine which PODS will be open 
and the type (size) of POD.  This will determine the amount of commodities sent to 
the POD.  Type I ability to distribute to the public is 4 trucks of ice and 4 trucks of 
water per day, so the initial push is 6 trucks of both commodities.  The initial push 
for Type II is 3 trucks of both commodities, and Type III is 2 trucks of both 
commodities.

8



POST-DECLARATION COMMODITIES REQUIREMENTS DETERMINATION PROCESS (Daily)
Requirements are developed at the lowest level and forwarded to state level for 
execution.  The state forwards the request to FEMA.  This usually takes place in the 
form of the Commodities AO writing a tasker.

ERT-A / JFO 1
State POC

Commodities AO

POD POD POD POD POD POD POD

State LSA/RSA
State POC

Commodities CSM

Report Requirements

Report Requirements

Report Requirements

Requirements for 
commodities other than 
PODs.  Shelters, 
hospitals, feeding areas, 
base camps, etc

Report Requirements

CLICK  It is up to the AO to ensure that the coordination of requirements happens 
on a daily basis.  This is a state function.  
CLICK  It can happen direct from the PODS to the state POC at the ERT-A/JFO.
CLICK  Or the LSA/RSA can collect the requirements from the locations they serve 
and then forwarded to the JFO.  This is how Florida works.

9



NRCC
LRC

POST-DECLARATION COMMODITIES TASKER PROCESS (Daily)
The Action Officer writes the tasker based on the requirements resulting from the 
meeting with the state, FEMA Log and AO.  The tasker is signed by the Infrastructure 
Branch Chief (or Operations Section Chief in the absence of an Infrastructure Branch 
Chief) and then forwarded for execution.

ESF#1

ERT-A / JFO 1
State POC

Commodities AO

FOSA 1
Commodities MM/CSM

Ice AO
Water AO

POD POD POD POD POD POD POD

State LSA/RSA
State POC

Commodities CSM

Requirements for 
commodities other than 
PODs.  Shelters, 
hospitals, feeding areas, 
base camps, etc

Movement tasker

Movement tasker

Trucks Move

Trucks Move

Resupply tasker

Copy of 
Movement tasker

Nat’l Ice
District
Ice MM

Nat’l Water
District

Water MM

Copy Execution tasker

District
Commodities DL

Info Sharing

CLICK  The state requirement is detailed in a tasker (prepared by the AO) for movement of the 
commodities to the field.
CLICK The Commodities AO forwards the tasker to the MM for execution. 
CLICK  The Commodities AO will also forward the tasker to the National Teams AOs at the NRCC.  
CLICK  The Commodities MM will forward the taskers to their CSMs for execution.
CLICK  The MM will send a courtesy copy of the tasker to the national teams MMs and DL including 
indication of which USACE contracted trucks have been tasked to move forward.
CLICK  The CSMs will coordinate with the FEMA FOSA manager for execution of the movements of 
the trucks for resupply of the PODs and other locations requiring commodities as indicated on the 
tasker.
CLICK  The resupply of the FOSA and the LSA/RSA must be determined next.  The PODS will 
contain approximately 1-1/2 days supply of commodities.  Similarly, the FOSA and all the LSAs/RSAs
should together contain another 1-1/2 days supply.  This entails having 3 days of supply in the state 
at the beginning of each day.  While that sounds like overkill, remember that you will have only 2 
days of supply by close of business if something happens to disrupt the supply chain, or no 
commodities are ordered.  The 3 day total requirement will also be reflected in the strategic planning 
document created by the AO each day.  The tasker for additional commodities needed to support the 
state is sent from FEMA FOSA Manager to the LRC. FOSA resupply should be based on the 
strategic planning sheet accomplished by the AO .  This is because the next 3 days of commodities 
requirements are forecast here.  The FOSA, LSA/RSA, PODs and all other locations using 
commodities, should contain enough commodities for the next 3 days.  The CSM with help from the 
MM should consult with the FOSA Mgr and agree on the resupply order.  Do not forget that the FOSA 
Mgr has the last word on what is to be ordered for resupply of the FOSA.

10
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f.   During the Mission Transition and Closeout Phase, USACE plans the 
release of the ESF #3 Management Team, PRTs and other support teams 
to home station, as well as the transition of the missions to members of 
the Supported Division and responding organization.  There may be 
members from outside the division assisting in mission execution.  As the 
mission approaches completion ( i.e. physical close out), preparation for 
fiscal closeout is started.  Fiscal closeout is the last function to be 
performed. 

 
5. Execution.  Water & Ice will be managed by National Teams that will procure 

commodities using ACI contracts and/or redistribute currently warehoused 
inventories, which will be distributed regionally. Commodities Teams will be 
deployed (regionally) to determine needs and manage the distribution of the 
commodities (either purchased, donated  or exisisting inventory stock).  

 
6. Staffing Requirements.   

 
a. Team Rotation 

• National teams will rotate on an annual basis on 1 March of 
each year.  The assigned (lead team) will be responsible 
for all events that occur within the tweleve month period. 

• Commodities team rotation will be established by the UOC. 
• Deployed Commodities teams will be responsible for 

mission execution for the entire event to include assisting 
in closeout process 

 
b. Team Depth 

• Each team (National and Commodities) shall maintain 
each position with fully trained and deployable personnel at 
all times.  This should be interpreted as requiring fully 
trained and deployable alternates identified for each 
position and ensuring that either the primary or the 
alternate is available at all times. 

• Each team member is required to be ready to deploy within 
six (6) hours of notification.   

 
c. National Water PRT consists of: 

• Action Officer located at NRCC 
• Mission Manager located at home District (NAE/NWK) 
• Mission Specialist located at home District 
• Contract Specialist located at home District 
• Commodities Site Manager located at a MOB Center 

 
d. National Ice PRT consists of : 

• Action Officer located at NRCC 
• Mission Manager located at home District (SAC/SPA) 
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• Mission Specialist located at home District 
• Contract Specialist located at home District 
• Commodities Site Manager located at a MOB Center 

 
e. Commodities PRT consists of: 

• Action Officer located at State EOC/JFO (coordinates with 
RRCC) 

• Mission Manager located at FOSA 
• Mission Specialist located at FOSA 
• Commodities Site Managers located at FOSA or L/RSA  
• Commodities Data Specialist located at FOSA or L/RSA 
• Quality Assurance Supervisor located in field 
• Mission Liaison at impacted District 
 

7. Special Considerations; Design/Construction Considerations. 
• Inventories currently in stock 
• Existing ACI Contracts 
• Donated Commodities 
• Identification/Management of PODs 
• State Commodities 
• Connectivity Requirements  

 
8. Glossary of Terms.  See General Appendices 
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National Ice/Water Mission SOP 
 

1.  Purpose.  This SOP details procedural guidance on how to perform the National Ice & Water 
Missions during all phases of the disaster operations (Preparedness, Activation, Execution and 
Closeout).  The Mission Closeout Phase is detailed in a separate, common SOP applicable to all 
missions (see references under Commodities Doctrine Guide for this mission or function). 
 
2.  References.   
 

a. National Response Framework, dated January 2008 
 b.   ESF #3 Field Guide  
 
3.  Applicability/Responsibility.     
 

a. Process Owner.  Ice:    South Atlantic Division (EOC – 404-562-5150) 
 Water:  North Atlantic Division (EOC-718-765-7141) 

  
 
b. Process Team.  Ice:  Charleston District (EOC – 843-329-8105) 
  Albuquerque District (EOC – 505-342-3686) 
 Water: New England District (EOC – 978-318-8271) 
  Kansas City District (EOC – 816-426-6320) 
  
c. Customer.  Federal Emergency Management Agency 
 

4.  Intergovernmental Team. FEMA, US Forestry Service, DOT, DOD, various other ESF 
agencies, State, tribal and other sovereign entities, US Territories and private industry. 
 
5.  Staffing and Other Resource Requirements.   
 

a. National Mission PRT Composition and Description of Duties.  
 
• National Action Officers (AO) - The National Action Officer works in the ESF #3 

(Public Works and Engineering) element in the NRCC and reports to the ESF #3 Team 
Leader.  There will be one (1) water & one (1) ice AO assigned per twelve hour shift. 

 
Responsibility.  During Preparedness Phase serves as PRT team leader who will 

assist District EOC to coordinate administration, training, and preparation to deploy to an 
event.  During Activation Phase, notifies the EOC/Mission Manager of deployment dates 
and locations. During Execution continues to coordinate composition for the deployed 
team.  The AO serves on the ESF #3 Management Team working for the ESF #3 Team 
Leader (TL).  Works as an interface with FEMA and other agency counterparts to 
develop/coordinate new and ongoing mission requirements.  Based on FEMA’s direction 
develops mission funding requirements and taskers and transmits these documents to the 
Supporting Division, and National Mission Manager.  During Mission Transition and 
Closeout Phase coordinates the release of team members from FEMA and responding 
organization and ensures all mission files at the NRCC are organized and provided to the 
ESF #3 ATL.  Once notified by the RRCC, the AO will provide the National MM with 
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contact information of all Commodities Teams that have been activated or deployed.  
Primary interface with Commodities AO and provides information on taskers, status, etc. 
to Commodities Team AO.   
 

• National Mission Manager (MM) - The National Mission Manager works at the District 
designated to support the National mission.  There will be one (1) water & one (1) ice 
MM assigned per twelve hour shift. 
 

Responsibility.  During Preparedness Phase, attends training and exercises, and 
completes deployment preparations including shots, medical clearance, ENGlink PDS, 
etc.  During Activation Phase, performs duties as tasked by National AO.  During 
Execution, Mission Transition and Closeout Phases, serves as the project manager for 
mission execution and is responsible for overall team coordination to ensure timely 
procurement and/or transportation of commodities to the mobilization center(s) and/or 
points of embarkation.  The MM is also responsible for preparing scopes of work and 
cost estimates and coordinating the procurement process with the National Contract 
Specialist (CS), scheduling and tracking of commodity deliveries and distributions, 
tracking mission funds and upward reporting.  Primary interface with Commodities MM 
and provides information on taskers, mission status, etc. to Commodities Team MM.  
The MM oversees actions of team members supporting the national mission. 
 

• National Mission Specialist (MS) - The National Mission Specialist works at the 
District designated to support the National mission.  There will be one (1) water & one 
(1) ice MS assigned per twelve hour shift. 

 
Responsibility.  During Preparedness Phase, attends training and exercises, and 

completes deployment preparations including shots, medical clearance, ENGlink PDS, 
etc.  During Activation Phase performs duties as tasked by National Mission Manager.  
During Execution, Mission Transition and Closeout Phases, serves as the mission data 
administrator and must be able to assume MM responsibilities during MM absence.  

 
• Contracting Specialist (CS) - The National Contract Specialist works at the District 

designated to support the National mission.  The District will also provide a Contracting 
Officer who will support the Contracting Specialist.  There will be, at minimum, one (1) 
water & one (1) ice CS assigned per mission.  While there is no requirement for a 
Contracting Officer (KO) on the PRT, the responding District must have a KO with 
sufficient warrant capacity available at all times. 

 
Responsibility.  During Preparedness Phase, attends training and exercises, and 

completes deployment preparations including shots, medical clearance, ENGlink PDS, 
etc.  During Activation Phase, performs duties as tasked by National Mission Manager.  
During Execution, Mission Transition and Closeout Phases, serves as the primary 
interface with the contractor.  Performs cradle to grave contract administration. 
 

• National Commodities Site Manager (CSM) - The National Commodities Site 
Manager(s) works at the Mobilization Center or point of embarkation identified to 
support the National mission.  There will be one (1) water & one (1) ice CSM assigned 
per MOB/embarkation site to cover the hours of operation of the site. 
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Responsibility.  During Preparedness Phase, attends training and exercises, and 
completes deployment preparations including shots, medical clearance, ENGlink PDS, 
etc.  During Activation Phase, deploys to Mobilization Center or Embarkation Site and 
performs duties as tasked by National Mission Manager.  During Execution Phase, the 
National CSM is responsible for providing “just in time” training and safety briefing to 
the National Commodities Team QAs.  The National CSM is responsible for managing 
the National Commodities team/personnel at assigned mobilization areas and providing 
commodities data to the National Commodities Data Specialist. The National CSM is 
responsible for providing all scheduled reports to the National Mission Manager. The 
National CSM communicates with Commodities PRT CSM whenever trucks are sent 
from the Mob Centers to the FOSAs or beyond 
 

• National Commodities Data Specialist (CDS) – The National Commodities Data 
Specialist works at the Mobilization Center or point of embarkation identified to support 
the National missions. There will be one (1) water & one (1) ice CDS assigned per 
MOB/Embarkation site to cover the hours of operation of that site. 
 

Responsibility.  During Preparedness Phase, attends training and exercises, and 
completes deployment preparations including shots, medical clearance, ENGlink PDS, 
etc. During Activation Phase, deploys to Mobilization Center or point of embarkation and 
performs duties as tasked by the National Commodities Site Manager.  During Execution 
Phase, responsible for coordination with National Commodities QAs at the 
mobilization/embarkation area and providing commodities reports to the National 
Commodity Site Manager.   
 

 National Commodity QA (QA) – The National Commodity QA works for the National 
Commodities Site Manager at mobilization site or points of embarkation.  There will be 
six (6) water & six (6) ice QAs per mob/embarkation site to cover the hours of operation 
at that site. 

 
Responsibility.  During Preparedness Phase, attends training and exercises, and 

completes deployment preparations including shots, medical clearance, ENGlink PDS, 
etc.  During Activation Phase deploys to mobilization site or point of embarkation and 
performs duties as tasked by the National Commodities Site Manager.  Will receive “just 
in time” training from National Commodities Site Manager.  During Execution Phase, 
responsible for receiving, tracking, and shipping commodities at mobilization site and 
providing commodities data to the National Commodities Site Manager and Data 
Specialist. 
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 Staffing Summary for Typical Deployment (Assumes 2 Mobilization Centers) 
 

Action Officers       2 
Mission Managers      2 
Mission Specialist      2 
Contract Specialist      1 
Commodities Site Manager    2 
Commodities Data Specialist     2 
QA Inspectors     12  
 
Total     23 
 

b. Team Status:  
• GREEN = capable of 24/7 staffing at the NRCC and District Mission 

execution team; and cover hours of operation at 2 mob sites (minimum of 23 
GREEN status personnel plus available KO). 

• AMBER = capable of 24/7 staffing at the NRCC and District Mission 
execution team; and cover hours of operation at 1 mob site (minimum of 15 
GREEN status personnel plus available KO). 

• RED = Does not meet the requirements for AMBER. 
 

6.  Planning Considerations.   
 

 USACE models to be used in Pre-declaration identification of 72 hours (L-3 days) 
supply of commodities (ordered or repositioned) from which a funding estimate will 
be developed. 

 Post-declaration ordering will be based on post landfall modeling for first 72 hours 
(L+3 days), and then on the State(s) capability to distribute commodities. 

 Identification of inventories currently in stock & repositioning capabilities 
 Personnel must be familiar with existing ACI Contract capabilities and contractor 

quality control plan. 
 Contract considerations: 

 1 Truck of Ice = 40,000 pounds 
 1 Truck of Water = 18,000 liters 
 Consumption factors 4 liters of water/person/day & 5 lbs of 

ice/person/day 
 State/Donated Commodities 

 Need to Track Separately from ACI Commodity 
 May require priority off-loading and ensure off-loading equipment is 

available 
 Identification/Management/Capacity of Mobilization or Embarkation Sites 
 Personnel & Equipment Requirements at Mobilization Centers or Embarkation Sites 
 Hours of operation or any limitations at Mob Center or embarkation sites. 
 Training of appropriate personnel in the receiving and accountability process. 
 The National Water/Ice PRT will be responsible for all events for 12 months 

beginning on 1 April. 
 National PRT members are typically deployed on a 30-day rotation.  The National 

team is responsible for coordinating the rotation of team members.  Rotation of team 



Annex A 

A-5 

members should be staggered to insure continuity as needed.  Overlap of team during 
rotation should be 2-3 days. 

 
7.  Procedures.  (Actions by USACE, FEMA, State/Tribal, Locals, and Industry) 
 

a. Preparedness  
 

  HQUOC.   
 

(1) Maintains PRT rotational assignments in ENGLink Interactive. 
(2) Monitors PRT readiness, conducts weekly update at the UOC brief, and 

ensures timely resolution of deficiencies with Lead Division. 
(3) Provides funding for PRT training, equipment and maintenance of ACI 

Water/Ice Contracts in coordination with the Readiness Support Center. 
    
  Emergency Water/Ice Lead Divisions (NAD/SAD): 

 
(1) Provides leadership and mentoring to the designated Water/Ice PRT districts. 
(2) Advises Lead Division Commander and Senior Staff, monthly, on PRT concept 

and PRT status. 
(3) Provides status on PRT readiness to HQ USACE 
(4) Serves as proponent for PRT training curriculum, in coordination with the 

Readiness Support Center.   
(5) Reviews and screens district PRT trainee list for compliance with established 

qualification standards and team templates. 
(6) Ensures PRTs have been adequately trained and equipped for deployment.  
(7) Ensures PRT database for personnel is current. 
(8) Confirms proper scopes of work and contracting procedures are in place and 

properly maintained to support mission requirements.  (Task currently assigned 
to New England District/Charleston District) 

(9) Develops and maintain National Water/Ice Mission SOPs. 
(10) Develops criteria, determines appropriate number and maintains list of 

water/ice Subject Matter Experts (SME).   
 

 National Ice/Water District EOC: 
 

(1) Select personnel and maintain team staffing, with alternates.  Ensure that all 
team members complete the Statement of Understanding Form including 
signature of their supervisors, and the District Commander.  Ensure that all 
team members have successfully completed the required medical screening in 
ENGLink. 

(2) Maintain current list and status of team members in ENGLink Interactive. 
(3) Maintain team deployment data  
(4) Provide team equipment and supplies 
(5) Responsible to ensure team members attend initial and refresher PRT training, 

and that train-the-trainer programs are conducted for alternate team members. 
(6) Keep team informed on pending response deployments and status. 
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(7) Coordinate for support as required by District staff to include, but not limited 
to: 

• Resource Management 
• Office of Counsel 
• P2, CEFMS & ENGLink  
• Contracting Officer 
• QA personnel support 
• Internal review 
• Safety/Security 
• Administrative Support 
• Information Management 
• Logistics 

 
PRT Members 

 
(1) Upon alert notice, be prepared to deploy within 6 hours  
(2) Complete Statement of Understanding form, including the signature of their 

supervisor and District Commander. 
(3) Maintain Personnel Data Sheet (PDS) in ENGLink Interactive. 
(4) Complete Medical Screening in ENGLink Interactive.  
(5) Attend initial and refresher PRT training/certification. 
(6) Team members should be familiar with the National Water/Ice Mission 

Doctrine Guide, ACI Water/Ice Contract, National Response Framework 
(NRF), Incident Command System (ICS) and ENGLink Interactive, have a 
basic understanding of the commodities mission, and CEFMS. 

(7) Notify District EOC of significant changes of PRT member availability status  
(8) Government provided equipment is maintained and ready for deployment 
(9) Must possess a valid travel card and account must be in good standing (only for 

PRT members likely to deploy). 
(10) Action Officer(s) will obtain NRCC access card. 

 
b. Activation  

 
 FEMA 
 

(1) Activates the National Response Coordination Center (NRCC) and Regional 
Response Coordination Centers (RRCC).  

(2) Initial funding for pre-disaster missions may be provided for the purpose of 
energizing the National Water/Ice PRT and/or pre-placement of water/ice to 
designated mobilization center(s) or points of embarkation..  

(3) Pre-declaration funds are provided by FEMA to the ESF #3 NRCC 
representative, in the form of a Mission Assignment (MA).  The scope of the 
mission will be defined on the MA.  Pre-scripted National Water/Ice Mission 
Assignments have been developed to facilitate immediate activation of the 
mission.  Pre-declaration emergency water/ice mission funding in the amount 
of $200,000 for team deployment (District Team, two AOs, and assumes the 
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establishment of two mob sites; one shift at each MOB site).  Does not include 
commodity purchase. 

(4) Establish Mobilization Centers. 
 

NRCC 
 

(1) Develops Mission Assignments for the National Water/Ice Teams. 
(2) Issues Taskers to National Water/Ice Districts for deployment/activation with 

copies to HQUOC and impacted, lead and supporting Divisions. 
(3) Identifies mob site locations and POC information (including phone numbers). 

 
HQ UOC.  

 
(1) Coordinate with Lead Division on National Team to be activated. 
(2) If appropriate, ensure commodity models are run and posted on ENGLink 

Interactive.  
(3) Establishes emergency response “Battle Rhythm”. 
(4) Provide FCCE Code 210 funds for EOC activation. 
(5) Notify National Action Office of Activation or Deployment of Commodities 

Teams. 
 

Water/Ice Lead Division (NAD/SAD) 
 
(1) Maintain awareness of the disaster situation and assist in the determination of 

resources required to accomplish the water/ice mission. 
(2) Activate EOC. 
(3) Resource taskers for additional personnel, as needed. 
(4) Inform both National Team EOCs of pending activations. 

 
National Water/Ice District EOC 

 
(1) Activate EOC. 
(2) Upon notification from NRCC/HQ UOC through ENGLink Interactive of 

National Water/Ice PRT deployment, coordinate with AO to select 
appropriate team composition and notify team members of deployment status. 

(3) Accept MA from NRCC and develop labor codes and travel orders for 
National Water/Ice PRT members. 

(4) Prepares RO doc and taskers in ENGLink for deployment of National Team 
and supporting personnel (includes providing funds via MIPR). 

(5) Coordinate deployment details to include travel orders, deployment location, 
points-of-contact, transportation requirements, and lodging for the AO, 
National Commodity Site Managers, National Commodity Data Specialist and 
National Commodity QAs. 

  
Deploying National Ice/Water PRT 

 
(1) Prior to deployment, members of the National Water/Ice PRT should perform 

the following activities:   
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 National Action Officer 

 
1) Coordinate with EM to ensure proper composition of Water/Ice PRT and 

assume leadership role.   
2) Obtain a list of team cell phone and pager numbers.   
3) Confirm scope of mission with the NRCC and inform team.  
4) Coordinates with ESF#3 TL to notify of anticipated arrival at NRCC. 
5) Coordinate Mobilization Site information with FEMA, i.e., locations, 

POCs, phone numbers, and communicate information to National Mission 
Manager. 

6) Confirm transportation and lodging arrangements with District EM. 
7) Upon notification by Commodities AO of team deployment notify 

National MM of location and pertinent Commodities Team information. 
 

 National Mission Manager 
 

(1) Confirm scope of mission with AO. 
(2) Work with MS and CS to select necessary contract line items and 

quantities of initial Delivery Order.   
(3) Ensure appropriate District support personnel notified/available. 
(4) Compile and distribute a list of team cell phone and pager numbers.  
(5) Upon notification of Commodities Team deployment, contact 

Commodities Mission Manager and compile a list of team cell phone 
and pager numbers. 
 

National Mission Specialist 
 

(1) Establish communications with other National Commodities Site 
Manager(s). 

(2) Coordinate with National MM on reporting mechanisms, times, etc. 
 

 National Contract Specialist 
 

(1) Alert ACI Contractors of pending mission and assigned team. 
(2) Work with MM and MS to identify necessary contract line items and 

quantities of an initial Delivery Order or bulk funding orders.  An initial 
Delivery Order should include standby time and additional mileage as 
pre-positioned water/ice is likely to remain at the staging area for a 
couple of days and will need to be moved forward to the disaster area.  
Additionally, ice orders may include daily operations.  Ensure daily 
operations instructions are clearly delineated to the contractor when 
standby stops and daily operations starts. 

(3) If deploying to another district, contact PD2 system administrator and 
IM administrator to obtain required access.   

(4) Alert Contracting Officer of potential initial delivery order for pre-
positioning water/ice. 
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National Commodities Site Manager (CSM), National Commodities Data 
Specialist (CDS), National Commodity QA(s) 

 
(1) CSM/EOC responsible for ensuring Water/Ice PRT deploys properly 

equipped (see general appendix C-W in Ice-Water-Commodities SOP 
for checklist). 

(2) National Commodities Site Manager coordinates with Mob site POC 
(FEMA Logistics) to confirm location and notify of anticipated arrival 
of deployed staff. 

 
(2) Upon arrival at the deployment site/activation, the National Water/Ice PRT 

should perform the following activities:    
 

 National Action Officer 
 

(1) Notify home District EM of arrival at deployment site. 
(2) Establish communications with other Water/Ice PRT members. 
(3) Establish contact with the NRCC ESF 3 Team Leader and Assistant 

Team Leader to coordinate office space, equipment and work 
schedule.  

(4) Establish contact with other Emergency Support Function (ESF) 
representatives.  

(5) Establish contact with other AO’s (Water/Ice and Power). 
 
 National Mission Manager 
 

(1) Establish communications with other Commodities Mission Managers 
and National Water/Ice PRT members. 

(2) Develop and maintain personnel roster for all personnel associated 
with the water and ice teams, both National Water and Ice, and 
Commodities Teams. 

(3) Coordinate with Commodities Site Managers to determine possible 
requirement for DTOS (RRV) support. 
 

 
 
 

National Mission Specialist 
 

(1) Establish communications with other National Commodities Site 
Manager(s). 

(2) Coordinate with National MM on reporting mechanisms, times, etc. 
 
 National Contracting Specialist 
 

(1) Coordinate with the Contracting Officer. 
(2) Coordinate with ACI Contractor. 
(3) Know the ACI Contract. 
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 National Commodities Site Manager 
 

(1) Notify home District EM of arrival at deployment site. 
(2) Establish contact with the FEMA Mob Center Manager to coordinate 

available office space, equipment and area for staging pre-positioned 
commodities and general operational procedures. 

(3) If adequate office space not available request DTOS (RRV) through 
National Mission Manager. 

(4) Establish communications with National Mission Managers and 
provide a description of delivery site including address and accurate 
directions, hours of operation, any restrictions on site, etc. 

(5) Coordinate with and direct Commodities Data Specialist and QA.  
(6) Provide “just in time” training to Commodity QAs. 

 
 c. Execution   
 

FEMA HQ 
 

(1) Issue Mission Assignment and Taskers to procure and/or transport 
commodities. 

(2) USACE models to be used in Pre-declaration identification of 72 
hours (L-3 days) supply of commodities (ordered or repositioned) 
from which a funding estimate will be developed. 

(3) Post-declaration ordering will be based on post landfall modeling for 
first 72 hours (L+3 days), and then on the State(s) capability to 
distribute commodities. 

(4) Logistics Resource Center (LRC) coordinate with RRCC/JFO to 
identify state commodity requirements. 

(5) Ensure appropriate Federal agencies are engaged in the process. 
 

NRCC 
 
 ESF #3 Team Leader 
 

(1) Coordinate with FEMA Logistics Operations Chief on the issuance of 
National mission assignments and funding levels. 

(2) Develop strategic plans. 
(3) Coordinate with FEMA HQ, HQ UOC to provide mission status. 

 
National Action Officer 
 

(1) Accept Mission Assignments and Taskers from FEMA and provide 
direction to National Water/Ice Mission Manager. 

(2) Coordinate Mobilization Site information with FEMA, i.e., Locations, 
POCs, phone numbers, and communicate information to National 
Mission Manager. 



Annex A 

A-11 

(3) Coordinate with appropriate ESF functions (DOT, DOD, NorthCOM,  
ESF #12, etc.) and the Commodity Action Officer. 

(4) Schedule and direct daily coordination conference calls with National 
Water/Ice Team and Commodity Action Officers. 

(5) Continuously coordinate water/ice status with FEMA Logistics. 
(6) Develop and provide daily reports to ESF #3 Team Leader 
(7) Provide input to Incident Action Plan. 
(8) Provide Technical Advice to FEMA on Water/Ice Mission. 
(9) Coordinates with National Mission Manager for daily team (national 

and commodities) conference call. 
 

RRCC 
 
 ESF #3 Team Leader 
 

(1) Coordinate with Operations Chief on the issuance of State mission 
assignments and funding levels. 

(2) Develop strategic plans. 
(3) Notify ESF #3 TL at NRCC of Commodity Team Deployment. 
(4) Coordinate with ESF #3 TL at NRCC and ESF#3 TL at ERT-A to 

provide mission status. 
 
National Water/Ice Team 

 
 National Mission Manager 
 

(1) Serves as project manager responsible for mission execution, 
determining staffing requirements, tracking of personnel and overall 
team coordination. 

(2) Receives mission assignments and taskers from National AO. 
(3) Prepares scopes of work and cost estimates.  
(4) Coordinates the procurement process with the Contract Specialist. 
(5) Establishes communication with FEMA POC at MOB/Delivery Sites 
(6) Receives notification from Commodities Mission Manager of their 

activation and arrival onsite. 
(7) Schedules and tracks water/ice deliveries and distributions with all 

Commodities Site Managers (see Appendix A-C for spreadsheet). 
(8) Tracks mission funds and alerts National AO of additional funding 

needs. 
(9) Tracks status of each tasker. 
(10) Sole source of information for input into the SITREPS and ENGLink 

concerning the status of the Mission. 
(11) Provides reports as needed to National AO at NRCC. 
(12) Coordinates with National Commodities Site Managers and 

Commodities Mission Managers at other delivery locations to confirm 
status (inventory, deliveries, etc.) of commodities. 

(13) Evaluates capability to store, load, unload, move and distribute 
commodities at mob center(s) and points of embarkation. 
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(14) Coordinates with National Action Officer for daily team (national and 
commodities) conference call. 

 
National Mission Specialist 
 

(1) Assists the MM and performs the role of the MM in their absence. 
(2) Tracks water/ice delivery, inventory and movement information from 

National Commodities Site Managers and the Commodity Mission 
Managers. 

 
National Contract Specialist 
 

(1) Develops and executes all contracting documents necessary for the 
procurement, transportation, storage, testing and distribution of 
commodities during emergency operations, as directed by the MM. 

(2) Works with the MM and MS to scope contracting requirements 
necessary for mission execution and to determine the most appropriate 
method of procurement.   

(3) Track contractor performance and earnings and advises MM of 
contractural options and remedies related to performance. 

(4) Liaison between the National Water/Ice PRT and the Contracting 
Officer. 

(5) Inputs all Contracting information into SPS. 
(6) Serves as the point-of-contact for all water/ice related procurements. 
(7) Provides contract information for inculsion in the SITREP. 
(8) Prepares any needed contract requirements/actions outside of ACI 

contracts for services/products as ordered by FEMA. 
 
National Commodities Site Manager 
 

(1) Responsible for supervision of Commodities Data Specialist and 
Commodities QAs.  

(2) Functions as Team Liaison with FEMA Mob Center Manager. 
(3) Coordinates with FEMA for specific mob center requirements or 

restrictions (security, etc.). 
(4) Receives copies of taskers and contract delivery orders from the 

National MM. 
(5) Responsible for accuracy of information on water/ice inventories 

(includes FEMA owned from storage, State, donated, and ACI 
purchased), deliveries, movement and storage. 

(6) Reports information to National MM and FEMA Mob Center Manager 
(7) Manages shipments of water/ice in coordination with the National 

MM; directs movement of USACE Water/Ice; and coordinates 
movement of non-USACE Water/Ice with FEMA and other support 
agencies. 

(8) Reports staging area capabilities to National MM 
(9) Maintains proper accounting necessary for upward reporting and 

contractor payments. 
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(10) Provides SITREP input to National MM. 
(11) Collects & verifies the accuracy of delivery information sheets for 

transfer to the National Mission Manager. 
(12) Reports any contract deficiencies to National Mission Manager  
(13) Monitors contractor’s performance and advises National Mission 

Manager. 
(14) Coordinates with Commodities Site Manager at FOSA to provide 

projected delivery information. 
 

National Commodities Data Specialist 
 

(1) Reports to the National Commodities Site Manager. 
(2) Responsible for receipt of delivery sheets from Commodity QAs. 
(3) Responsible for the timely and accurate entry of pertinent data related 

to the water/ice delivery and movement. 
 

National Commodities QA 
 

(1) Reports to the National Commodities Site Manager. 
(2) Ensures trucks arrive at mob site with trailer seal intact. 
(3) For Water, break seal and inspect loads as directed by National 

Commodity Site Manager; report load discrepancies to Commodity 
Site Manager. 

(4) Fill in delivery information sheets, leave original with truck driver, 
and provide copy to National Commodities Data Specialist.  

(5) Receive, track, and report on FEMA owned, State and donated 
water/ice. 

(6) Responsible for accuracy of information on water/ice inventories 
(includes FEMA owned from storage, State, donated, and ACI 
purchased), deliveries, movement and storage. 

(7) Monitors contractor’s performance and advises National Commodities 
Site Manager. 

 
 d. Mission Closeout  

 
Pre-Declaration: The pre-declaration mission is physically complete upon 
determination by FEMA and the impacted state that the water/ice demands can be 
met by other sources or upon issuance of a post-declaration mission assignment.  
It is important that once the Presidential Declaration is made that all work from 
that point on be charged to the new funding source accompanied by a new Action 
Request Form (ARF). 
 
Post-Declaration: Mission termination occurs when directed by FEMA and the 
State.  This usually occurs when adequate supplies of potable water and ice are 
available to the general public via commercial sources or by public systems.  The 
AO should coordinate with MM in identifying the commodity demand and 
project a potential termination date of the mission.  The AO will advise FEMA of 
commodity demand status, identify a projected termination date based on the 
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status of commodity demand.  Termination should be coordinated with ESF 6 
(American Red Cross), ESF 8 (US Public Health Services), ESF 11 (Department 
of Agriculture) and other concerns.  Consideration in ending the commodity 
mission while food is being distributed may hinder the overall recovery.  Indirect 
factors that influence the End State are: commercial availability of water/ice, 
status of waste water and potable water systems and restoration of power.  An 
analysis of local water/ice usage may facilitate the determination of the end state.  
For example, if a majority of local residents do not rely on a public water system, 
but, use well water (or cisterns, or bottled drinking water) they may not need 
emergency assistance.  In some cases, another type of assistance may be needed, 
such as to decontaminate wells or cisterns.  The End State is also affected by the 
availability of waste water services.  If waste water systems are not functional, 
operation of potable water distribution systems will usually be restricted to 
prevent health hazards due to sewer flowing out of manholes and lift stations. 
 
The AO and MM shall develop a Closeout Report/Plan that provides information 
on the Mission (both Pre-Dec and Post-Dec) that was assigned to the PRT.  The 
Closeout Report/Plan will include the Background of the Team’s efforts, a 
Summary of the commodities ordered, delivered or placed into storage and the 
quantities and cost of the commodities and an identification of any Remaining 
Actions that must be undertaken by the PRT.   
 
The AO shall prepare a Closeout letter that identifies the Physical Completion 
date of the Mission, identifies a projected Fiscal Completion date, when any 
excess funds will be returned and requests release of the PRT members by FEMA 
to return to home station. 
 

8.   Appendices.   
A-A ACI Water Scope of Work 
A-B ACI Ice Scope of Work 
A-C Forms and Instructions 
A-D Essential Elements of Information. 
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Statement of Work 
For 

Bottled Water 
 

C.1 GENERAL 
C.1.1 Background 
C.1.2 Purpose 
C.1.3  Utilization 
C.1.4 Release of Information 
C.1.5 Contract Period 
C.1.6 Conversion Factor for Gallons to Liters 

 
C.2  GENERAL PERFORMANCE REQUIREMENTS 

C.2.1 Contractor Performance 
C.2.2 Continuous Liaison with the Government  
C.2.3 Communication and Information Management 

 C.2.3.1  Communication with Ground Transportation Assets (Truck 
Drivers) 

C.2.4 Movement Coordination Requirements -Transportation  
C.2.5 Quality Control and Quality Assurance 
  C.2.5.1  Water Certification and Testing Results C.2.6

 Management and Operations 
 C.2.6.1 Operations Manager 
 C.2.6.2 Senior Manager 
 C2.6.3  Logistical Field Managers 
C.2.7 Performance Reporting 
 C.2.7.1  Internet-Based Tracking and Reporting System 
 C.2.7.2 Interim Manual Reporting Procedures 
C.2.8 Use of Local Firms and Individuals 
C.2.9 Safety and Health Program 
C.2.10 Contract Submittals 
C.2.11 Delivery Order Submittals 
C.2.12 Timely Delivery and Start of Service 
 C.2.12.1 Early Deliveries and Starts of Service 
 C.2.12.2 Late Deliveries and Starts of Service 

 
C.3 PERFORMANCE REQUIREMENTS 

C.3.1 Issuance of Delivery Orders 
C.3.2 Partnering and Strategic Planning Services 

C.3.2.1  Delivery Orders for Partnering and Strategic Planning 
Services 

C.3.2.2  Partnering Activities and Meetings 
C.3.2.3  Strategic Planning Services 
C.3.2.4 Travel and Per Diem for Partnering and Strategic Planning 

Services  
C.3.2.5  Payment for Partnering and Strategic Planning Services 

C.3.3 Bottled Water 
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C.3.3.1 Contractor Responsibility 
C.3.3.2 Product Standards 
C.3.3.3 Primary Container 
C.3.3.4 Packaging of Shipping Cases 
C.3.3.5 Pallet Packing Slip 
C.3.3.6 Product Certification Documentation 
C.3.3.7 Transportation 
C.3.3.8 Delivery Orders for Bottled Water Delivered (CONUS) 
 
C.3.3.9 Delivery Orders for Bottled Water Delivered and Unloaded 

(OCONUS) 
C.3.3.10 Documentation of Bottled Water Deliveries 
C.3.3.11 FDA Hold Notification 
C.3.3.12 Required Delivery Quantities 
C.3.3.12.1  Orders for Daily Quantities of 720,000 Liters or Less 
C.3.3.12.2  Orders for Daily Quantities of More Than 720,000 Liters 
C.3.3.12.3  For OCONUS orders to Juneau, Fairbanks and Anchorage, 

Alaska;  Puerto Rico; the US Virgin Islands; the Islands of 
Oahu, Hawaii, Maui, and Kauai, in the State of Hawaii; 
Guam; Northern Mariana Islands, Island of Saipan; American 
Samoa, Pago Pago, Island of Tutuila; Federated States of 
Micronesia, Island of Pohnpei; and Republic of the Marshall 
Islands, Island of Majuro 

C.3.3.13 Payment for Bottled Water 
C.3.4 Unloading 

C.3.4.1 Contractor Unloading  
C.3.4.2 Unloading CONUS 
C.3.4.3 Unloading at Additional Sites OCONUS 
C.3.4.4 Payment for Unloading 

C.3.5 Additional Ground Mileage 
C.3.5.1 Documentation of Additional Ground Mileage 
C.3.5.2 Payment for Additional Ground Mileage 

C.3.6 Standby Time 
C.3.6.1 Documentation of Standby Time 
C.3.6.2 Payment for Standby Time 

C.3.7 Loading 
C.3.7.1 Documentation for Loading of Government-Furnished Bottled 

Water 
C.3.7.2 Payment for Loading of Government-Furnished Bottled Water 

C.3.8  Ground Transportation of Government-Furnished Bottled Water 
C.3.8.1 Documentation for Ground Transportation of Government-

Furnished Bottled Water 
C.3.8.2 Payment for Ground Transportation of Government-

Furnished Bottled Water 
C.3.9 Dry Storage Trailers 

C.3.9.1 Standards for Dry Storage Trailers 
C.3.9.2 Documentation of Dry Storage Trailers 
C.3.9.3 Payment for Dry Storage Trailers 
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C.3.10 Drayage 
C.3.10.1 Standards for Drayage 
C.3.10.2 Documentation of Drayage 
C.3.10.3 Payment for Drayage 

C.3.11 Contractor Managed Storage  
 C.3.11.1 Contractor Managed Storage – Region IV. 

 C.3.11.2 Additional Six Months of Storage – Region IV  
 C.3.11.3 Payment for Contractor Managed Storage – Region IV 
 C.3.11.4 Contractor Managed Storage – Region VI 
 C.3.11.5 Additional Six Months of Storage – Region VI 
 C.3.11.6 Payment for Contractor Managed Storage – Region VI 
 C.3.11.7 Restocking of Contractor Storage Facility 

C.3.12 Bulk Water 
C.3.12.1 Definition of Bulk Water 

C.3.13 Restocking of FEMA Distribution Centers (DC) 
C.3.13.1 Contractor Responsibility 
C.3.13.2 Product Standards 
C.3.13.3 Primary Container 
C.3.13.4 Packaging of Shipping Cases 
C.3.13.5 Pallet Packing Slip 
C.3.13.6 Product Certification Documentation 
C.3.13.7 Transportation 
C.3.13.8 Delivery Orders for Restocking of FEMA TLC 
C.3.13.9 Documentation for Restocking of FEMA TLC 
C.3.13.10 FDA Hold Notification 
C.3.13.11 Payment for Restocking of FEMA TLC 
C.3.13.12 FEMA TLC Delivery Site Information 

 
APPENDICES: 
APPENDIX A, Water Delivery Information Form 
APPENDIX B, Dry Storage Information Form 
APPENDIX C, Drayage Information Form 
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C.1  GENERAL  
 
C.1.1  Background:  The Robert T. Stafford Disaster Relief and Emergency Assistance Act (42 U.S.C. 
5121 et seq.)(88 Stat. 143)(The Stafford Act), authorizes the President (FEMA per Executive Order 
12673) to provide financial and other forms of assistance to state and local governments, certain private 
nonprofit organizations, and individuals to support response, recovery, and mitigation efforts following 
Presidentially declared major disasters and emergencies.  The National Response Plan (NRP), a signed 
agreement among 27 federal departments and agencies, including the American Red Cross, describes the 
mechanism and structure by which the federal government mobilizes resources and conducts activities to 
address the consequences of any major disaster or emergency that overwhelms the capabilities of state 
and local governments.  The NRP organizes the types of federal response assistance that a state or local 
government is most likely to need under the 15 Emergency Support Functions (ESF's), each of which has 
a designated primary agency.  The Department of Defense has the responsibility for ESF 3, Public Works 
and Engineering, and has designated the U. S. Army Corps of Engineers (USACE) as its operating agent 
for ESF 3 planning, preparation, and response.  One of the typical missions under ESF 3 is to provide for 
humanitarian support (i.e., Potable Water).  USACE fulfills requirements for water at disaster locations 
first by utilizing bottled water stored from previous disasters, donated water, supplies from vendor 
managed storage and bottled or bulk water supplied by other federal agencies.  If water from these 
sources is inadequate to meet required quantities of water, USACE may be tasked to purchase additional 
potable water. 
 
C.1.2  Purpose:  The primary purpose of this contract is to provide bottled water, to include vendor 
managed storage, transportation, loading and unloading, drayage, additional ground mileage, dry storage 
trailers, etc., to sites including possible future Government or vendor warehouse storage in the 48 States 
and the District of Columbia in the Continental United States (CONUS) and to sites Outside the 
Continental United States (OCONUS) in the States of Alaska and Hawaii, Puerto Rico, the U. S. Virgin 
Islands, Guam, the Northern Mariana Islands, American Samoa, the Federated States of Micronesia, and 
the Republic of the Marshall Islands.  The contract also includes requirements for participation in 
Partnering efforts and provision of Strategic Planning Services.  
 
C.1.3  Utilization:  The U. S. Army Corps of Engineers will utilize this contract for its purchase 
requirements for bottled water, to include supporting items and services identified in C.1.2, in 
performance of its ESF 3 responsibilities for man-made or natural emergency or disaster response and 
recovery activities under the NRP.  The Government reserves the right, for purchase requirements 
OCONUS, to purchase bottled water using the Contract Line Item Number (CLIN) for CONUS and have 
the bottled water delivered to points of embarkation for further transportation to OCONUS locations by 
the Government.  The Government also reserves the right, at its discretion, to utilize this contract for 
other bottled or bulk water requirements.  
 
C.1.4  Release of Information:  Neither the Contractor nor the Contractor’s representatives shall 
release any report, data, specification, photograph, cost estimate, nor other information in any form 
obtained or prepared under this contract without prior specific written approval of the 
Contracting/Ordering Officer.  The Contractor is prohibited from using the Water Delivery, Dry Storage, 
and Drayage Information forms for other than Corps contracts. 
 
C.1.5  Contract Period:  This contract shall be for a base period from April 1, 2008 through March 31, 
2009.  At the option of the Government, the contract period may be extended in one-year increments up 
to four (4) times.  If exercised, the optional performance periods will be as follows: 
 
 Option 1 - April 1, 2009 through March 31, 2010 
 Option 2 - April 1, 2010 through March 31, 2011 
 Option 3 - April 1, 2011 through March 31, 2012 
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 Option 4 - April 1, 2012 through March 31, 2013 
 
C.1.6  Conversion Factor for Gallons to Liters:  For this contract, the conversion factor for converting 
gallons to liters shall be 1 gallon equals 3.79 liters.   
 
C.2  GENERAL PERFORMANCE REQUIREMENTS 
 
The paragraphs in Section C.2 describe the performance requirements of this contract for which there are 
no Contract Line Item Numbers (CLINs) in Section B – Supplies or Services and Prices, and for which no 
separate payment will be made. 
  
C.2.1  Contractor Performance:  The Contractor is responsible for performing all management, 
supervision and other administrative activities necessary to assure performance in strict compliance with 
the terms and conditions of this contract.  Time is of the essence in performance of this contract, as the 
potable water to be provided under this contract is required to sustain life in the aftermath of disasters that 
have or will disrupt the normal supply of water in the disaster area.  Therefore, this contract requires 
immediate response; including nights, weekends and holidays; with timely production, delivery, and 
reporting by the Contractor.  The Contractor may be required to respond to simultaneous disasters with 
deliveries to multiple sites for each disaster.  Much of the work to be performed under this contract will 
be performed in a disaster area under emergency conditions.  Delivery Orders may be issued prior to the 
occurrence of a natural disaster, such as an approaching hurricane, to pre-position water for anticipated 
needs.  During the initial phase of any emergency response effort, the Contractor should expect and be 
prepared to commit transportation assets for several days of standby time as pre-positioned water and 
initial deliveries are likely to be staged until distribution sites are identified.  Drivers need to be self-
sufficient during disaster response efforts as limited hotel accommodations must be reserved for those 
evacuating the impacted area.  During a disaster response, the Contractor will be competing against other 
interests for limited bottled water supplies and transportation assets, especially in and around the 
impacted area.  In performing this contract, the Contractor shall cooperate fully with public officials and 
other Contractors in emergency and disaster response and recovery operations.  
  
C.2.2  Continuous Liaison with the Government:  Beginning on the date of award of this contract, the 
Contractor shall be continuously available to the Government’s representatives for response to requests 
for information, receipt of Delivery Orders, discussion of contract performance, and other contract 
administration activities.  To fulfill this requirement, within four (4) hours of receipt of the Notice of 
Award of this contract (unless a different period is allowed by the Contracting Officer), the Contractor 
shall:  
 

a. Provide the names, job titles, and contact information, to include telephone numbers 
(business, cell phones, facsimile, pager numbers, etc.) for both business and non-business 
hours, of a Senior Manager within the Contractor’s organization, and a minimum of one 
similarly qualified alternate, available on a 24-hour, 7 days-a-week basis, to serve as 
continuously available liaison with the Government.  

 
b. Submit an Organization Chart consisting of a wiring diagram displaying lines of authorities 

and assigned responsibilities within the Contractor's organization relative to the performance 
and administration of this contract.  The Organization Chart shall include names, position/job 
titles, contact information, to include telephone numbers (business, cell phones, facsimile, 
pager numbers, etc.) for both business and non-business hours, and a description of each 
person's responsibilities under this contract.  

 
The Contractor shall submit the above information to the Contracting Officer by facsimile, email and 
regular mail.  During the contract period, including any optional performance periods, the Government 
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shall be notified immediately, by facsimile, email and regular mail, of any changes regarding the 
designated liaisons or in the Organization Chart.   
 
C.2.3  Communication and Information Management:  The Contractor shall have and use MS Office 
2003 Professional software including Word, Excel, PowerPoint, and Access; and either Netscape 
Navigator or Microsoft Internet Explorer browser software to access email in performance of work under 
this contract.  Unless authorized in writing by the Ordering Officer, the software is not to be upgraded to 
a newer version.  In addition, the Contractor shall have, and use in the performance of the work, facsimile 
machines, cellular telephones, pagers and electronic mail usable throughout the geographic performance 
areas identified in this contract.  Following a disaster, it is likely that telephonic communication systems 
will be overloaded making it difficult and slow to communicate by phone.  The Corps will provide a 
Government Emergency Telecommunications Service/Wireless Priority Service (GETS/WPS) number to 
the Contractor for use during emergency response.   
 
C.2.3.1  Communication with Ground Transportation Assets (Truck Drivers): Due to the fact that 
performance under this contract will be ordered to support responses to natural or man-made disasters, it 
is likely that adverse conditions could develop on roadways that are or would be utilized to transport 
bottled water.  Examples are flooding of roadways, washing out of roads and/or bridges, or other damage 
to roadways and bridges that could create a safety hazard for trucks and/or delay shipments by truck; 
roadways being utilized as evacuation routes and the normal flow of traffic for lanes being changed to 
flow in the opposite direction; the need to provide police escorts for trucks to lead around blocked 
roadways, etc.  In addition, during emergency/disaster responses, it is not unusual to need to divert 
shipments from the delivery destination identified in a Delivery Order to a new delivery destination 
while the shipment is enroute.  In these situations, it is critical that the Contractor have the capability to 
track trucks and directly communicate with truck drivers at all times. The Contractor shall utilize an 
automated tracking system, such as mobile GPS transceivers reporting to a data collection computer for 
each vehicle in transit.  The automated tracking system shall be monitored and information recorded at a 
central location operated by the Contractor.  The information collected on vehicle movement and 
location shall be reported to the U.S. Army Corps of Engineers at four (4) hour intervals minimum as 
long as any bottled water delivery vehicles are in transit or within one hour of a U.S. Army Corps of 
Engineers’ request for this information. All truck drivers shall have cellular telephone or other 
communication capability sufficient to provide the Contractor the ability to make immediate contact 
with the driver at all times during transport.   

C.2.4  Movement Coordination Requirements -Transportation: The U.S. Army Corps of Engineers 
is required to coordinate movement of all transportation assets (trucks, ships, airplanes) and their cargo 
into disaster locations. This coordination will be performed by the U.S. Army Corps of Engineers office 
established at a site to be determined. The Contractor is required, in concert with the 
Contracting/Ordering Officer, to perform advance coordination with the U.S. Army Corps of Engineers 
for all CONUS and OCONUS shipments into disaster locations. The U.S. Army Corps of Engineers will 
approve schedules for such shipments or provide alternate shipment delivery times/dates as well as 
different delivery locations, such as airports and seaports, in or outside of the disaster locations. The 
Contracting Officer shall adjust, as appropriate, Delivery Order delivery time requirements when the U.S. 
Army Corps of Engineers makes any changes that cause shipment delays.  Information required from the 
Contractor for performance of this coordination is addressed in paragraphs C.2.7.1 and C.2.7.2 below.  
The Contractor shall provide to the Contracting Officer a Confirmation Transportation Schedule, to 
include all modes of transportation, and a next day's Estimated Transportation Schedule no later than 
2300 hours (time zone of the disaster location) of each day by fax.  The fax phone number will be 
provided at the time the Delivery Order is issued.  At the top of each estimated transportation schedule 
shall be printed the heading with the Contractor's name, address, phone number, point of contact, date and 
the title, "Estimated Transportation Schedule for (date)".  Below the heading, in columnar format, shall be 
the aircraft tail number/ship name/truck number, aircraft/ship/truck Contractor name (if different from the 
heading), location departing from, estimated tonnage carried, estimated time of departure, estimated time 
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of arrival at destination, and location at which arriving. The Confirmation Transportation Schedule shall 
have the same items as the Estimated Transportation Schedule, except where estimated is used actual 
tonnage and times shall be given. The title, "Actual Transportation Schedule for (date)" will be used.  
 
 C.2.5  Quality Control and Quality Assurance:  The Contractor is responsible for controlling the 
quality of supplies provided or services performed under this contract and tendering to the Government 
for acceptance only those supplies or services that conform with the requirements of this contract.  In 
addition, the Contractor must ensure and maintain substantiating evidence that vendors or suppliers of 
raw materials, parts, components, etc., have an acceptable quality control system and that the supplies or 
services conform to contract quality requirements, and furnish such information to the Government as 
required.  Contract Clause 52.246-2 requires the Contractor to provide and maintain an inspection system 
acceptable to the Government covering supplies provided under this contract.  The Contractor shall 
submit and shall readily maintain a Quality Control Plan, to include a complete description of the 
inspection system as described in Clause 52.246-2, to the Contracting Officer for review and approval 
within five (5) calendar days from award of the contract. 
 
C.2.5.1  Water Certification and Testing Results:  The Contractor must maintain an inspection system 
that ensures the quality of bottled water to be provided under this contract.  This requirement shall be 
satisfied by the Contractor obtaining copies of applicable certificates, licenses, notifications, permits, 
appraisals, and inspection reports; annual chemical, physical and radiological analysis of source water; 
and results of any other testing of source water and bottled water from each bottled water producer from 
which bottled water is to be purchased under this contract.  The Contractor shall maintain these records 
throughout the term of this contract.  The Contracting/Ordering Officer may request the Contractor to 
provide copies of this data on any or all bottled water subcontractors, at any time during the term of this 
contract.  When requested, the Contractor shall provide this data within six (6) hours of such request by 
facsimile, email, or other means, unless the Contracting/Ordering Officer authorizes a different time 
period.     
  
C.2.6  Management and Operations:  The Contractor is responsible for providing all management and 
operations sufficient to meet the requirements specified in Delivery Orders, including, but not limited to, 
obtaining water, bottles, caps, labels, packaging, loading, transportation to delivery sites, unloading, 
quality control, strategic planning, partnering and reporting on all matters related to the contract.   
 
C.2.6.1  Operations Manager:  In addition to the overall responsibility for management and operations, 
not later than four (4) hours after issuance of a Delivery Order for delivery of Bottled Water or any of the 
other requirements of this contract, the Contractor shall, by facsimile, email and regular mail, provide to 
the Contracting/Ordering Officer the name, job/position title, and contact information (email addresses 
and telephone, pager and facsimile numbers) of an Operations Manager knowledgeable in all facets of the 
Contractor’s operation relative to the requirements of this contract.  The Operations Manager would serve 
as liaison between the Contracting/Ordering Officer and the Contractor’s senior management on issues 
related to performance and administration of Delivery Orders.  The Operations Manager shall have 
authority to act on behalf of the Contractor’s senior management, to make any and all decisions required 
during performance of Delivery Orders, and shall have the authority to sign all contractual documents 
related to Delivery Orders.  The Operations Manager shall be on call twenty-four (24) hours per day, 
seven (7) days per week and shall be able to immediately contact the Contractor’s senior management, 
via electronic means (e-mail capabilities, cell phone and fax machine).  Computer software utilized by the 
Operations Manager shall comply with the requirements of paragraph C.2.3.  The Operations Manager 
must be capable of responding to all Contracting/Ordering Officer requests within thirty (30) minutes of 
notification.     
 
C.2.6.2 Senior Managers: In addition to the overall responsibility for management and operations, not 
later than four (4) hours after issuance of a Delivery Order for delivery of Bottled Water or any of the 



Annex A, Appendix A 
 

A-A-10 

other requirements of this contract, the Contractor shall, by facsimile, email and regular mail, provide to 
the Contracting/Ordering Officer the name, job/position title, and contact information (email addresses 
and telephone, pager and facsimile numbers) of two (2) Senior Managers knowledgeable in all facets of 
the Contractor’s operation relative to the requirements of this contract.  The Senior Manager(s) would 
serve as liaison between the Contracting/Ordering Officer and the Contractor’s Operations Manager on 
issues related to performance and administration of Delivery Orders.  The Senior Manager(s) shall have 
authority to act on behalf of the Contractor’s Operations Manager to make any and all decisions required 
during performance of Delivery Orders.  Upon issuance of a Delivery Order, the Contracting/Ordering 
Officer may require a Senior Manager’s presence at the National Water Team’s District Office, currently 
either New England District in Concord, Massachusetts or Kansas City District in Kansas City, Missouri.  
The Senior Manager must be capable of arriving at the appropriate District Office within twenty-four (24) 
hours of the Contracting/Ordering Officer’s request.  The Senior Manager will be required until all 
deliveries of bottled water ordered under this contract for a specific disaster response are delivered or 
until the Contracting/Ordering Officer determines there is no longer a need for the Senior Manager 
presence at the National Water Team’s District Office.  Depending on the size and complexity of the 
response mission, the Contracting Officer may determine that it is also necessary to have a Senior 
Manager physically located at the National Response Coordination Center (NRCC) in Washington, DC.  
The Senior Manager must be capable of arriving at the NRCC within twenty-four (24) hours of the 
Contracting/Ordering Officer’s request.  The Senior Manager at the NRCC would provide the services 
described above as well as be available to attend meetings, participate in briefings, conferences, etc., 
relative to specific disaster responses, to deal with performance issues on Delivery Orders issued, to 
negotiate changes to Delivery Orders, or other activities as deemed necessary during the performance of 
Delivery Orders.  The Senior Manager must be capable of responding to all inquiries from the NRCC 
within thirty (30) minutes of notification on a 24 hour per day, 7 days per week basis.  The Contractor 
shall establish its own office and provide all related communication and office equipment required to 
support the activities of the on-site Senior Manager(s). The Contractor will be reimbursed for round trip 
travel and per diem costs for each day these services are required as described in paragraph C.3.2.4 
below.  The cost for the Senior Manager(s) labor will be included in the unit price for each CLIN in 
Section B – Supplies or Services and Prices for Bottled Water Delivered (CONUS) or Bottled Water 
Delivered and Unloaded (OCONUS).  
 
C.2.6.3 Logistical Field Managers:  Within four (4) hours after issuance of a Delivery Order for 
delivery of Bottled Water or any of the other requirements of this contract, the Contractor shall, by 
facsimile, email and regular mail, provide to the Contracting/Ordering Officer the name, job/position title, 
and contact information (email addresses and telephone, pager and facsimile numbers) of the Logistical 
Field  Managers knowledgeable in all facets of the Contractor’s operation relative to the requirements of 
this contract for each initial delivery site.  The Logistical Field Manager(s) is responsible for providing 
quality control and quality assurance that the Contractor’s products or services provided to the initial 
delivery site meet the contract requirements.  The Logistical Field Manager will coordinate with the 
Corps  Commodities Site Manager at the initial delivery sites(s).  The Logistical Field Manager would 
provide input to and serve as liaison between the Contracting/Ordering Officer and the Contractor’s 
Operations Manager on issues related to performance and administration of Delivery Orders.  The 
Logistical Field Manager(s) shall have authority to act on behalf of the Contractor’s Operations Manager, 
to make any and all decisions required to insure products or services meet the contract requirements 
during performance of Delivery Orders. 
 
C.2.7 Performance Reporting:  Reporting on the status of the Contractor’s performance is of extreme 
importance during disaster response and recovery.  To ensure the Government has the ability to track 
production and transportation of water and report on performance in a timely manner, the Contractor shall 
report on the status of performance under Delivery Orders in accordance with the following paragraphs.   
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C.2.7.1 Internet-Based Tracking and Reporting System:  The Contractor shall establish and maintain a 
password protected, Internet-based tracking and reporting system accessible to authorized government 
personnel.  Once established, the password shall not be changed without written permission from the 
Contracting Officer.   Within four (4) hours from the time of issuance of a Delivery Order, the Contractor 
will populate the system with the date and time of scheduled deliveries.  This information is necessary for 
the Government to coordinate deliveries and track Contractor progress. The system will also identify all 
subcontractors involved in bottled water production and transportation, identify all subcontracting in the 
disaster area, identify scheduled delivery times so as to provide information necessary for performing 
coordination of shipments with the U.S. Army Corps of Engineers as described in paragraph C.2.4 above, 
to ensure availability of U.S. Army Corps of Engineers personnel to receive deliveries, and assure testing 
data and other information that is required for each producer/manufacturer providing bottled  water under 
this contract is available and provided, if requested.  This system shall be maintained continuously during 
the performance of Delivery Orders to reflect real time information.  This system will include the 
following information: 
 

a. Contract number; 
b. Delivery Order number; 

1. Date of issue; 
2. Quantity or service ordered; 
3. Required delivery or performance dates; 

  c. Names and addresses of water suppliers; 
   1. Quantity of water to be provided from each supplier; 
  d. Names and addresses of transportation companies; 

e. Carrier names and Identification Number for each truck, airplane and ship that will transport 
water from suppliers to specified delivery sites, airports and seaports; 

  f. Quantity of water being transported by each truck, airplane and ship; 
g. Scheduled delivery location including points of embarkation when transporting water by air or 
sea; 
h. Estimated and actual dates and times of all deliveries, total quantity of water delivered, and any 
other information required by the Government;  

  i. Bill of lading and/or manifest numbers;  
  j. Identification of points of embarkation when shipping further by air or sea;  
  k.The shipping carriers’ names and modes of transportation;   
  l. Identification number for each airplane or ship;  
   1..   Dates, time and quantities to be shipped for each airplane or ship,  
  m. Intermediate and final bottled water delivery sites;  

n. Estimated and actual dates and times of all deliveries, total quantity of bottled water delivered;  
o. Current location of each truck (not more than 4 hours old), and any other information required 
by the U.S. Army Corps of Engineers.    

 
Within fifteen (15) calendar days from the date of contract award the Contractor shall submit, for the 
review and approval of the Contracting Officer, a description of the Internet-based system including a 
schedule for development, testing and full implementation.  The system shall be fully implemented within 
sixty (60) calendar days from the date of contract award.  Implementation will include a requirement for 
the Contractor to provide to the Contracting Officer an electronic version of an instruction manual 
detailing how to access and use the system.  Meetings will be held, as are deemed necessary, to discuss 
issues relative to the content and operation of this system.  The Government will also conduct a table top 
operational capabilities exercise with the Contractor to test the Internet-based system where the 
Government will provide information identified in a through o. to determine the ability of the Contractor 
and the system to effectively track and report on commodity location and status within the timeline 
specified in the contract. 
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C.2.7.2  Interim Manual Reporting Procedures:  Should a Delivery Order for Bottled Water be issued 
under this contract prior to the implementation of the Internet-based reporting and tracking system 
described above, the Contractor will be required to provide the information to be included in the Internet-
based system in writing via email to the Contracting Officer every four (4) hours until all deliveries are 
completed.  While utilizing manual reporting procedures, the information to be reported and the schedule 
for reporting may be revised by the Contracting/Ordering Officer, as appropriate.  If, after 
implementation of the Internet-based reporting and tracking system, there is a system failure during the 
performance of a Delivery Order, the Contractor is required to immediately convert to a manual reporting 
system with reports submitted every four (4) hours to the Contracting Officer until the Internet-based 
system is again operable or until all deliveries are completed, unless a different timeframe is provided by 
the Contracting/Ordering Officer.   When the automated system is again operable, the Contractor shall 
enter into the system any data reported manually while the automatic system was inoperable. 
 
C.2.8  Use of Local Firms and Individuals:  In order to meet the intent of the Stafford Act, the 
Contractor, in performance of Delivery Orders issued under this contract, shall give preference, to the 
extent feasible and practicable, in meeting its subcontracting and hiring requirements with those 
organizations, firms, and individuals residing or doing business primarily in the area affected by the 
disaster.  The Contractor will be required to submit daily reports to the Contracting Officer on 
subcontracting and hiring in the disaster area until or unless the Contracting/Ordering Officer specifies a 
different reporting period.  
 
C.2.9  Safety and Health Program:  The Contractor is required to develop, implement and maintain a 
Safety and Health Program covering all activities under this contract that complies with Occupational 
Safety and Health Administration (OSHA) standards and the U.S. Army Corps of Engineers Safety and 
Health Requirements Manual, EM 385-1-1, in print on the date of issuance of the solicitation for this 
contract.  The Contractor shall, within sixty (60) calendar days from award of the contract, submit to the 
Contracting Officer the Accident Prevention Plan as required by EM 385-1-1, Appendix A, that covers all 
activities to be performed under this contract.  
 
C.2.10  Contract Submittals:  Upon award of this contract, the Contractor shall submit the information 
required under paragraphs C.2.2, C.2.5, C.2.7.1 and C.2.9 to the Contracting Officer within the specified 
timeframes. 
 
Paragraph              Description                                      Due From Contract Award  
 C.2.2            Senior Manager &  Within 4 hours 
 Alternate/Organization Chart      
 
 C.2.5           Quality Control Plan                                  Within 5 calendar days  
 
C.2.7.1         Reporting/Tracking System                        
  a. System Description Within 15 calendar days 
  b. Electronic Instruction Manual Within 60 calendar days 
 
 C.2.9            Accident Prevention Plan                      Within 60 calendar days  
 
Mailing Address:  U. S. Army Corps of Engineers, New England District 
                  ATTN:  CENAE-CT, Sheila Winston-Vincuilla 
                     696 Virginia Road 
                  Concord, MA  01742-2751 
 
Email Address:  Sheila.M.Winston@usace.army.mil 
Facsimile (Fax) Number:  (978) 318-8207 
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The Contractor will be advised, in writing, of any change in the Contracting Officer or the information 
provided above. 
 
C.2.11  Delivery Order Submittals:  Upon issuance of Delivery Orders, the Contractor shall submit the 
information required under paragraphs C.2.6.1, C.2.6.2, C.2.7.1, C.2.7.2, and C.2.8, within the specified 
timeframes.  
 
Paragraph Description Due From Delivery Order Issue 
 
C.2.6.1 Operations Manager Within 4 hours 
 
C.2.6.2       Two (2) Senior Managers Within 4 hours 
 
C.2.7.1 Internet-based Tracking System Within 4 hours 
 
C.2.7.2  Manual Performance and If an event occurs within 60 days  
 Tracking Reports  contract award, every 4 hours via email until 

Internet-based reporting system is operable or until 
all deliveries are completed 

  
If after 60 days in the event of a system failure, 
every 4 hours via email as well as a corrective 
action plan that will be completed within 24 hours 
that will restore system with all data up to date. 
 

C.2.8 Report of Local Subcontracting Within 4 hours 
 
 
Delivery Orders will provide the name, mailing address, email address, and facsimile (fax) number for the 
appropriate Contracting/Ordering Officer.  The Contracting/Ordering Officer at the ordering District will 
send a copy of all Delivery Orders to the Contracting Officer at New England District.  
 
C.2.12  Timely Delivery and Start of Service:  Upon issuance of a Delivery Order the Contractor must 
identify the date and time of scheduled deliveries.  All times will be expressed in local time at the 
delivery site.  Unless stated in the Delivery Order, the time of issuance of the Delivery Order shall be 
considered to be 11:59 p.m. on the date of issue.  Scheduled deliveries must be of sufficient quantity and 
within the timeframes necessary to meet the requirements of substantial performance as described in 
paragraph C.3.3.12.  The Contractor should be aware that not all delivery sites operate twenty-four (24) 
hours per day and must schedule deliveries accordingly.  The time of delivery will be determined from 
the actual Time-In and Date-In recorded on “Water Delivery Information,” "Dry Storage Information," 
and "Drayage Information" forms.  Deliveries and starts of service will be considered timely if made at 
the specified delivery site within 2 hours before or after the time scheduled for delivery by the Contractor 
in accordance with the requirements of the Delivery Order.   
 
C.2.12.1 Early Deliveries:   The Government is not required to have an on-site representative at the 
initial delivery site(s) more than two hours prior to the first scheduled delivery.  The Government, at its 
discretion, may or may not allow early delivery before the specified time period for timely delivery, or 
may direct that deliveries be made only within the time allowed.   
 
C.2.12.2 Late Deliveries:  The Government is not required to have an on-site representative at a delivery 
site(s) more than two hours after the final scheduled delivery.  In the event of delivery after the time 
period specified for timely delivery, the Government, at its sole discretion, may or may not accept such a 
delivery.   



Annex A, Appendix A 
 

A-A-14 

 
C.3 PERFORMANCE REQUIREMENTS 
 
The paragraphs in Section C.3 provide information on the content of Delivery Orders and describe the 
performance requirements of this contract for which there are Contract Line Item Numbers (CLINs) 
included in Section B – Supplies or Services and Prices, and for which payment will be made to the 
Contractor.   
   
C.3.1 Issuance of Delivery Orders:  Work under this contract will be ordered by issuance of oral and 
written Delivery Orders to the Contractor by the Contracting/Ordering Officer.  When oral orders are 
issued, the Contracting/Ordering Officer shall issue a written Delivery Order confirming the oral order 
within twenty-four (24) hours.  Written Delivery Orders will be provided to the Contractor by electronic 
mail or facsimile and by regular mail.  The Contractor shall perform all work ordered within the time 
specified in such Delivery Orders, in compliance with all terms and conditions of this contract.  All 
Delivery Orders will identify: 
 
Specific Contract Line Item Numbers (CLINs) that are being ordered, to include quantities and pricing as 
reflected in Section B of this contract or as negotiated and agreed to prior to issuance of the Delivery 
Order; 
Date and time of the issuance of the order in the local time at the delivery or performance site;   
Address of Site(s) for delivery or performance of services, including description of site(s); 
Date(s) and time(s) for delivery or performance of services; Description of equipment and or personnel 
provided by the Government for unloading at the delivery site(s), if applicable;  Name(s) and telephone 
number(s) of the Government's point(s) of contact; Name and telephone numbers of the Contracting 
Officer's Representative (COR), if applicable; Name, mailing and email addresses, facsimile (fax) 
number, and telephone number of the Contracting/Ordering Officer for use by the Contractor in 
submitting the information required in paragraphs C.2.6.1, C.2.6.2, C.2.7.2 and C.2.8; and name and 
address to which invoices shall be submitted. 
 
In addition to the above, Delivery Orders will include specific additional information as stated in the 
following paragraphs and any other information determined by the Contracting/Ordering Officer to be 
necessary. 
 
C.3.2 PARTNERING AND STRATEGIC PLANNING SERVICES  
 
C.3.2.1 Delivery Orders for Partnering and Strategic Planning Services:  The Government may 
request that during non-emergency period that the Contractors attend meetings with the Government or 
others.  Delivery Orders for Partnering Activities and Strategic Planning Services will identify: 
   
Date and time the work is required to begin and anticipated duration; Number and identity (if determined 
necessary) of individuals performing for the Contractor; and An estimated amount for travel and per diem 
costs. 
 
C.3.2.2 Partnering Activities and Meetings:  The Government will be utilizing a partnered approach in 
administering this contract.  To that extent, the Government will be seeking feedback and lessons learned 
from the Contractor on specific disaster responses that can be considered for making changes to the 
contract and/or changes in activities by the Government in structuring and administering Delivery Orders 
that would facilitate improvements in time required for or cost of performance under this contract.  
Provision of feedback and submission of written lessons learned are considered an overhead cost for 
which no separate payment will be made.  In addition to requests for feedback and submission of lessons 
learned, the Government may require the Contractor to (1) participate in meetings with USACE at various 
locations to discuss specific issues related to the water mission; these meetings could also include the 
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Federal Emergency Management Agency (FEMA) and other federal, state or local agencies involved in 
developing requirements and/or performing the water mission under the NRP; (2) participate in 
development of and conduct of training courses/exercises for the Water Planning and Response Teams 
(PRTs); (3) participate in disaster response exercises or performance review meetings during and after a 
disaster response with any USACE Division or District, USACE Headquarters, etc.; (4) develop 
presentations, handouts, training materials, etc. either as a part of the Contractor’s 
participation/attendance at these meetings or to provide to the Government for their use; or (5) perform 
other activities not specifically identified herein.  Prior to issuance of a Delivery Order for these services, 
the Government will negotiate with the Contractor the estimated number of days required for 
performance, the location where these services will be performed, the number and identity of the 
Contractor representative(s) that will provide these services, the start and ending times and dates of 
meetings to be attended, the start and ending dates of the services, and any other issues that may apply to 
each requirement.  If the Contractor is required to travel to perform these services, an amount will be 
agreed upon for estimated round trip travel and per diem costs, as described in paragraph C.3.2.4, for 
each day these services are not being performed in the Contractor's office.   
 
C.3.2.3 Strategic Planning Services:  The Government's response to disasters may require additional 
coordination with the Contractor during non-emergency periods relative to overall contract performance 
and strategic planning for disaster response and recovery activities related to bottled and bulk water, to 
include providing support to USACE members responsible for providing Technical Assistance to state 
and local governments or other federal agencies relative to Water issues.  In performance of these 
services, the Contractor shall provide a Senior Manager in the Contractor's organization, experienced with 
the work covered by this contract.  This Senior Manager shall have full access to the Contractor's 
communication and information management resources required to perform this contract. The 
Government may require the Contractor to provide these services by either participation in telephone 
conference calls from their office or face-to-face meetings with USACE at various locations, or a 
combination of both and may require that these services be performed simultaneously at various 
locations.  Prior to issuance of a Delivery Order for these services, the Government will negotiate with 
the Contractor the estimated number of days required for performance, the location where these services 
will be performed, the number and identity of the Contractor representative(s) that will provide these 
services, the hours during each day that the Contractor representative is to be available to provide these 
services, and any other issues that may apply to each requirement.  If the Contractor is required to travel 
to perform these services, an amount will be agreed upon for estimated round trip travel and per diem 
costs, as described in paragraph C.3.2.4, for each day these services are not being performed in the 
Contractor's office.   
 
C.3.2.4 Travel and Per Diem for Partnering and Strategic Planning Services:  If Contractor 
personnel are required to travel to perform activities described in paragraphs C.3.2.2 and C.3.2.3, an 
amount will be included in the Delivery Order to cover estimated travel costs.  Travel costs are limited to 
coach airfare and round trip transportation costs (taxi, shuttle, etc.) between airports and locations 
services are to be performed or mileage if travel is by automobile.  Mileage to be reimbursed is the round 
trip mileage between the Contractor’s Office and the location identified in Delivery Orders for 
performance of services described in paragraphs C.3.2.2 and C.3.2.3.  Mileage and per diem rates will not 
exceed that allowed for the performance location by the Department of Defense Joint Travel Regulations 
(JTR) in effect at the time the travel or services are performed.  Rental cars are not authorized during 
performance of travel and will not be reimbursed unless specifically approved and authorized by the 
Contracting/Ordering Officer in the Delivery Order.   
 
C.3.2.5 Payment for Partnering and Strategic Planning Services:  Payment for these services will be 
based on the negotiated amount at the time the service is ordered.  Associated travel and per diem costs 
will be paid based on actual travel expenses and allowable mileage and per diem rates, as described in 
paragraph C.3.2.4.  The Contractor is required to submit documentation to support travel and per diem 
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costs (receipts for airline tickets, hotel rooms, taxi/shuttle fares, and rental car, if authorized) with their 
invoices in order to receive payment for such costs.  
  
C.3.3 BOTTLED WATER  
 
C.3.3.1 Contractor Responsibility:  The Contractor is responsible for all activities required to provide 
bottled water, including all transportation, to delivery sites specified in orders placed by the Government. 
Costs of such activities shall be included in the unit price for each CLIN in Section B – Supplies or 
Services and Prices for Bottled Water Delivered (CONUS) or Bottled Water Delivered and Unloaded 
(OCONUS).   
  
C.3.3.2 Product Standards:  All water shall be produced, packaged, labeled, transported, stored and 
handled in accordance with Title 21, Code of Federal Regulations, Parts 101, 110, 129 and 165 and all 
other applicable Federal, state, and local laws and regulations.  Any deviation must be authorized in 
writing by the Contracting/Ordering Officer. 
 
C.3.3.3 Primary Container:  The water shall be packaged in single-service polyethylene terephthalate 
(PET) bottles with flat caps.  Bottles may be any size from 12 ounces to 1.5 liters (24-ounces preferred), 
at the Contractor’s discretion.  The Contractor shall make every effort to standardize to 24-ounce bottles 
as soon as possible without jeopardizing timely deliveries of quantities of bottled water ordered.   
 
C.3.3.4 Packaging of Shipping Cases:  Bottled water shall be packed in cases with a cardboard bottom, 
which shall be individually shrink-wrapped and shall be shipped on industry standard size pallets (48 
inches by 40 inches).  Pallets of bottled water will be fully covered on all four sides with a minimum of a 
double layer of stretch-wrap.  The stretch wrap shall be placed so that it overlaps the top on all four 
corners a minimum of four inches.   Pallets shall be hardwood and designed for pickup from all four 
sides.  Due to the many unknown circumstances which can arise during disaster response and recovery, it 
is possible that the water may be moved several times, may be double-stacked for storage, and may be 
stored outside, with no protection, in all types of weather as well as stored in warehouses.  The Contractor 
shall ensure that the bottled water containers are packaged to withstand such handling as well as severe 
climatic conditions.   
 
C.3.3.5 Pallet Packing Slip:  Each pallet of bottled water shall have labels attached clearly stating the 
information listed in items 1 through 7 of Table 1, Pallet Packing Slip Information.  Information listed in 
item 8 is required when the Government orders water produced to local standards for OCONUS locations.  
Water produced to Environmental Protection Agency (EPA) local standards may only be distributed for 
consumption within that island location, other islands within that island chain, or other island chains with 
identical EPA local standards.  In order to assure that each pallet of water produced to EPA local 
standards for OCONUS locations is readily identifiable; the lettering for item 8 shall be a minimum of 2" 
in height and shall be in all capital letters.  Labels shall be placed under the interior of the outer-most 
layer of stretch-wrap.  Labels are required on at least two sides of all pallets of bottled water. 
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Table 1.  Pallet Packing Slip Information 
 

1 U.S. Army Corps of Engineers Contract Number 
2 Delivery Order Number 
3 Contractor’s Name  
4 Name, Address and Telephone Number of Bottled Water Manufacturer  
5 Name, Address and Telephone Number of Bottled Water Plant  
6 Total Quantity on Pallet, in Liters 
7 Manufacturer’s Lot Container Code(s), if any 
8 MANUFACTURED TO EPA LOCAL STANDARDS FOR 

(Identify Island Location) 
 
 
C.3.3.6 Product Certification Documentation:  In addition to the product certification requirements in 
paragraph C.2.5.1, upon issuance of a Delivery Order for bottled water, the Contractor shall obtain 
weekly bacteriological analysis of source water and product samples, the date of production and the date 
of expiration of the bottled water supplied under this contract.  The Contractor shall maintain these 
records until completion and acceptance by the Government of all bottled water deliveries.  The 
Contracting/Ordering Officer may request the Contractor to provide copies of this data, at any time during 
the performance of the Delivery Order, from any or all of the subcontractors providing bottled water 
under this contract.  When requested, the Contractor shall provide this data within six (6) hours of such 
request by facsimile, email, or other means, unless the Contracting/Ordering Officer authorizes a different 
time period.     
 
C.3.3.7 Transportation:  The Contractor shall comply with all applicable federal, state, and local laws 
and regulations in the transportation of bottled water.  At no time will the Contractor exceed applicable 
legal weight limits in transporting bottled water.  During transportation, if the cases of water are not in 
contact with the trailer sides, the Contractor is to provide dunnage, or bracing on the sides, front and back 
so that the pallets of bottled water are supported on all four sides and cannot shift during transportation.  
Loads that have shifted and cannot be readily offloaded by forklift may be rejected in their entirety at the 
discretion of the Government.  For each delivery, the Contractor shall provide a Delivery Information 
Sheet, bill of lading or manifest, which includes at least the information shown in Table 2, Delivery 
Information Sheet. 
 
 
 

Table 2. Delivery Information Sheet 
 

1 U.S. Army Corps of Engineers Contract Number 
2 Delivery Order Number 
3 Contractor’s Name  
4 Itemized list of supplies and quantities  
5 Name of shipment origination facility (i.e., bottling plant, warehouse, 

etc.) 
6 Name of the transportation carrier 
7 Total quantity of liters per truck per delivery 

 
C.3.3.8 Delivery Orders for Bottled Water Delivered (CONUS):  The Government will order bottled 
water in multiples of standard industry truckloads, approximately 18,000 liters per truck.  The Contractor 
shall deliver bottled water in the quantities specified, to the delivery sites specified, and at the times 
specified in Delivery Orders for timely delivery.  The Contractor shall not ship more than 18,000 liters 
per truckload without prior written authorization of the Contracting Officer.  At no time will the 
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Contractor exceed applicable legal weight limits in transporting bottled water.  Payment for bottled water 
will be at the CLIN price for the actual number of liters delivered up to a maximum of 18,000 liters per 
truckload unless the Contracting Officer has authorized exceeding the 18,000 liters per truckload limit in 
writing.   
 
C.3.3.9 Delivery Orders for Bottled Water Delivered and Unloaded (OCONUS):  The minimum 
quantity ordered for any day to a delivery site will be 36,000 liters.  The cost of providing bottled water to 
OCONUS locations could vary greatly depending on the water source and method of transportation.  For 
this reason, bottled water for OCONUS locations is being priced as follows: 
 
Locally procured bottled water and ground transportation; 
Bottled water procured outside the specific OCONUS location and air transportation; and  
Bottled water procured outside the specific OCONUS location and ocean transportation. 
 
The Government recognizes that there may be limited sources and quantities of locally produced bottled 
water at some OCONUS locations and that these sources may be unavailable following a major disaster.  
The current quantity of locally produced bottled water available and the daily amount that can be 
produced and provided will be confirmed by the Contractor and provided to the Government in writing 
before issuance of a Delivery Order for locally procured bottled water and ground transportation.  For 
ground deliveries, the Contractor shall deliver and unload bottled water at the specified delivery site(s) 
within the confirmed time period specified for timely delivery.  For air deliveries, the Government 
recognizes that there may be limited military or commercial runways and flight time available following a 
major disaster.  The availability of aircraft and flight schedules will be confirmed by the Contractor and 
provided to the Government in writing before issuance of a Delivery Order for bottled water procured 
outside the specific OCONUS location and air transportation.  The Contractor shall deliver and unload 
bottled water at the specified military or commercial airport within the confirmed time period specified 
for timely delivery.  The Government also recognizes that additional lead-time is required for sea 
transportation.  Shipping schedules and lead-time will be confirmed by the Contractor and provided to the 
Government in writing before issuance of a Delivery Order for bottled water procured outside the specific 
OCONUS location and ocean transportation.  For sea deliveries, the Contractor shall deliver and unload 
bottled water at the specified military or commercial seaport within the confirmed time period for timely 
delivery.         
 
C.3.3.10 Documentation of Bottled Water Deliveries:  The Contractor shall assure that every water 
delivery is properly presented to the Government or a Government appointed representative and that 
Government acknowledgement of every delivery is obtained.  The Contractor shall be responsible for 
assuring that every delivery has all required documentation.  Delivery shall be considered made when the 
Contractor has obtained acknowledgement of the date and time of the arrival at the delivery site by the 
on-site Government or a Government appointed representative.  Upon arrival at the delivery site, the 
Contractor shall document delivery by having its personnel: 
 

1. Register water deliveries in the format shown in Appendix A, "Water Delivery Information", 
with the Government’s on-site representative; 

2. Provide the bill of lading or manifest containing the information shown in Table 2 of paragraph 
C.3.3.7 to the Government’s on-site representative; and 

3. Obtain a copy of the completed “Water Delivery Information” form from the Government’s on-
site representative. 

4. Enter actual delivery information into the Internet-based tracking system.   
 
C.3.3.11 FDA Hold Notification:  If the Contractor or its subcontractors receive notification from the 
United States Food and Drug Administration (FDA) that a shipment of bottled water has not been 
released for distribution, the Contracting/Ordering Officer shall be notified immediately.  The 
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Government will not be liable for any expenses or losses incurred by the Contractor due to such 
notifications.  Before the Government will accept such a shipment of bottled water, it will be the 
responsibility of the Contractor to provide and forward a copy of the release notification from the FDA to 
the Ordering Officer. 
 
C.3.3.12 Required Delivery Quantities:  The Government recognizes that upon receipt of Delivery 
Orders the Contractor will need time to fully mobilize significant water production and transportation 
assets to establish a steady flow of bottled water into disaster locations.  The following delivery 
requirements recognize that need and reflect substantial performance parameters for delivery of bottled 
water.  Unless different delivery schedules are specified in a Delivery Order, failure to meet the following 
requirements, except any shipment delays caused by changes directed by the U.S. Army Corps of 
Engineers as discussed in paragraph C.2.4 or may be determined excusable under Contract Clause 
52.249-8, could result in termination of Delivery Orders for default and could further result in a decision 
not to exercise options described in paragraph C.1.5.  For the purpose of determining substantial 
performance, the time of issuance of the Delivery Order shall be considered to be 11:59 p.m., on the date 
of issue.     
 
C.3.3.12.1 Orders for Daily Quantities of 720,000 Liters or Less:  For CONUS orders of 720,000 liters 
(40 truckloads) or less, of bottled water per day, delivery of the full ordered quantity within 24 hours from 
issuance is required for substantial performance of the contract. 
 
C.3.3.12.2 Orders for Daily Quantities of More Than 720,000 Liters:  For CONUS orders in excess of 
720,000 liters (40 truckloads) of bottled water per day, delivery amounts required for substantial 
performance of the contract are shown below. 

 
1. Within 24 hours from issuance of Delivery Order, 720,000 liters (40 truckloads).  

 
2. Between 24 hours and 48 hours from issuance of Delivery Order, 1,800,000 liters (100 

truckloads) or, if less, the remaining quantity scheduled for delivery.  
 

3. After 48 hours from issuance of Delivery Order, 3,600,000 liters (200 truckloads) daily or, if less, 
the remaining quantity scheduled for delivery. 

 

4. For subsequent orders placed at least 48 hours prior to the first scheduled delivery, substantial 
performance will be 3,600,000 liters (200 truckloads) daily until the order is fulfilled.   

 
C.3.3.12.3 For OCONUS orders to Juneau, Fairbanks and Anchorage, Alaska;  Puerto Rico; the US 
Virgin Islands; the Islands of Oahu, Hawaii, Maui, and Kauai, in the State of Hawaii; Guam; 
Northern Mariana Islands, Island of Saipan; American Samoa, Pago Pago, Island of Tutuila; 
Federated States of Micronesia, Island of Pohnpei; and Republic of the Marshall Islands, Island of 
Majuro:  In accordance with paragraph C.3.3.9, the quantity and or schedule of OCONUS bottled water 
deliveries will be confirmed by the Contractor and provided to the Government in writing before issuance 
of a Delivery Order.  The Contractor must deliver a minimum of 75 percent of the daily quantity ordered 
to meet the requirements of substantial performance of the contract.  
 
C.3.3.13 Payment for Bottled Water:  The Government will order bottled water in multiples of standard 
industry truckloads, approximately 18,000 liters per truck.   The Contractor shall be paid for each liter of 
bottled water delivered (CONUS) or delivered and unloaded (OCONUS) in accordance with the pricing 
for the ordered CLIN in Schedule B that is in effect at the time of issuance of each Delivery Order.  
Invoices submitted for payment shall include copies of all fully executed "Water Delivery Information" 
forms, including bills of lading and/or manifests that support the quantity for which payment is being 
requested.  The Contractor shall not ship more than 18,000 liters per truck without prior written 
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authorization of the Contracting Officer.  At no time will the Contractor exceed applicable legal weight 
limits in transporting bottled water.  Payment for bottled water will be at the CLIN price for the actual 
number of liters delivered up to a maximum of 18,000 liters per truckload unless the Contracting Officer 
has authorized exceeding the 18,000 liters per truck limit in writing.   
  
C.3.4 UNLOADING 
 
C.3.4.1 Contractor Unloading:  The Contractor shall comply with all applicable federal, state, and local 
laws and regulations in the unloading of bottled water.   
 
C.3.4.2 Unloading CONUS:  When specified in a Delivery Order, the Contractor shall provide all labor, 
equipment, and materials required to promptly unload bottled water at delivery sites within the 
Continental United States.   
 
C.3.4.3 Unloading at Additional Sites OCONUS:  The Contractor shall deliver and unload bottled 
water delivered at airports, seaports and original delivery sites under the CLINs for bottled water 
delivered and unloaded OCONUS.  The Government may require the Contractor to move and unload 
bottled water at additional OCONUS sites.  When specified in a Delivery Order, the Contractor shall 
provide all labor, equipment, and materials required to unload bottled water at the alternate delivery 
site(s). 
 
C.3.4.4 Payment for Unloading:  The Contractor shall be paid for each liter of bottled water unloaded in 
accordance with the pricing for the ordered CLIN in Section B that is in effect at the time of issuance of 
each Delivery Order.  Invoices submitted for payment shall include copies of all fully executed “Water 
Delivery Information” forms, including bills of lading and/or manifests that support the quantity of 
bottled water unloaded for which payment is being requested. 
 
C.3.5 ADDITIONAL GROUND MILEAGE 
 
C.3.5.1 Documentation of Additional Ground Mileage:  It is anticipated that deliveries may be 
required to locations in addition to the delivery sites specified in Delivery Orders for deliveries within 
CONUS, and in addition to the airport and seaport delivery sites specified OCONUS.  Additional delivery 
sites OCONUS will be identified in Delivery Orders for initial deliveries to airport and seaport delivery 
sites, if known at the time of issuance.  Additional ground mileage for deliveries to any additional 
delivery sites will be paid for only on the basis of the mileage traveled between the original delivery site 
and the additional delivery site(s).  The price per mile shall be paid for each truckload of approximately 
18,000 liters of bottled water or the equivalent, if delivery is by other than a standard truckload.  No per 
diem or other costs will be paid separately for additional ground mileage.  Time spent by the Contractor 
performing Additional Ground Mileage is not included in Standby Time.   
 
C.3.5.2 Payment for Additional Ground Mileage:  The Contractor shall be paid for each additional 
mile of ground mileage in accordance with the pricing for the ordered CLIN in Section B that is in effect 
at the time of issuance of each Delivery Order.  Invoices submitted for payment shall include copies of all 
fully executed “Water Delivery Information” forms that support the mileage for which payment is being 
requested. 
 
C.3.6 STANDBY TIME 
 
C.3.6.1 Documentation of Standby Time:  If the Contractor stands by at the direction of the Ordering 
Officer for more than a total of four hours, at the original or subsequent delivery site(s), when making 
delivery by truckload of approximately 18,000 liters of bottled water, then the Contractor shall be entitled 
to a maximum of ten hours per calendar day of standby time after the first four hours.  No other payment 
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will be made for standby time.  The Contractor shall document its entitlement to standby time by having 
its delivery personnel register arrival and departure times with the Government’s on-site representative.  
These records will be used to determine the amount of standby time.  The amount, if any, to be paid will 
be determined by rounding the elapsed time to the nearest hour.  Standby Time will not be paid for any 
delays caused by the Contractor.  Delays in unloading caused by the Contractor or the time it takes for 
unloading by the Contractor are not included in Standby Time. 
 
C.3.6.2 Payment for Standby Time:  The Contractor shall be paid for each hour of standby time in 
excess of four hours in accordance with the pricing for the ordered CLIN in Section B that is in effect at 
the time of issuance of each Delivery Order.  Invoices submitted for payment shall include copies of all 
fully executed “Water Delivery Information” forms that support the number of hours of standby time for 
which payment is being requested.  The number of hours will be determined by totaling the quantity 
recorded on all supporting "Water Delivery Information" forms.  Standby time will be the sum of the date 
and time out minus the date and time in at each delivery site(s) up to a maximum of 10 hours a day until 
the date and time released from the final delivery/distribution site where the truck was unloaded, as 
recorded on the “Water Delivery Information” form, minus 4 hours.    
 
C.3.7 LOADING 
 
C.3.7.1 Documentation for Loading of Government-Furnished Bottled Water:  When specified in a 
Delivery Order, the Contractor shall provide all labor, equipment and materials required to load 
Government-furnished bottled water at the designated loading site(s). The Contractor shall comply with 
applicable federal, state, and local laws and regulations in the loading of Government-furnished bottled 
water.  Loading of Government- furnished bottled water shall be documented on the "Water Delivery 
Information" form. 
 
C.3.7.2 Payment for Loading of Government-Furnished Bottled Water:  The Contractor shall be paid 
for each liter of Government-furnished bottled water loaded in accordance with the pricing for the 
ordered CLIN in Schedule B that is in effect at the time of issuance of each Delivery Order.  Invoices 
submitted for payment shall include copies of all fully executed “Water Delivery Information” forms that 
support the quantity for which payment is being requested.   
 
C.3.8 GROUND TRANSPORTATION OF GOVERNMENT FURNISHED BOTTLED WATER 
 
C.3.8.1 Documentation for Ground Transportation of Government-Furnished Bottled Water:  
When specified in a Delivery Order, the Contractor shall provide transportation of Government-furnished 
bottled water to and from designated sites. Transportation of Government-furnished bottled water will be 
paid for separately and shall be documented on the "Water Delivery Information" form. 
 
C.3.8.2 Payment for Ground Transportation of Government-Furnished Bottled Water:  The 
Contractor shall provide trucks capable of transporting 18,000 liters per truck.  The Contractor shall 
insure that the transportation assets are ordered and dispatched within 6 hours of receipt of a Delivery 
Order. The Contractor shall be paid for each mile of transportation of Government-furnished bottled 
water, for each truckload of approximately 18,000 liters of bottled water or the equivalent, if delivery is 
by other than a standard truckload, in accordance with the pricing for the ordered CLIN in Schedule B 
that is in effect at the time of issuance of each Delivery Order.  Invoices submitted for payment shall 
include copies of all fully executed “Water Delivery Information” forms that support the mileage for 
which payment is being requested.   
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C.3.9 DRY STORAGE TRAILERS 
 
C.3.9.1 Standards for Dry Storage Trailers:  When specified in a Delivery Order, the Contractor shall 
provide dry storage trailers for storage of bottled water at sites designated by the Delivery Order.  The dry 
storage trailers shall hold approximately 18,000 liters per trailer.  This requirement will be ordered as a 
daily rate, with a minimum of five (5) days per order.  The Contracting/Ordering Officer will notify the 
Contractor at least 24-hours in advance of required pick-up date(s) and time(s).  Any dry storage trailer 
provided by the Contractor shall also include a GPS tracking device. 
 
C.3.9.2 Documentation of Dry Storage Trailers:  The Contractor shall assure that documentation of 
delivery and pick-up of each dry storage trailer is properly presented to the Government and that 
Government acknowledgement is obtained.  The Contractor shall be responsible for assuring that every 
delivery and pick-up of dry storage trailers has all required documentation.  Delivery and pick-up shall be 
considered made when the Contractor has obtained acknowledgement of the date and time of the arrival 
or departure at the delivery site by the on-site Government representative.  Upon arrival at the delivery 
and pick-up sites, the Contractor shall document delivery and pick-up by having its personnel: 
 

1. Register delivery and pick-up of dry storage trailers on "Dry Storage Information" forms, 
as shown in Appendix B, with the Government's on-site representative; and 

2. Obtain a copy of the completed "Dry Storage Information" form from the Government's 
on-site representative. 

 
C.3.9.3 Payment for Dry Storage Trailers:  The Contractor shall be paid for each day, or portion of a 
day, of dry storage trailer usage in accordance with the pricing for the ordered CLIN in Schedule B that is 
in effect at the time of issuance of each Delivery Order.  One day will be 24 continuous hours beginning 
at the date and time of the Start of Service.  The number of days/quantity will be determined from the 
fully executed "Dry Storage Information" forms for the period between the Start of Service (Date In and 
Time In), and the Required Pick-Up Date and Time, or the End of Service (Date Out and Time Out), 
whichever occurs first.  Invoices submitted for payment shall include copies of all fully executed “Dry 
Storage Information” forms that support the number of days of dry storage trailer usage for which 
payment is being requested.   
 
C.3.10 DRAYAGE 
 
C.3.10.1 Standards for Drayage:  When specified in a Delivery Order, the Contractor shall provide 
tractor power units, with fifth wheel, and drivers for 24 hours of service.  The tractors and drivers shall 
move dry storage trailers as directed by the Ordering Officer.  Service shall be on a seven (7) day-per-
week and twenty-four (24) hour-per-day basis.   
 
C.3.10.2 Documentation of Drayage:  The Contractor shall assure that the start of service and end of 
service for drayage is properly presented to the Government and that Government acknowledgement of 
every start of service and end of service is obtained.  The Contractor shall be responsible for assuring that 
start of service and end of service has all required documentation.  Start of service and end of service 
shall be considered made when the Contractor has obtained acknowledgement of the date and time of the 
arrival or departure at the delivery site by the on-site Government representative.  Upon arrival and 
departure at the delivery sites, the Contractor shall document start of service and end of service for 
drayage by having its personnel: 
 

1. Register start of service and end of service in the format shown in Appendix C, "Drayage 
Information," with the Government's on-site representative; and 

2. Obtain a copy of the completed "Drayage Information" form from the Government's on-site 
representative. 
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C.3.10.3 Payment for Drayage:  The Contractor shall be paid for each day, or portion of a day, of 
providing drayage in accordance with the pricing for the ordered CLIN in Schedule B that is in effect at 
the time of issuance of each Delivery Order.  Invoices submitted for payment shall include copies of all 
fully executed “Drayage Information” forms that support the number of days of providing drayage for 
which payment is being requested.   
 
C.3.11 CONTRACTOR MANAGED STORAGE  
 
C.3.11.1 Contractor Managed Storage – Region IV:  The Contractor will maintain a stock level 
of approximately 50 truckloads of bottled water in FEMA Region IV.  The Contractor shall identify a 
storage facility(ies) capable of storing the bottled water for a minimum of six (6) months with an option 
for an additional six (6) months.  The storage facilities are to be located and have the loading/unloading 
capability so that the 50 percent of the stored bottled water can be delivered to any state within the 
Region within 24 hours of notification for movement.   The geographic extent of Region IV, the states in 
the region and more specific information on the region can be found on the FEMA Web page at the 
hyperlink: http://www.fema.gov/about/regions/index.shtm  
 
The Contractor is responsible for the security of the bottled water and any product loss will be replaced 
by the Contractor at no cost to the Government.  The water must be available for inspection and use by 
the Government at any time.   The stored bottled water shall meet the contract requirements stipulated in 
paragraphs C.3.3.2 and C.3.3.6.  Bottled water is to be stored on pallets and have been packaged in 
accordance with paragraphs C.3.3.3, C.3.3.4 and C.3.3.5.  
 
The Contractor shall secure a storage facility(ies) within 30 days of Delivery Order award.  After storage 
is secured, Contractor shall provide the address and POC of the facility(ies).  The delivery of bottled 
water shall be delivered in accordance with C.3.3.8.  The Contractor shall provide the Contracting Officer 
a written schedule of deliveries, within 48 (forty-eight) hours of securing the storage facility.   
 
The Government will provide 12-hour notification to the Contractor of impending need of out loading of 
bottled water.  The Contractor may be requested to load the bottled water onto Government furnished 
transportation or may be requested to provide transportation of the bottled water.  The Contractor shall be 
ready to start out loading bottled water within thirty (30) minutes of the arrival of the government or 
Contractor furnished transportation assets.  See Section C.3.8 for Contractor furnished transportation. 
 
If bottled water is moved from storage, the Government may at its discretion have surplus water placed 
back into storage for the remainder of the six (6) month period.   
 
If at the end of the Delivery Order period (including exercise of all options), bottled water remains in the 
storage facility, the Contractor shall buy-back the remaining inventory and apply a credit to the 
Government within 45 days.  The Contractor’s credit price to the Government shall be based per liter. 
 
C.3.11.2 Additional Six Months of Storage – Region IV: The Government reserves the right to 
exercise an additional six months of storage if necessary.  If the Government exercises this option, the 
Government will provide a written thirty (30) day advance notice to the Contractor.  Within ninety (90) 
days of the issuance of this Delivery Order, the Contractor is required rotate the bottled water currently in 
storage so that no bottle water is more than nine (9) months old.   
 
C.3.11.3    Payment for Contractor Managed Storage – Region IV: The Contractor shall be 
paid a lump sum amount to include the cost of 50 truckloads of bottled water (liters), transportation to the 
storage facility, unloading and placement of bottled water into the facility and six months of storage.  Any 
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out loading of the bottled water from storage, transportation to a delivery site or unloading  will be paid at 
the applicable CLIN price for those items in the contract.  
 
C.3.11.4   Contractor Managed Storage – Region VI: The Contractor will maintain a stock level 
of approximately 50 truck loads of bottled water in FEMA Region VI.  The Contractor shall identify a 
storage facility(ies)  capable of storing the bottled water for a minimum of six (6) months with an option 
for an additional six (6) months.  The storage facilities are to be located and have the loading/unloading 
capability so that the 50 percent of the stored bottled water can be delivered to any state within the 
Region within 24 hours of notification for movement.   The geographic extent of Region VI, the states in 
the region and more specific information on the region can be found on the FEMA Web page at the 
hyperlink: http://www.fema.gov/about/regions/index.shtm   
 
The Contractor is responsible for the security of the water and any product loss will be replaced by the 
Contractor at no cost to the Government.  The water must be available for inspection and use by the 
Government at any time.   The stored bottled water shall meet the entire contract requirements stipulated 
in paragraphs C.3.3.2 and C.3.3.6.  The bottled water is to be stored on pallets that have been packaged 
according to the requirements of paragraphs C.3.3.3, C.3.3.4 and C.3.3.5.  
 
The Contractor shall secure a storage facility(ies) within 30 days of Delivery Order award.  After storage 
is secured, Contractor shall provide the address and POC of the facilities.  The delivery of bottled water 
shall be delivered in accordance with C.3.3.8.  The Contractor shall provide the Contracting Officer a 
written schedule of deliveries, within forty-eight hours of securing storage facility.   
 
The Government will provide 12-hour notification to the Contractor of impending need of out loading of 
bottled water.  The Contractor may be requested to load the bottled water onto Government furnished 
transportation or may be requested to provide transportation of the bottled water.  The Contractor shall be 
ready to start out loading bottled water within thirty minutes of the arrival of the government or 
Contractor furnished transportation assets.  See Section C.3.8 for Contractor furnished transportation. 
 
If bottled water is moved from storage, the Government may at its discretion have surplus water placed 
back into storage for the remainder of the six month period.   
 
If at the end of the Delivery Order period (including exercise of all options), bottled water remains in the 
storage facility, the Contractor shall buy-back the remaining inventory and apply a credit to the 
Government within 45 days.  The Contractor’s credit price to the Government shall be based per liter. 
 
C.3.11.5 Additional Six Months of Storage – Region VI: The Government reserves the right to 
exercise an additional six months of storage if necessary.  If the Government exercises this option, the 
Government will provide a written thirty (30) day advance notice to the Contractor.  Within ninety (90) 
days of the issuance of this Delivery Order, the Contractor is required rotate the bottled water currently in 
storage so that no bottle water is more than nine (9) months old.   
 
Payment for Vendor Managed Storage – Region IV: The Contractor shall be paid a lump sum amount to 
include the cost of 50 truckloads of bottled water (liters), transportation to the storage facility, unloading 
and placement of bottled water into the facility and six months of storage.  Any loading, transportation or 
unloading of the bottled water from storage will be paid at the applicable CLIN price for those items in 
the contract.  
 
C.3.11.6 Payment for Contractor Managed Storage – Region VI: The Contractor shall be paid 
a lump sum amount to include the cost of 50 truckloads of bottled water (liters), transportation to the 
storage facility, unloading and placement of bottled water into the facility and six months of storage.  Any 
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out loading of the bottled water from storage, transportation to a delivery site or unloading will be paid at 
the applicable CLIN price for those items in the contract.  
 
C.3.11.7 Restocking of Contractor Storage Facility: The Contractor is responsible for all 
activities required to acquire and deliver bottled water, including all transportation, to restock the 
Contractor Storage Facility as specified in orders placed by the Government.  Costs of such activities 
shall be included in the unit price for each CLIN in Schedule B for Restocking of Contractor Storage 
facility 
 
C.3.12 BULK WATER 
 
C.3.12.1  Definition of Bulk Water:  The term "bulk water" includes, but is not limited to, 
supplying bulk water, storage bladders, tank containers, providing and/or operating Reverse Osmosis 
Water Purifying (ROWP) Units, transportation, testing, and related services, to include providing 
Strategic Planning in support of potential bulk water needs. The Government anticipates that it may have 
requirements to provide bulk water to some disaster locations.  However, the cost for providing bulk 
water can vary substantially depending upon the location(s), source of water, method of transportation, 
testing requirements and numerous other factors, which cannot be described in sufficient detail to enable 
pricing of bulk water in this contract.  The Government is not limited to use this contract to meet bulk 
water requirements but reserves the right to request proposals from the Contractor for meeting bulk water 
needs.  Upon negotiation and agreement between the Government and the Contractor for provision of 
bulk water, the Government will issue Delivery Orders that will specify the agreement, to include a 
detailed description of the work, the delivery and/or performance location(s), dates of performance, and 
pricing. 
 
C.3.13 RESTOCKING OF FEMA DISTRIBUTION CENTERS (DC) 

 
C.3.13.1  Contractor Responsibility:  The Contractor is responsible for all activities required to 
deliver bottled water, including all transportation, to FEMA DC sites specified in orders placed by the 
Government.  Costs of such activities shall be included in the unit price for each CLIN in Schedule B for 
Restocking of FEMA DC(s) (CONUS) or Restocking of specific FEMA DC(s) (OCONUS). 
   
C.3.13.2 Product Standards:  See paragraph C.3.3.2. 

C.3.13.3 Primary Container:  Water shall be packaged in 24-ounce polyethylene terephthalate (PET) 
bottles with flat caps.   
C.3.13.4 Packaging of Shipping Cases:  Bottled water shall be packed in cases constructed of sturdy cardboard with 
minimal space between bottle caps and top of box (flush fit preferred).  Cases shall contain 24 bottles per case and 
stacked no more than six (6) layers on a pallet.  Cases shall meet, as a minimum, construction/freight classifications 
of Bursting Test 400 pounds PSI; Minimum Combined Weight Facings 180 pounds PSI; and Gross Weight limits 
120 pounds.  Pallets shall be constructed of hardwood, 40”x48”, and designed for pickup from all four sides.  Pallets 
of bottled water shall be fully covered on the top and all four sides with a minimum of a double layer of stretch-
wrap.  

C.3.13.5  Pallet Packing Slip:  See paragraph C.3.3.5. 
 
C.3.13.6  Product Certification Documentation:  See paragraph C.3.3.6. 
 
C.3.13.7  Transportation:  See paragraph C.3.3.7. 
 
C.3.13.8  Delivery Orders for Restocking of FEMA DC:  The Contractor shall deliver bottled 
water in the quantities specified, to the DC(s) specified and at the times specified in Delivery Orders.  
Unloading of bottled water at the DC(s) will be performed by the Government.  Restocking needs will 
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vary from two (2) to six (6) truckloads per DC depending on FEMA water distributions and the storage 
capacity at the various sites.  
 
C.3.13.9  Documentation for Restocking of FEMA DC:  The Contractor shall assure that every 
water delivery is properly presented to the Government and that Government acknowledgement of every 
delivery is obtained.  The Contractor shall be responsible for assuring that every delivery has all required 
documentation.  Delivery shall be considered made when the Contractor has obtained acknowledgement 
of the date and time of the arrival at the delivery site by the on-site Government representative.  Upon 
arrival at the delivery site, the Contractor shall document delivery by having its personnel: 
 

1. Register water deliveries in the format shown in Appendix A, "Water Delivery Information", 
with the Government’s on-site representative; 

2. Provide the bill of lading or manifest containing the information shown in Table 2 of 
paragraph C.3.3.7 to the Government’s on-site representative; and 

3. Obtain a copy of the completed “Water Delivery Information” form from the Government’s 
on-site representative. 

 
C.3.13.10 FDA Hold Notification:  See paragraph C.3.3.11. 
 
C.3.13.11  Payment for Restocking of FEMA DC:  The Contractor shall be paid for each liter of 
bottled water delivered to the FEMA DC; that is accepted by the Government, in accordance with the 
pricing for the ordered CLIN in Schedule B that is in effect at the time of issuance of each Delivery 
Order.  Invoices submitted for payment shall include copies of all fully executed "Water Delivery 
Information" forms, including bills of lading and/or manifests that support the quantity of bottled water 
delivered and accepted for which payment is being requested. 
 
C.3.13.12   FEMA TLC Delivery Site Information:    
 

FEMA DC-Atlanta 
4552 N2nd Ave, Bldg 212 B, Ft Gillem 
Forest Park, GA 30297-5112 
(770) 220-5686 Mr. James Bullard 
 
FEMA DC-Ft Worth 
501 W. Felix St, Bldg 12 
Fort Worth, TX 76115 
(817) 759-4750 Mr. Louis Anderson 
 
FEMA DC-Moffett 
NASA AMES Research Center, Bldg 144, Door #7 
Moffett Field, CA 94035 
(650) 603-8501 Mr. Jeff Anongos 
 
FEMA DC-Hawaii 
99-1269 Iwaena Street 
Aiea, Hawaii 96701 
(808) 485-3352 Mr. Randy Johnson 
 
FEMA DC-Guam 
Building 1 
Barriagada, Guam  
(671) 344-5813 Mr. Marcelo Esperon 



Annex A, Appendix A 
 

A-A-27 

 
FEMA DC Puerto Rico 
Carretera #3 
Barrio Vista Alegre 
Salida para Yabucoa (La Pica) 
Manaubo, Puerto Rico 00707 
(787) 861-0042 Mr. Reinaldo Colon 
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APPENDIX A-1 
 
WATER DELIVERY INFORMATION         NO:_____________ 

Section A (To Be Completed by Contractor) 

USACE Contract #: ________________      Name of Disaster: _______________________________________________ 

Delivery Order #: _______________________________  

Bill of Lading/Manifest #:  __________________________________  

Delivery Site Name & Address: 

Transportation Contractor:   ________________________________  Trailer #: __________________  

Transport Carrier:    ________________________________ Truck #:   __________________  

Drivers Name (Please Print):   _____________________________________________ 

Water Company Name:  ________________________________  

Date and Time of Loading: Date: ___________________  Time: __________________   
  

Loading Site (City):  ______________________________________________ 
          
Government Property Loaded by:______________________________ Amount (Liters): ___________________ 

 

Section B ( to be completed by Government Representative at Delivery Site) 

INITIAL DELIVERY SITE 

Date-In:  ________Time-In:  ________Signature:__________________________Name (Print):____________________________  

Date-Out:  _____  _Time-Out:  ________Signature:__________________________Name ( Print):________________________ _ 

Reason, if difference between time-in & time-out exceeds 4 hours:  

__________________________________________________________________________________  

__________________________________________________________________________________________ 

ADDITIONAL DELIVERY SITE(S) (for Additional Ground Mileage) 

        Destination Date In Time In Date Out Time  Out Total Time Mileage Government On-Site Representative 

1         

2         

3         

 TOTAL MILEAGE    

 
Amount Delivered: 
Bottle Size # Bottles/Case # Cases/Pallet # Pallets  Unloaded by (Contractor/USACE) TOTAL AMOUNT DELIVERED (Liters) 

      
      
      
 
Government On-Site Representative: 

 
Signature:  __________________________________________ Date: __________________ 
 
___________________________________ _________________________________ _________________________________ 

Print Name     Job Title     Employer 
 
All Blanks must be completely filled in.  This document must be provided with an accurate bill of lading to the Contractor’s on-site 
representative listed below: 
 
Name of Contractor Representative: ________________________________________________ 
 
Remarks/Comments (use back of form as needed): 
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APPENDIX A-2 
 
DRY STORAGE INFORMATION                               NO:_____________ 

Section A (To Be Completed by Contractor) 

COE Contract #: _____________________  Name of Disaster:  _____________________________  

Delivery Order#:  _______________________________ Dry Storage Trailer #:  __________________     
 

Delivery Site Name & Address: ______________________________________________ 

    ______________________________________________  

Sub-Contractor: ________________________________ 

 

Dry Storage Trailer Delivery 

Section B (To Be Completed by Government On-Site Representative) 

START OF SERVICE:  Date In: _______________ Time In: _____________ 

 
Government On-Site Representative Signature:______________________________  

_____________________________________  ____________________________  ______________________ 

Print Name    Job Title   Employer 

Amount of Liters: ___________________________________ 

ADDITIONAL DELIVERY SITE(S) 

        Destination Date Time Date Time Total Government On-Site Representative 

1        

2        

3        

4        

 
 

DRY STORAGE TRAILER PICK-UP 

Section C (To Be Completed by Government On-Site Representative) 

END OF SERVICE: Date Out: _______________ Time Out: _____________ 

 

Government On-Site Representative Signature:______________________________ 

_______________________________ _________________________ ______________________ 

Print Name     Job Title   Employer 

All blanks must be completely filled in.  This document must be provided with an accurate Bill of Lading to the 
Contractor’s on-site representative listed below: 
 
Name of Contractor Representative: ________________________________________________________ 
 
 
Remarks/Comments (use back of form as needed): 
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APPENDIX A-3 
DRAYAGE INFORMATION                   NO:_____________ 

Section A (To Be Completed by Contractor) 

COE Contract #: ____________  Name of Disaster: ____________________________ 

Delivery Order#:  ______________________________________ 

Delivery Site Name & Address: ______________________________________ 

______________________________________ 

Tractor Power Unit (Truck) #: ______________  Trailer #: ____________________ 

Transportation Sub-Contractor: ______________________________________ 

 

 

Section B (To Be Completed by Government On-Site Representative) 

START OF SERVICE:  Date In: _______________ Time In: _____________ 

 

Government On-Site Representative Signature:_________________________________________________ 

______________________________  ________________________ ________________________ 

Print Name    Job Title    Employer 

Amount of Liters: __________________ 

END OF SERVICE:  Date Out: _______________Time Out: _____________ 

 

Government On-Site Representative Signature: ________________________________________________ 
 
______________________________  ________________________ ________________________ 

Print Name    Job Title    Employer 

 
 
Name of Contractor’s Representative  (Print Name): ______________________________________ 
        
 
Remarks/Comments (use back of form as needed): 
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Ice Contract Scope of Work 
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SECTION C - DESCRIPTION/SPECIFICATIONS/STATEMENT 
OF WORK TABLE OF CONTENTS 
 
C.1 Background  

C.1.1 Purpose  
C.1.2 Utilization  
C.1.3 Release of Information  
 

C.2 General Performance Requirements  
C.2.1 Communication and Information Management  
C.2.2 NOT USED  
C.2.3 Safety and Health Program  
C.2.4 Use of Local Firms and Individuals  
C.2.5 Transportation  
C.2.6 Performance Reporting 
C.2.7 Continuous Liaison with the U.S. Army Corps of Engineers  
C.2.8 Operations Management  
C.2.9 Submittals/Correspondence  

 
C.3 Performance Requirements for Section B Contract Line Items  

C.3.1 Partnering Activities and Meetings  
C.3.2 Strategic Planning Services  
C.3.3 On-Site Contractor Operations Manager  
C.3.4 Travel and Per Diem 
C.3.5 NOT USED 
C.3.6 Local Purchase of Ice for OCONUS Locations 
C.3.7 Additional Packaging Protection - Ice 
C.3.8 Additional Ground Mileage 
C.3.9 Standby Time in Excess of Four (4) Hours 
C.3.10 Mobile Refrigerated Storage Unit (Reefer) - Rental 
C.3.11 Mobile Refrigerated Storage Unit (Reefer) - Local Rental 
C.1.12 Contractor Static Storage 
C.3.13 Drayage 
C.3.14 Loading/Unloading - Forklift w/Operator 
C.3.15 Loading/Unloading - Laborer 
C.3.16 Daily Operation and Maintenance (O&M) of Reefer 
C.3.17 Periodic Operation and Maintenance (O&M), Servicing and/or Repair 

of U.S. Army Corps of Engineers-Owned Mobile Refrigerated Storage 
Unit (Reefer) 

C.3.18 Disposal of Surplus Ice and/or Shipping Materials 
C.3.19 Transportation of U.S. Army Corps of Engineers Owned Mobile Refrigerated 

Storage Unit (Reefer)  
C.3.20 Negotiated Items Not Elsewhere Priced 

APPENDICES SECTION C: 

APPENDIX A, Ice Delivery Information Form 
APPENDIX B, Additional Ground Mileage Information Form 
APPENDIX C, Refrigerated Storage Trailer Information Form 
APPENDIX D, Drayage Information Form 
APPENDIX E, Loading/Unloading by Forklift with Operator Information Form 
APPENDIX F, Loading/Unloading by Laborer Information Form 
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SECTION C DESCRIPTION/SPECIFICATIONS/STATEMENT OF WORK 

PART 1: This PART 1 addresses background information on the National Response Plan and U. 
S. Army Corps of Engineers (USACE) responsibilities under that plan, the purpose and 
geographic coverage of this contract, contract utilization, the contract period, and information on 
the content of Delivery Orders issued under this contract. 

C.1 Background: The Robert T. Stafford Disaster Relief and Emergency Assistance Act (42 
U.S.C. 5121 et seq.)(88 Stat. 143)(The Stafford Act), authorizes the President (FEMA per 
Executive Order 12673) to provide financial and other forms of assistance to state and local U.S. 
Army Corps of Engineers, certain private nonprofit organizations, and individuals to support 
response, recovery, and mitigation efforts following presidential declared major disasters and 
emergencies. The National Response Plan (NRP), a signed agreement among 27 federal 
departments and agencies, and the American Red Cross, describes the mechanism and structure 
by which the federal U.S. Army Corps of Engineers mobilizes resources and conducts activities to 
address the consequences of any major disaster or emergency that overwhelms the capabilities of 
state and local U.S. Army Corps of Engineers. The NRP organizes the types of federal response 
assistance that a state or local U.S. Army Corps of Engineers is most likely to need under 15 
Emergency Support Functions (ESF's), each of which has a designated primary agency. DOD 
shares the responsibility with FEMA for ESF #3, Public Works and Engineering, and has 
designated USACE as its operating agent for ESF #3 planning, preparation, and response. One of 
the typical missions under ESF #3 is to provide for humanitarian support (i.e., Ice, to include 
refrigerated storage). USACE fulfills requirements for ice at disaster locations first by utilizing 
ice stored from previous disasters, donated ice, and ice supplied by other federal agencies and 
requirements for refrigerated storage first by utilization of donated reefers or U. S. Army Corps 
of Engineers-owned reefers. If ice and/or refrigerated storage from those sources are inadequate 
to meet the required quantities, the USACE purchases additional ice and/or rents mobile 
refrigerated storage units (reefers). This contract may also be used to provide emergency ice to 
other agencies on a reimbursable basis. 

C.1.1 Purpose: The primary purpose of this contract is to provide packaged ice and necessary 
supporting items and services, to include refrigerated storage units (reefers), transportation, 
loading and unloading of shipments, drayage, operation and maintenance of reefers, participation 
in Partnering activities and provision of Strategic Planning Services, etc., in the Continental 
United States, Puerto Rico, the U. S. Virgin Islands, Alaska, Hawaii, American Samoa, Guam, 
Northern Mariana Islands, Federated States of Micronesia and Marshall Islands 

C.1.1.1 Time is of the essence in the performance of this contract as the ice and the refrigerated 
storage units to be provided under this contract are required to sustain life in the aftermath of 
disasters that have or will disrupt the normal source of refrigeration in disaster locations. 
Therefore, this contract requires immediate response, with timely production, delivery, and 
reporting by the Contractor. The Contractor may be required to respond to simultaneous disasters 
with deliveries to multiple sites for each disaster. In performing under this contract, the 
Contractor shall cooperate fully with public officials and other contractors in emergency and 
disaster response and recovery operations. 

C.1.2 Utilization: The U.S. Army Corps of Engineers shall utilize this contract for its purchase 
requirements for ice and rental requirements for mobile refrigerated storage units (reefers) for 
storage of ice, to include supporting items and services identified in C.1.1 above, in performance 
of its ESF #3 responsibilities for man-made or natural emergency or disaster response and 
recovery activities under the NRP, for all of the above identified locations, except that: 

(1) The U.S. Army Corps of Engineers also reserves the right to purchase packaged ice or rent 
reefers using the 
CLINs for CONUS and have these items delivered to points of embarkation for further 
transportation to OCONUS 
locations by the U.S. Army Corps of Engineers. 
(2) The United States Army Corps of Engineers reserves the right to utilize vendor managed ice 
stores in Puerto 
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Rico in lieu of purchasing new ice. 
(3) Minimum and Maximum quantities are located in Section I, 52.216-19 Order Limitations. 

C.1.2.1 The U.S. Army Corps of Engineers reserves the right to utilize this contract for other 
requirements that it might have. Other requirements for or relating to reefers include, but are not 
limited to, rental of reefers for use as temporary storage for medical supplies requiring 
refrigeration, and temporary morgues. Additionally, other requirements include operation and 
maintenance and/or repair of U.S. Army Corps of Engineers-owned or U.S. Army Corps of 
Engineers furnished reefers at Mobilization Centers, Staging Areas, etc. located in or near disaster 
response locations or at U.S. Army Corps of Engineers storage or Contractor obtained static cold 
storage areas utilized for storage of U. S. Army Corps of Engineers assets when not in use at 
disaster locations. 

C.1.3 Release of Information: Neither the Contractor, nor the Contractor's representatives, shall 
release any report, data, specification, photograph, cost estimate, nor other information in any 
form obtained or prepared under this contract without prior written approval of the 
Contracting/Ordering Officer. 
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PART 2: This PART 2 describes the performance requirements under this contract for which 
there are no Contract Line Items (CLINs) in Section B and for which no separate payment will 
be made. 

C.2 General Performance Requirements: The Contractor shall perform all management, 
supervision, and other administrative activities necessary to assure performance in strict 
compliance with the terms and conditions of this contract. 

C.2.1 Communication and Information Management: The Contractor shall have and use 
computer software which is compatible with the software and versions currently in use by the 
Contracting Officer. The current software in use consists of MS Office 2003 Suite software 
including Word, Excel, PowerPoint, and Access and either Netscape Navigator or Microsoft 
Internet Explorer browser software to access email in performance of work under this contract. 
Unless authorized in writing by the Contracting Officer, the software shall not be upgraded to a 
newer version. 

C.2.2 NOT USED 

C.2.3 Safety and Health Program: The Contractor is required to develop, implement, and 
maintain a Safety and Health Program covering all activities under this contract which shall 
comply with the Occupational Safety and Health Administration (OSHA) standards. 

C.2.4 Use of Local Firms and Individuals: In order to meet the intent of the Stafford Act, the 
Contractor, in performance of Delivery Orders issued under this contract, shall give preference, 
to the extent feasible and practicable, in meeting its subcontracting and hiring requirements with 
those organizations, firms, and individuals residing or doing business primarily in the area 
affected by the disaster. 

C.2.5 Transportation: The Contractor shall comply with applicable federal, state, and local laws 
and regulations in the performance of ground, air or sea transportation activities required under 
this contract, to include any requirements of airports or seaports relative to identification, 
security badges, etc. Each truck shall bear signage located inside the cab identifying the truck as 
a "USACE Contractor" and readily visible from outside the cab. The cost of transportation is 
included in the unit price for each CLIN in Section B that has a transportation component. 
Additional requirements related to transportation are addressed in the following paragraphs. 

C.2.5.1 Communication with Ground Transportation Assets (Truck Drivers): Due to the 
fact that performance under this contract will be ordered to support responses to natural or man-
made disasters, it is not unlikely that adverse conditions could develop on roadways that are or 
would be utilized to transport packaged ice or reefers. Examples are flooding of roadways, 
washing out of roads and/or bridges, or other damage to roadways and bridges that could create a 
safety hazard for trucks and/or delay shipments by truck; roadways being utilized as evacuation 
routes and the normal flow of traffic for lanes being changed to flow in the opposite direction; 
the need to provide police escorts for trucks to lead around blocked roadways, etc. In addition, 
during emergency/disaster responses, it is not unusual to need to divert shipments from the 
delivery destination identified in a Delivery Order to a new delivery destination while the 
shipment is enroute. In these situations, it is critical that the Contractor have the capability to 
track trucks and directly communicate with truck drivers at all times. The Contractor shall utilize 
an automated tracking system, such as mobile GPS transceivers reporting to a data collection 
computer. for each vehicle in transit. The automated tracking system shall be monitored and 
information recorded at a central location operated by the Contractor. The information collected 
on vehicle movement and location shall be reported to the U.S. Army Corps of Engineers at four 
(4) hour intervals minimum as long as any ice delivery vehicles are in transit and within one hour 
of a U. S. Army Corps of Engineers request for this information. All truck drivers shall have 
cellular telephone or other communication capability sufficient to provide the Contractor the 
ability to make immediate contact with the driver at all times during transport. 
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C.2.5.2 Movement Coordination Requirements -Transportation: The U.S. Army Corps of 
Engineers is required to coordinate movement of all transportation assets (trucks, ships, 
airplanes) and their cargo into disaster locations. This coordination will be performed by the U.S. 
Army Corps of Engineers office established at a site to be determined. The Contractor is 
required, in concert with the Contracting/Ordering Officer, to perform advance coordination with 
the U.S. ARMY CORPS OF ENGINEERS for all CONUS and OCONUS shipments into disaster 
locations. The U.S. Army Corps of Engineers will approve schedules for such shipments or 
provide alternate shipment delivery times/dates as well as different delivery locations, such as 
airports and seaports, in the disaster locations. The Contracting Officer shall adjust, as 
appropriate, Delivery Order delivery time requirements when the U.S. ARMY CORPS OF 
ENGINEERS makes any changes that cause shipment delays. Information required from the 
Contractor for performance of this coordination is addressed in paragraphs C.2.6.1 and C.2.6.2 
below. The Contractor shall provide to the Contracting Officer a Confirmation Transportation 
Schedule, (to include all modes of transportation), and a next day's Estimated Transportation 
Schedule no later than 2300 hours (time zone of the disaster location) of each day by fax. (The 
fax phone number will be provided at the time the delivery order is issued.) At the top of each 
estimated transportation schedule shall be printed the heading with the contractor's name, address, 
phone number, point of contact, date and the title, "Estimated Transportation Schedule for 
(date)". Below the heading, in columnar format, shall be the aircraft tail number/ship name/truck 
number, aircraft/ship/truck contractor name (if different from the heading), location departing 
from, estimated tonnage carried, estimated time of departing, estimated time of arrival at 
destination, and location at which arriving. The Confirmation Transportation Schedule sheet 
shall have the items the Estimated Transportation Schedule has except where estimated is used 
actual tonnage and times shall be given. The title, "Actual Transportation Schedule for (date)" 
will be used. 

C.2.6 Performance Reporting: Reporting on the status of the Contractor's performance is of 
extreme importance during disaster response and recovery activities. In order to assure the U.S. 
Army Corps of Engineers has the ability to track production and transportation of ice (by ground, 
air or sea) and report on performance in a timely manner, the Contractor is to report on status of 
performance under Delivery Orders as required in the following paragraphs. 

C.2.6.1 Internet-Based Reporting and Tracking System: The Contractor shall establish and 
maintain a password protected, internet-based reporting and tracking system for all Delivery 
Orders for Packaged Ice - Delivered that is accessible to authorized U.S. Army Corps of 
Engineers personnel. Once established, the password shall not be changed without written 
permission from the Contracting Officer. This system shall be maintained continuously so as to 
reflect real time information and include information that will enable the U.S. Army Corps of 
Engineers to track progress on all Delivery Orders, identify all subcontractors involved in ice 
production and transportation, identify all subcontracting in the disaster area, identify scheduled 
delivery times so as to provide information necessary for performing coordination of shipments 
with the U.S. Army Corps of Engineers as described in paragraph C.2.5.2 above, to ensure 
availability of U.S. Army Corps of Engineers personnel to receive deliveries, and assure testing 
data and other information that is required for each ice producer/manufacturer providing ice under 
this contract is available and provided, if requested. This system will include information that 
reflects this Contract number, FEMA Disaster name (if applicable), Delivery Order number, date 
of issue, quantity ordered, and required delivery dates for each Delivery Order. For each 
individual Delivery Order, the system will include (1) the names and addresses of ice production 
or manufacturing plants, (2) quantities of ice ordered and ice produced, (3) the names and 
addresses of the transportation companies and Identification Number for each of their trucks that 
will transport ice from each producer to specified delivery sites, (4) the quantity of ice being 
transported by each truck, (5) bill of lading and/or manifest numbers, (6) identification of points 
of embarkation when shipping further by air or sea, (7) the shipping carriers' names and modes 
of transportation (8) identification number for each airplane or ship, (9) dates, time and 
quantities to be shipped for each airplane or ship, (10) intermediate and final ice delivery sites, 
(11) estimated and actual dates and times of all deliveries, total quantity of ice delivered, (12) 
current location of each truck (not more than 4 hours old), and any other information required by 
the U.S. Army Corps of Engineers. 
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C.2.6.1.1 Reporting System Submittal: The Contractor shall, within seven (7) calendar days 
from the date of contract award, submit, for the review and approval of the Contracting Officer, 
a description of the system planned to be utilized with a demonstration of how the screens would 
appear in the system, how the U.S. Army Corps of Engineers would access and utilize the 
system, and a schedule for development, testing and full implementation within no more than 
thirty (30) calendar days from the date of contract award. Implementation will include a 
requirement for the Contractor to provide an electronic version of an instruction manual detailing 
how to access and use the system to the Contracting Officer. Meetings will be held, as are 
deemed necessary, to discuss issues relative to the content and operation of this system. The 
system shall automatically archive (the archive shall be accessible to the U.S. Army Corps of 
Engineers on-line) the data every four hours beginning at 0001hours each day any work is being 
performed under this contract. 

C.2.6.2 Interim Manual Reporting Procedures: Should a Delivery Order for Packaged Ice - 
Delivered be issued under this contract prior to the implementation of the internet based reporting 
and tracking system described above, the Contractor will be required to provide the information 
in writing via email to the Contracting Officer to be included in the system every four (4) hours 
until all deliveries are completed. While utilizing manual reporting procedures, the information 
to be reported and the schedule for reporting may be revised by the Contracting/Ordering 
Officer, as appropriate. If, after implementation of the internet-based reporting and tracking 
system, there is a system failure during performance of a Delivery Order, the Contractor is 
required to immediately convert to a manual reporting system with reports submitted every four 
(4) hours until system is again operable or until all deliveries are completed, unless a different 
time frame is provided by the Contracting/Ordering Officer. When the automated system is again 
operable, the Contractor shall manually enter into the system any data reported manually while 
the automatic system was inoperable. 

C.2.7 Continuous Liaison with the U.S. Army Corps of Engineers: Beginning on the date 
of award of this contract, the Contractor shall be continuously available to the U.S. Army 
Corps of Engineers' representatives for response to requests for information, receipt of 
delivery orders, discussion of contract performance, and other contract administration 
activities such as billing or payment, etc. In order to fulfill this requirement, within forty-

eight (48) hours of receipt of the Notice of Award of this contract (unless a different period is 
allowed by the Contracting Officer), the Contractor shall: 

(1) Provide the names, job titles, and contact information, to include telephone numbers 
(business, cell phones, facsimile, pager numbers, etc.) for both business and non-business 
hours, of a senior manager within the Contractor's organization, and a minimum of one 
similarly qualified alternate, available on a 24-hour, 7 days-a-week basis, to serve as 
continuously available liaison with the U.S. Army Corps of Engineers. 

(2) Submit an Organization Chart consisting of a wiring diagram displaying lines of authorities 
and assigned responsibilities within the contractor's organization relative to the performance and 
administration of this contract. The Organization Chart shall include names, position/job titles, 
contact information, to include telephone numbers (business, cell phones, facsimile, pager 
numbers, etc.) for both business and non-business hours, and a description of each person's 
responsibilities under this contract. 
The Contractor shall submit the above information to the Contracting Officer by facsimile or 
email. During the contract period, the Contracting Officer shall be notified immediately, by 
facsimile, and email, of any changes regarding the designated liaisons or in the Organization 
Chart. 

C.2.8 Operations Management: The Contractor shall provide all management and operations 
sufficient to meet the requirements specified in Delivery Orders, including, but not limited to 
obtaining ice, packaging, labeling, loading, transportation to delivery sites, unloading, provision 
of mobile refrigerated storage units (reefers), quality control, reporting on all matters related to 
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the contract, providing strategic planning services, participation in partnering activities, and 
other contract deliverables. 

C.2.8.1 Contractor Operations Manager: In addition to the overall responsibility for 
management and operations, not later than four (4) hours after issuance of a Delivery Order for 
an event, the Contractor shall, by facsimile or email, provide to the Contracting/Ordering Officer 
the name, job/position title, and contact information (telephone/pager/facsimile numbers and 
electronic mail addresses) of an individual in the Contractor's organization that is appointed as 
the Contractor Operations Manager to serve as liaison between the Contracting/Ordering Officer 
and the Contractor's senior management on issues related to performance and administration of 
the Delivery Order. 

The Contractor Operations Manager must be knowledgeable in all facets of the Contractor's 
operation relative to the requirements of this contract, shall have authority to act on behalf of the 
Contractor's to make any and all decisions required during performance of the Delivery Order, 
and shall have the authority to sign all contractual documents related to that Delivery Order. The 
Contractor Operations Manager shall be on call twenty-four (24) hours per day, seven (7) days 
per week and shall be able to immediately contact the Contractor's senior management, via 
electronic means (Internet e-mail capabilities, cell phone and fax machine). Computer software 
utilized by the Contractor Operations Manager shall comply with the requirements of the 
paragraph in this Statement of Work entitled "Communication and Information Management". 
The Contractor Operations Manager will be required until completion of all deliveries and/or 
performance of all services required in the Delivery Order or until the Contracting/Ordering 
Officer determines there is no longer a need for the Contractor Operations Manager. 

C.2.9 Submittals/Correspondence: The Contractor shall annotate all correspondence with the 
contract number, delivery order number and shall sequentially number all items. All items 
addressed to the Contracting Officer, shall have a single set of sequence numbers. 
Correspondence to the Contracting/Ordering Officer for a particular disaster response shall have 
its own set of sequence numbers for that disaster response. The Contractor shall include a subject 
or reference line in all correspondence to the Contracting Officer, including letters transmitting 
the submittals and shall include the Contract Number and a brief description of the primary issue 
being addressed in the correspondence. 
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PART 3: This PART 3 describes the performance requirements for the Contract Line Items 
(CLINs) that are included in Section B, Supplies and Services and Prices/Cost, of this contract 
and for which payment will be made. 

C.3 Performance Requirements for Section B Contract Line Items: The Contractor shall 
provide all labor, materials, supplies, services, transportation, and equipment necessary to 
perform all work described below in compliance with the terms and conditions of this 
contract. 

C.3.1 Partnering Activities and Meetings: The U.S. Army Corps of Engineers will be utilizing 
a partnered approach in administering this contract. To that extent, the Contractor shall provide a 
written summary of lessons learned to the Contracting/Ordering Officer that issued Delivery 
Orders on specific disaster responses. These will be considered for making changes to the 
contract and/or changes in activities by the U.S. Army Corps of Engineers in the structuring and 
administering of Delivery Orders that would facilitate improvements in time required for or cost 
of performance under this contract. Provision of feedback and submission of written lessons 
learned are considered an overhead cost for which separate payment will not be made. In 
addition to requests for feedback and submission of lessons learned, the U.S. Army Corps of 
Engineers may require the Contractor to: (1) participate in meetings with USACE at various 
locations to discuss specific issues related to the ice mission - these meetings also could include 
attendees from the Federal Emergency Management Agency (FEMA) and other federal, state or 
local agencies involved in developing requirements and/or performing the ice mission under the 
NRP; (2) participate in development and conduct of training courses/exercises for USACE Ice 
Planning and Response Teams (PRTs); (3) participate in disaster response exercises or 
performance review meetings during and after a disaster response with the U.S. Army Corps of 
Engineers, including but not limited to USACE Headquarters, Divisions or Districts, etc.; (4) 
develop presentations, handouts, training materials, etc. either as a part of 
participation/attendance at these meetings or to provide to the U.S. Army Corps of Engineers for 
their use; or (5) perform other activities not specifically identified herein. Prior to issuance of a 
Delivery Order for these services, the U.S. Army Corps of Engineers will negotiate with the 
Contractor the estimated number of days, normally not to exceed 12 hours, required for 
performance, the location where services will be performed, the number and identity of the 
Contractor representatives that will provide these services, and any other issues that may apply to 
each requirement. If the Contractor is required to travel to perform these services, an amount also 
will be agreed upon for estimated round trip travel and per diem costs, as described in paragraph 
C.3.4 below, for each day these services are not being performed in the Contractor's office. 

C.3.1.1 Payment: Payment for these services will be based on the Daily Rate established 
under the CLIN for Partnering Activities and Meetings. 

C.3.2 Strategic Planning Services: The U.S. Army Corps of Engineers' response to disasters 
may require coordination with the Contractor relative to overall contract performance and 
strategic planning for disaster response and recovery activities related to packaged ice and 
refrigerated storage, to include providing support to USACE members responsible for providing 
Technical Assistance to state and local U.S. Army Corps of Engineers or other federal agencies 
relative to ice issues. In performance of these services, the Contractor shall provide a senior 
manager in the Contractor's organization that is fully knowledgeable of the work covered by this 
contract and with qualifications and experience acceptable to the U.S. Army Corps of Engineers. 
The senior manager shall have full access to the Contractor's communication and information 
management resources required to perform this contract. The U.S. Army Corps of Engineers 
may require the Contractor to provide these services by either participation in telephone 
conference calls from their office or face-to-face meetings with USACE at various locations, or a 
combination of both and may require that these services be performed simultaneously at various 
locations. Prior to issuance of a Delivery Order for these services, the U.S. Army Corps of 
Engineers will negotiate with the Contractor the estimated number of days required for 
performance, the location where services will be performed, the number and identity of the 
Contractor representatives that will provide these services, the hours during each day that the 
Contractor representative is to be available to provide these services, and any other issues that 
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may apply to each requirement. If the Contractor is required to travel to perform these services, 
an amount also will be agreed upon for estimated round trip travel and per diem costs, as 
described in paragraph C.3.4 below, for each day these services are not being performed in the 
Contractor's office. 

C.3.2.1 Payment: Payment for these services will be based on the Daily Rate established 
under the CLIN for Strategic Planning Services. 

C.3.3 On-Site Contractor Operations Manager: The U.S. Army Corps of Engineers may 
determine that it is necessary to have a Contractor Operations Manager physically located near 
the Contracting Office, located at the responding District Office, the State Emergency 
Operations Center, the National Response Coordination Center (NRCC), Joint Field Office 
(JFO), or the Recovery Field Office (RFO), in order to provide the services described in 
paragraph C.2.8.1 as well as to be available to attend meetings, participate in briefings, 
conferences, etc., relative to specific disaster responses, to deal with performance issues on 
Delivery Orders issued, to negotiate changes to Delivery Orders, or other activities as deemed 
necessary during the performance of Delivery Orders. In that event, the Contracting/Ordering 
Officer will not require the constant presence of the Contractor Operations Manager at the 
locations described above. The Operations Manager shall be physically capable of responding to 
the location identified in the Delivery Order within thirty (60) minutes of notification on a 24 
hour per day, 7 days per week basis. The Contractor shall establish its own office and providing 
all related communication and office equipment required to support the activities of the 
Operations Manager. The Contractor will be reimbursed for round trip travel and per diem costs 
for each day these services are required as described in paragraph C.3.4 below. The Contractor 
Operations Manager for each individual disaster location shall be dedicated to performance of 
these duties for all Delivery Orders issued under this contract for the assigned disaster location 
only. For the purpose of this paragraph, a disaster location is defined as a single State, Territory, 
or Possession as identified in paragraph C.1.1 unless he has been deployed to the NRCC and will 
be dedicated to coordinate all ice procurement and movement and shall not perform duties under 
other contracts. 

C.3.3.1 Payment: Payment for these services will be based on the Daily Rate established under 
the CLIN for On-Site Contractor Operations Manager. 

C.3.4 Travel and Per Diem: The Contractor will be reimbursed for round trip travel and per 
diem costs as described in paragraphs C.3.1, C.3.2 and C.3.3 above. Travel costs are limited to 
coach airfare and round trip transportation costs (taxi, shuttle, etc.) between airports and location 
services are to be performed or mileage if travel is by automobile. Mileage to be reimbursed is 
the round trip mileage between the Contractor's Office and the location identified in Delivery 
Orders for performance of services described in paragraphs C.3.1, C.3.2 and C.3.3 above. 
Mileage and daily per diem rates will not exceed that allowed for the performance location by 
the Department of Defense Joint Travel Regulations (JTR) in effect at the time the travel or 
services are performed. Rental cars will not be reimbursed unless authorized in writing by the 
Contracting/Ordering Officer in the Delivery Order. 

C.3.4.1 Payment: The Contractor is required to submit documentation to support their travel and 
per diem costs (receipts for hotel rooms, taxi/shuttle fares, and rental car, if authorized) with their 
invoice in order to receive payment for such costs. 

C.3.5 NOT USED 

C.3.6 Local Purchase of Ice for OCONUS Locations: As stated in PART 1, paragraph C. 1.2, 
the U.S. Army Corps of Engineers reserves the right to procure ice either produced to Federal 
standards or to EPA local certification standards for OCONUS locations. When a proposal has 
been requested and agreement has been reached for the delivery of packaged ice produced 
outside of the Continental United States or Canada, a Delivery Order will be issued reflecting the 
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quantity, pricing, delivery schedule, and any other areas that have been agreed to and differ from 
the requirements of this Section C. 

C.3.6.1 Unless stated otherwise in the Delivery Order, all ice purchased under this paragraph 
C.3.6 shall meet the requirements of Section D, except as pertains to federal EPA standards; 
relating to ice packaging labeling and relating to shipping containers. 

C.3.6.2 Payment: Each pound of packaged ice delivered and accepted by the U.S. Army Corps 
of Engineers shall be paid for in accordance with the pricing established in the Delivery Order not 
to exceed 40,000 pounds in a single reefer unless authorized in writing by the Delivery Order, for 
the ordered CLIN. Invoices submitted for payment shall include copies of all fully executed "Ice 
Delivery Information" forms, including bills of lading/manifests for each, that support the 
quantity of ice for which payment is being requested. The quantity delivered and accepted will be 
determined from the quantity shown on the fully executed "Ice Delivery Information" forms for 
each Delivery Order. 

C.3.7 Additional Packaging Protection - Ice: For OCONUS locations utilizing air or sea 
transportation the Contractor shall provide all labor, materials and equipment necessary to 
provide additional packaging protection for ice as described below. The U.S. Army Corps of 
Engineers will only order additional packaging as part of a Delivery Order for Packaged Ice-
Delivered. Additional packaging described below is in addition to the requirements for packing 
in Section D 

C.3.7.1 Packaged ice shall be fully covered on the top, four sides, and the bottom with a 
minimum of one layer of bubble-wrap below the required stretch-wrap (stretch-wrap shall be 
placed on the exterior surface of the bubble-wrap). 

C.3.7.2 Payment: Additional packaging protection will be paid for in accordance with the 
pricing for the ordered CLIN in Section B of this contract. Payment for this additional packaging 
will be based on the quantity of ice ordered, delivered, and accepted by the U.S. Army Corps of 
Engineers that included this additional packaging. Invoices submitted for payment shall include 
copies of all fully executed "Ice Delivery Information" forms, including bills of lading or 
manifests, for ice that included this additional packaging protection. The quantity of ice 
delivered and accepted will be determined from the quantity shown on the fully executed "Ice 
Delivery Information" forms for each Delivery Order that includes this CLIN. 

C.3.8 Additional Ground Mileage: Additional Ground Mileage shall include all labor, 
equipment, fuel, and services necessary for the transportation of package ice and/or reefers. The 
Contractor shall provide transportation for shipments of packaged ice and/or reefers to the 
delivery site identified in a Delivery Order. The cost of such transportation shall be included in 
the pricing for the delivery of packaged ice in Section D and paragraph C.3.6 above and 
paragraphs C.3.10 and C.3.11 below. However, it is anticipated that original deliveries may be 
redirected by the Contracting Officer to locations other than the delivery sites specified in 
Delivery Orders. When the Contractor is notified of a change in the delivery site identified in a 
Delivery Order either prior to at the delivery site identified in the Delivery Order and prior to 
unloading of the shipment (packaged ice and/or reefer), the Contractor is required to make 
delivery to the revised or additional delivery sites as directed by the Contracting/Ordering 
Officer or U.S. Army Corps of Engineers representative identified in Delivery Orders with 
authority to direct such change in delivery site. Only mileage above and beyond the original 
mileage necessary to complete the original delivery is eligible for additional ground mileage. 
This is to be calculated from the last location identified in an archived update. These sites may or 
may not be within the same state. All costs for additional ground mileage as described herein are 
included in the unit price for each applicable CLIN in Section B of this contract. Mileage 
distances shall be calculated one-way and shall be in accordance with the Department of Defense 
Joint Travel Regulations (JTR) in effect at the time the travel is performed.   Reimbursement will 
only be for actual miles traveled. 

C.3.8.1 Payment: Each mile of additional ground mileage will be paid for in accordance with 
the pricing for the ordered CLIN in Section B of this contract. Invoices submitted for payment 
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shall include copies of archived reports showing location of truck when it was redirected and 
copies of the redirection request. 

C.3.9 Standby Time in Excess of Four Hours: The Contractor shall provide transportation of 
shipments of packaged ice and/or reefers to the delivery site identified in a Delivery Order within 
the delivery schedules identified in the Delivery Order and Sections G and F. The U.S. Army 
Corps of Engineers shall be afforded up to four (4) hours to unload such shipments during which 
time no additional payment will be due the contractor for fueling / maintenance / operating the 
trucks / reefer., If the Contractor stands by for more than four (4) hours at any delivery site either 
specified in a Delivery Order or directed as addressed in paragraph C.3.8 above, the Contractor 
shall be entitled to a maximum of twenty-four (24) hours per calendar day of standby time not 
including the initial four hours of unloading time, unless such delays in unloading were caused 
by the Contractor. All costs for standby time as described herein are included in the unit price for 
each applicable CLIN in Section B of this contract. 

C.3.9.1 Payment: Standby time will be paid for in accordance with the pricing for the ordered 
CLIN in Section B that is in effect at the time of the issuance of each Delivery Order. Invoices 
submitted for payment shall include copies of fully executed "Ice Delivery Information" or 
"Refrigerated Storage Information" and "Additional Ground Mileage Information" forms, 
including bills of ladings or manifests, for which the Contractor incurred standby time costs. The 
amount of Standby Time to which the Contractor is entitled for each Delivery Order will be 
determined from the Arrival and Departure times shown on the fully executed "Ice Delivery, 
Refrigerated Storage and Additional Ground Mileage Information" forms. 

C.3.10 Mobile Refrigerated Storage Unit (Reefer) - Rental: The Contractor shall execute all 
activities involved in delivery of reefers to delivery sites identified in Delivery Orders, including 
performance of all periodic preventive maintenance or servicing that is required to keep the 
reefer operational (does not include daily operation addressed in paragraph C.3.16 below), 
during the time frame of rental to the U.S. Army Corps of Engineers. The reefers to be provided 
under the applicable CLINs are to be provided from suppliers in the Continental United States 
(CONUS) or Canada. Costs of all such activities are included in the unit price for each applicable 
CLIN in Section B of this contract. Note this line item only applies to reefers that are dropped 
and left (without Tractor) at sites as directed by the U.S. Army Corps of Engineers. 

C.3.10.1 Each reefer shall be of a tight-fitting construction with all sides, top, and doors fitting 
tightly with no penetrations other than ones which are factory installed. Reefers shall be sized to 
hold twenty (20) 4'x4' pallets (a total of 40,000 pounds of packaged ice). The interior shall be 
protected from dust, dirt, or any other source of contamination. Each reefer shall be cleaned and 
sanitized prior to delivery. Reefers shall be capable of being maintained at a temperature of 20 
degrees Fahrenheit with the temperature varying within +/- 5 degrees. 

C.3.10.1.1 The Contractor shall perform any periodic preventive maintenance or servicing, 
excluding the day-to-day operation and fueling, required to maintain the reefer in operational 
condition during the rental period. Performance of preventive maintenance or servicing shall be 
coordinated in advance with the Contracting Officer or other U.S. Army Corps of Engineers 
personnel on site or as identified in Delivery Orders. 

C.3.10.2 Start and End of Rental Period: The rental period shall begin upon Contractor  
delivery and U.S. Army Corps of Engineers acceptance, by the U.S. Army Corps of Engineers' 
on-site representative as described Section F. The ending date shall be when the U. S. Army 
Corps of Engineers notifies the Contractor in writing that reefers are no longer needed. Reefers 
may be released individually or in groups, rather than all at once, even if originally ordered as a 
large group of reefers. When the U.S. Army Corps of Engineers, as part of its quality assurance 
activities described in Section D, rejects a reefer, the rental period will be considered ended at 
the time of such rejection. The U.S. Army Corps of Engineers will annotate the "Refrigerated 
Storage Information" form for that reefer in the Remarks/Comments that the reefer was rejected, 
including the reason for and the date and time of the rejection. Entitlement to payment for that 
reefer will end at that time. However, if the Contractor determines to take corrective action to put 
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a rejected reefer back in service, the U.S. Army Corps of Engineers will further annotate the 
"Refrigerated Storage Information" form for that reefer that it now meets the contract 
requirements and the date and time the reefer is put back into service. Entitlement to payment 
will resume as of that date and time. 

C.3.11 Mobile Refrigerated Storage Unit (Reefer) - Local Rental: As stated in PART 1, 
paragraph C.1.2, the U.S. Army Corps of Engineers reserves the right to rent reefers from local 
vendors for requirements for OCONUS locations. When a proposal has been requested and 
agreement has been reached for the delivery of reefers rented from local vendors in the above 
OCONUS locations, a Delivery Order will be issued reflecting the information identified in 
paragraphs in Section F. 

C.3.11.1 Unless otherwise stated in the Delivery Order, all reefers rented under paragraph 
C.3.11 shall meet the requirements of paragraphs C.3.10, C.3.10.1, C.3.10.1.1, C.3.10.2, and 
Section F... 

C.3.11.2 Delivery Requirements: The U.S. Army Corps of Engineers and the Contractor will 
agree upon the required delivery schedule and such agreement will be reflected in Delivery 
Orders containing the CLINs for Mobile Refrigerated Storage Unit (Reefer) - Local Rental. 

C.3.11.3 Payment: Rental for each reefer delivered and accepted by the U.S. Army Corps of 
Engineers will be paid for in accordance with the pricing for the ordered CLIN in Section B of 
this contract, based on the number of days or portion of a day of usage. For partial days, the daily 
rate will be prorated by dividing the daily rate by 24 and multiplying by the number of hours 
utilized in that day. Invoices submitted for payment shall include copies of fully executed 
"Refrigerated Storage Information" forms in Appendix C, including bills of lading or manifests, 
for each rented reefer. The number of days, or portions thereof, will be determined from the 
"Date and Time In" and "Date and Time Out" shown on the fully executed "Refrigerated Storage 
Information" forms. 

C.3.12 Contractor Static Storage: The Contractor shall contract for and provide static storage 
(Ice Warehouse) for quantities of ice directed by the Contracting Officer. The location of the 
storage facility shall be determined by the Contractor within a general area designated by the 
Contracting Officer. Mobile storage containers shall not be used for this purpose. 

C.3.12.1 Payment: Payment will be made in accordance with results of this negotiated item. 
Amount will be specified in the delivery order. 

C.3.12.2 Estimated Period of Storage for Each Delivery Order: The maximum storage period 
shall not exceed 90 days unless ordered in writing by the Contracting officer. 

C.3.13 Drayage: The Contractor shall provide all labor, equipment and materials necessary to 
perform drayage services, as described below. When ordered, a tractor and driver shall stay with 
the reefer until such time as the reefer is unloaded and released. All costs for performance are 
included in the unit price for each applicable CLIN in Section B of this contract. 

C.3.13.1 The Contractor shall provide tractor power units, with a fifth wheel and drivers to 
provide drayage services on a 24-hour per day basis. Drayage services are defined as maintaining 
tractor power units, with a fifth wheel and drivers on a site identified by the U.S. Army Corps of 
Engineers and movement of trailers within that storage site. The U.S. Army Corps of Engineers' 
on-site representative will direct the performance of drayage services. The tractor power units, 
with a fifth wheel and drivers can be directed to perform movement between sites at any time. If 
so, payment for the period for "Drayage" ends, and movement between sites shall commence as 
"Additional Ground Mileage" and be paid accordingly. Upon completion of "Additional 
Ground Mileage" work the tractor power units shall return to the drayage site and complete the 
remainder of the original 24 hour period. (The period will actually be 24 hours minus the time 
spent performing "Additional Ground Mileage".) Beginning and ending truck mileage shall be 
confirmed with the on-site U.S. Army Corps of Engineers representative and documented on the 
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Drayage Information Ticket (Appendix D) prior to and upon return of providing transportation 
resulting from movements between sites (additional ground mileage). 

C.3.13.2 Start of Service: The start date and time for drayage services will be reflected in each 
Delivery Order. The actual start time will be established based on the Contractor obtaining the 
documentation of drayage services. 

C.3.13.3 Documentation of Drayage Services: The Contractor shall assure that the start and 
end of drayage services is documented by the U.S. Army Corps of Engineers' on-site 
representative. The Contractor shall have its personnel, upon arrival at the performance location 
identified in each Delivery Order; provide the U.S. Army Corps of Engineers's on-site 
representative a Drayage Information form as shown in Appendix D and containing all 
information required to be provided by the Contractor in Section A of the form. Upon 
completion of drayage services, the Contractor shall have its personnel obtain a copy of the 
Drayage Information form, with Section B completed, prior to leaving the performance site. 

C.3.13.4 Payment: Each day or portion of a day of providing drayage services shall be paid for 
in accordance with the pricing for the ordered CLIN in Section B that is in effect at the time of 
the issuance of each Delivery Order. For partial days, the daily rate will be prorated by dividing 
the daily rate by 24 and multiplying the number of hours services were performed. Invoices 
submitted for payment shall include copies of fully executed "Drayage Information" forms for 
each tractor power unit. The number of days, or portions thereof, for each power unit will be 
determined from the "Drayage Information" forms. 

C.3.14 Loading/Unloading - Forklift w/Operator: The Contractor shall provide all labor, 
equipment and materials necessary to perform loading and unloading of pallets of ice from 
reefers as described below. All costs for such performance are included in the unit price for each 
applicable CLIN in Section B of this contract. 

C.3.14.1 The Contractor shall provide a forklift with Operator, and pallet jack to perform 
loading/unloading of pallets of ice. Such work may be performed on rough terrain, on concrete 
or asphalt, at locations that may or may not have a loading dock. These services may be ordered 
when the U.S. Army Corps of Engineers requires the Contractor to load/unload ice delivered 
under this contract, when the U.S. Army Corps of Engineers requires the Contractor to provide, 
operate and maintain ice storage units, or when the U.S. Army Corps of Engineers requires 
loading/unloading services in support of the Mobilization Center, Staging Area, etc., operations 
and the U.S. Army Corps of Engineers' on-site representative may direct the performance of 
loading/unloading activities, or as otherwise required. Loading/Unloading shall be performed on 
a 12-hour per day basis. 

C.3.14.1.1 Forklift: The Contractor shall provide a forklift that has a minimum 3,000 pound 
capacity, and is capable of operating in sites as described above. 

C.3.14.1.2 Pallet Jack: The Contractor provided pallet jack need only be capable of 
operating on hard surfaced areas. 

C.3.14.2 Start of Service: The U.S. Army Corps of Engineers shall notify the Contractor of the 
start date and time for the loading/unloading services and the start date and time will be reflected 
in each Delivery Order. The actual start time will be established based on the Contractor 
providing documentation of Loading/Unloading - Forklift w/Operator services to the U.S. 
Army Corps of Engineers' on-site representative as described below. 

C.3.14.3 Documentation of Loading/Unloading Services: The Contractor shall assure that the 
start and end of loading/unloading services is documented by the U.S. Army Corps of Engineers' 
on-site representative. The Contractor shall have its personnel, upon arrival at the performance 
location identified in each Delivery Order; provide the U.S. Army Corps of Engineers' on-site 
representative a Loading/Unloading by Forklift form as shown in Appendix E and containing all 
information required to be provided by the Contractor in Section A of the form. Upon completion 
of loading/unloading services, the Contractor shall have its personnel obtain a copy of the 
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"Loading/Unloading by Forklift" form, with Section B completed, prior to leaving the 
performance site. 

C.3.14.4 Payment: Each day or portion of a day of providing loading/unloading by forklift 
services shall be paid for in accordance with the pricing for the ordered CLIN in Section B of this 
contract. For partial days, the daily rate will be prorated by dividing the daily rate by 12 and 
multiplying the number of hours services were performed. Invoices submitted for payment shall 
include copies of fully executed "Loading/Unloading by Forklift" forms for each forklift and 
operator provided. The number of days, or portions thereof, for each power forklift and operator 
will be determined from the "Loading/Unloading by forklift (Appendix E). 

C.3.15 Loading/Unloading - Laborer: The Contractor shall provide all labor, equipment and 
materials necessary to perform loading and unloading ice from reefers as described below. All 
costs for such performance are included in the unit price for each applicable CLIN in Section B 
of this contract. 

C.3.15.1 Loading/Unloading Services and Activities: The Contractor shall provide Laborers to 
perform loading/unloading of ice by hand. These services may be ordered when the U.S. Army 
Corps of Engineers requires the Contractor to load/unload ice delivered under this contract, when 
the U.S. Army Corps of Engineers requires the Contractor to provide, operate and maintain ice 
storage units, or when the U.S. Army Corps of Engineers requires loading/unloading services in 
support of the Mobilization Center, Staging Area, etc., operations. The U.S. Army Corps of 
Engineers' on-site representative may direct the performance of loading/unloading activities, or 
as otherwise required. Loading/Unloading shall be performed on a 12-hour per day basis. 

C.3.15.2 Start of Service: The U.S. Army Corps of Engineers and the Contractor shall agree 
upon the start date and time for the loading/unloading services and such agreement will be 
reflected in each Delivery Order. The actual start time will be established based on the Contractor 
providing documentation of Loading/Unloading - Laborer services to the U.S. Army Corps of 
Engineers' on-site representative as described below. 

C.3.15.3 Documentation of Loading/Unloading Services: The Contractor shall assure that the 
start and end of loading/unloading services is documented by the U.S. Army Corps of Engineers' 
on-site representative. The Contractor shall have its personnel, upon arrival at the performance 
location identified in each Delivery Order; provide the U.S. Army Corps of Engineers' on-site 
representative a Loading/Unloading By Hand form as shown in Appendix F and containing all 
information required to be provided by the Contractor in Section A of the form. Upon completion 
of loading/unloading services, the Contractor shall have its personnel obtain a copy of the 
Loading/Unloading By Hand form, with Section B completed, prior to leaving the performance 
site. 

C.3.15.4 Payment: Each day or portion of a day of providing loading/unloading by hand 
services shall be paid for in accordance with the pricing for the ordered CLIN in Section B of this 
contract. For partial days, the daily rate will be prorated by dividing the daily rate by 12 and 
multiplying the number of hours services were performed. Invoices submitted for payment shall 
include copies of fully executed "Loading/Unloading by Hand" forms for each laborer. The 
number of days, or portions thereof, for each laborer will be determined from the 
"Loading/Unloading by Hand" forms. 

C.3.16 Daily Operation of Reefer (Contractor-furnished or U.S. Army Corps of Engineers-
furnished): The 
Contractor shall be required to provide all labor, material, and equipment necessary to perform 
daily operation of reefers, as described below. Costs of all such activities are included in the unit 
price for each applicable CLIN in Section B of this contract. There are two types of associated 
CLINs. First, pricing for the first, (or single), reefer at a site is to allow the Contractor to cover 
his costs for a very small site. The second CLIN, for additional reefers at a site, allows the 
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Contractor and the U.S. Army Corps of Engineers to take advantage of economies of a larger 
site. 

C.3.16.1 General: The U.S. Army Corps of Engineers may require the Contractor to operate and 
maintain an ice storage facility, an ice distribution facility, or individual reefers at various 
locations within identified disaster areas utilized as storage for medical supplies, as temporary 
morgues, etc. Ice storage and distribution facilities, medical supply storage, temporary morgues, 
etc., will be comprised of reefers rented from the Contractor as addressed in paragraphs C.3.10 
and Section F and may also include U.S. Army Corps of Engineers-furnished reefers. The 
Contractor shall perform all preventive maintenance and periodic servicing of reefers rented to the 
U.S. Army Corps of Engineers as addressed in paragraphs C.3.10.1.1 and C.3.11.1 above and 
shall be paid for those services as described in Section F and paragraph C.3.11.2. 

C.3.16.2 Daily Operation: Daily operation of reefers shall include: 
Continuous running of the generator that powers the reefer. 
Fueling of the generators that power the reefers. 
Clean-up of any fuel spills that may occur during the fueling process and properly disposed of in 
accordance with local and state/territory/commonwealth environmental disposal regulations. 
Maintaining the temperature of each reefer within +/- five (5) degrees of the set point: 
Set point for reefers utilized for storage of ice = 20 degrees. 

Set point for reefers utilized for storage of medical supplies = 40 degrees or as directed by the on-
site U.S. Army Corps of Engineers representative. 
Set point for reefers utilized as temporary morgues = 40 degrees. 
Set point for any other usage not identified herein will be provided to the Contractor by the 
on-site U.S. Army Corps of Engineers representative. 

C.3.16.3 Delivery Orders: Delivery Orders issued for these services will include an estimated 
number of reefers for which the Contractor is to provide these services. The U.S. Army Corps of 
Engineers' on-site representative will provide documentation to the Contractor for each 
individual reefer that is to receive these services. The Contractor is required to complete the 
Refrigerated sotrage sheet in Appendix C for each rental unit. In the absence of a COE 
representative, a senior management official from (FEMA, State, County or Local Government) 
is allowed to document in/out times for the rental reefers. 

C.3.16.3.1 Documentation of Operations Services: The U.S. Army Corps of Engineers' on-site 
representative will fill out the "REFRIGERATED STORAGE TRAILER OPERATION" portion 
of the "REFRIGERATED STORAGE INFORMATION" Form, as shown in Appendix C, for 
each individual reefer for which the U.S. Army Corps of Engineers requires the Contractor to 
perform these services. The Contractor shall assure that his personnel, prior to performance of 
any Operations services on a reefer, complete the portions of the form requiring 
acknowledgment by the Contractor of the start date and time for performance of Operations 
services and obtain a copy of the form from the U.S. Army Corps of Engineers' on-site 
representative. When the U.S. Army Corps of Engineers no longer requires performance of these 
services on a reefer, the U.S. Army Corps of Engineers' on-site representative shall contact the 
Contractor's personnel and have them complete the acknowledgement of the ending date and time 
of performance of Operations services and obtain a copy of the fully executed 
"REFRIGERATED STORAGE INFORMATION" Form 

C.3.16.4 Payment: Each day or portion of a day of providing operations services for each reefer 
shall be paid for in accordance with the pricing for the ordered CLIN in Section B of this 
contract. For partial days, the daily rate will be prorated by dividing the daily rate by 24 and 
multiplying by the number of hours services were performed. Invoices submitted for payment 
shall include copies of fully executed "REFRIGERATED STORAGE INFORMATION" Forms 
for each reefer serviced. The number of days, or portions thereof, for each reefer will be 
determined from the "REFRIGERATED STORAGE INFORMATION" Form 

C.3.17 Periodic Maintenance, Servicing and/or Repair of Government-owned Mobile 
Refrigerated Storage Unit (Reefer): The U.S. Army Corps of Engineers anticipates that it may 
have requirements to perform preventive maintenance, periodic service inspections, cleaning, 
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repairs, etc., of Government-owned reefers. These services may be required during usage of these 
reefers at Mobilization Centers, Staging Areas, etc. located at or near disaster response locations 
or at U.S. Army Corps of Engineers storage areas utilized for storage of U.S. Army Corps of 
Engineers assets when not in use at disaster locations, etc. However, due to the constant change 
in the number and type of these reefers, these requirements could vary substantially and 
requirements cannot be described in sufficient detail to enable pricing these needs in this 
contract. The U.S. Army Corps of Engineers, as stated in paragraph C. 1.2.1 of this Section C, is 
not required to utilize this contract for performance of such services but reserves the right to 
request proposals from the Contractor for performing these services. Upon negotiation and 
agreement between the U.S. Army Corps of Engineers and the Contractor, the U.S. Army Corps 
of Engineers will issue Delivery Orders that will include the applicable CLIN and pricing agreed 
to, as well as include a detailed description of the work being ordered, the performance locations, 
dates of performance, and any other information that may be required. 

C.3.18 Disposal of Surplus Ice and/or Shipping Materials   The U.S. Army Corps of Engineers 
anticipates it may have requirements to dispose of surplus ice and/or shipping materials. The U.S. 
Army Corps of Engineers may have the Contractor resell the ice or the U.S. Army Corps of 
Engineers may try to donate the ice. These possibilities will be investigated at the time of each 
disaster. If one of these measures can be implemented, a delivery order will be negotiated and 
issued with the appropriate CLIN, (reduced price or possibly additional shipping). The contractor 
shall also provide two other prices for CONUS. One, pricing for disposal and cleanup of only the 
shipping materials contained in one reefer, (the ice has melted), and two, for disposal and 
cleanup of ice and shipping materials in one reefer, (the ice has not melted). These will be 
negotiated for OCONUS locations. 

C.3.18.1 Contractor Resale of Surplus Packaged Ice: The U.S. Army Corps of Engineers will 
identify the quantity of surplus packaged ice and request the Contractor to determine if it can sell 
some or all of that quantity of surplus ice to other customer(s). In the event the Contractor can 
sell all or a portion of the quantity of surplus packaged ice, the U.S. Army Corps of Engineers 
will request the Contractor to provide a revised price proposal for surplus packaged ice that is to 
be sold with supporting documentation for such revised price. The U.S. Army Corps of 
Engineers will require documentation of the quantity being sold, the resale price for that 
quantity, and any increased transportation costs to transport such ice from the required U.S. 
Army Corps of Engineers delivery site to the delivery site(s) of the Contractor's customer(s) that 
have purchased such ice. The U.S. Army Corps of Engineers will evaluate the Contractor's 
proposal consisting of income to the Contractor from resale of the surplus packaged ice less any 
transportation costs to the new delivery site(s) and less a reasonable Overhead and Profit. The 
U.S. Army Corps of Engineers will issue the negotiated CLIN as a negative amount (a credit to 
the contract). 

C.3.19 Transportation of Government-Owned Mobile Refrigerated Storage Unit 
(Reefer). The Contractor shall provide prime mover to transport U.S. Army Corps of 
Engineers-owned Reefer from a designated static storage site to a designated mobilization or 
staging area as designated. Transportation cost shall include fueling and operation of the U.S. 
Army Corps of Engineers owned reefer during movement. A Global Positioning System 
(GPS) is required on power units.. 

C.3.20. Negotiated Items Not Elsewhere Priced. Should an unforeseen requirement arise for 
which an appropriate line item does not exist in the contract, appropriate CLINs ending in AU 
shall be used. The U.S. Army Corps of Engineers and the Contractor shall agree upon the 
required Delivery Schedule and the Cost, and such agreement will be reflected in the Delivery 
Order. 
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APPENDIX A 

ICE DELIVERY INFORMATION NO: ____________________________________________ 

SECTION A (To Be Completed by Contractor) 

U S A C E  C o n t r a c t  # : _________________  N a m e  o f  D i s a s t e r : ______________  

Delivery Order #: _____________________________________________________________ 

Bill of Lading/Manifest #: ______________________________________________________ 
Delivery Site Name & Address: 

Transportation Contractor: _____________________  Trailer #:  

Transport Carrier: ______________________ Truck #: ______________________ 

Drivers Name (Please Print):__________________________________ 
Ice Company Name: __________________Supplier #:___________________ 
Date and Time of Loading: Date: _________________   Time: __________________________ 
Loading Site (City):_____ Amount (Pounds): _________________ 
 
SECTION B (To be completed by U.S. Army Corps of Engineers Representative at Delivery Site) 

INITIAL DELIVERY SITE 

Date-In: Time-In: 
Signature: _________________________ Name (Print):__________________________________ 
Date-Out: ______________________Time-Out: ________________________________________ 
 
Signature: _________________________ Name ( Print): ________________________________  
Reason, if difference between time-in & time-out exceeds Four (4) hours: 
AMOUNT DELIVERED: 
# Total Pounds _____________________ # Total Pallets 

U.S. Army Corps of Engineers On-Site Representative: 

Signature:_______________________________  Date: _____________________________  
 
Print Name Job Title Employer: ___________________________________________________ 
All Blanks must be completely filled in. This document must be provided with an accurate bill of 
lading to the Contractor on-site representative Listed below and the Ice Mission Manager: 
Name of Contractor Representative: ________________________________________________  
Remarks/Comments (use back of form as needed): 
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APPENDIX B 
ADDITIONAL GROUND MILEAGE INFORMATION NO: ________________________  
SECTION A (To Be Completed by Contractor) 
USACE Contract #: _____________________ Name of Disaster:______________________  
Delivery Order #: _____________________________________________________________ 
Bill of Lading/Manifest #: ______________________________________________________ 
New Delivery Site Name & Address:______________________________________________ 
____________________________________________________________________________ 
Transportation Contractor:___________________ Trailer #:_________ 
Transport Carrier: ___________________________________  Truck #:_________________ 
Drivers Name (Please Print):____________________________________  
Date and Time of Loading: Date: ___________________________ Time:________________ 
Initial Delivery Site:_____________________ Amount (Pounds):__________________ 
 
SECTION B (To be completed by U.S. Army Corps of Engineers Representative at Delivery Site) 
INITIAL DELIVERY SITE 
Date-Out: Time-In: 
Signature: ______________________ Name (Print): __________________  
Time-Out: _________________ 
Signature: ________________________Name (Print): __________________  
Amount Shipped: # Total Pounds_________# Total Pallets_________Odometer___________ 
U.S. Army Corps of Engineers On-Site Representative: 
 
Signature:_______________________________ Date:___________________________________ 
 
Print Name Job Title Employer_____________________________________________________ 
Reason, if difference between time-in & time-out exceeds Four (4) hours: 
 
SECTION C(To be completed by U.S. Army Corps of Engineers Representative at Delivery Site) 
NEW DELIVERY SITE 
Date-Out:  _________ Time-In:__ Signature:_________________________________  
Name (Print): ___________________________________  
Time-Out: _________________ Signature: 
Name (Print): _________________________  
Amount Delivered: # Total Pounds_____ # Total Pallets______ Odometer________ 
U.S. Army Corps of Engineers 
On-Site Representative: 
 
 
Signature:_________________________________________  Date:______________ 
 
Print Name Job Title Employer____________________________________________________ 
Reason, if difference between time-in & time-out exceeds Four (4) hours: 
 
All Blanks must be completely filled in. This document must be provided with an accurate bill of lading to the Contractor 
on-site representative listed below and the Ice Mission Manager: 
Name of Contractor Representative: ________________________________________________________________ 
Remarks/Comments (Use back of form as needed): 
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APPENDIX C 
REFRIGERATED STORAGE INFORMATION NO: __________________________________  
SECTION A (To Be Completed by Contractor) 
USACE Contract #:_______________________ Name of Disaster:___________________________ 
Delivery Order#: ____________________  Ice Storage Trailer #:___________________________ 
Delivery Site Name & Address:________________________________ 
Sub-Contractor: 
 
REFRIGERATED STORAGE TRAILER DELIVERY 
SECTION B (To Be Completed by U.S. Army Corps of Engineers On-Site Representative) 
START OF RENTAL: Date In:_____________________ Time In:__________________________ 
U.S. Army Corps of Engineers On-Site Representative 
 
Signature:______________________________________ 
 
Print Name Job Title Employer_____________________________________________________ 
Capacity in Pallets:_______________________________  
 
REFRIGERATED STORAGE TRAILER OPERATION 
SECTION C (To Be Completed by U.S. Army Corps of Engineers On-Site Representative) If none, enter N/A 
START OF SERVICE: Date:___________________ Time:_______________________________ 
U.S. Army Corps of Engineers On-Site Representative 
 
Signature:______________________________________ 
 
Print Name Job Title Employer___________________________________________________ 
 
REFRIGERATED STORAGE TRAILER OPERATION 
SECTION D (To Be Completed by U.S. Army Corps of Engineers On-Site Representative) If none, enter N/A 
END OF SERVICE: Date:____________________ Time:__________________________________ 
U.S. Army Corps of Engineers On-Site Representative 
 
Signature:______________________________________  
 
Print Name Job Title Employer___________________________________________________ 
 
REFRIGERATED STORAGE TRAILER PICK-UP 
SECTION E (To Be Completed by U.S. Army Corps of Engineers On-Site Representative) 
END OF RENTAL: Date Out: ____________________ Time:Out:_________________________ 
U.S. Army Corps of Engineers On-Site Representative 
 
Signature:______________________________________ 
 
Print Name Job Title Employer_____________________________________________________ 
All blanks must be completely filled in. This document must be provided with an accurate Bill of 
Lading to the Contractor on-site representative listed below and to the Ice Mission Manager. 
Name of Contractor Representative: 
Remarks/Comments (Use back of form as needed): 
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APPENDIX D 

DRAYAGE INFORMATION NO: __________________  

Section A (To Be Completed by Contractor) 

USACE Contract #: _______________ Name of Disaster: ___________________  

Delivery Order#: ___________________________________________________  

Delivery Site Name & Address: 

Tractor Power Unit (Truck) #: ______________ Trailer #:_____________________________ 

Transportation Sub-Contractor: _________________________ 

Section B (To Be Completed by U.S. Army Corps of Engineers On-Site Representative) 

START OF SERVICE: Date In: _____________ Time In: ______________  

U.S. Army Corps of Engineers On-Site Representative  

Signature:___________________________________________ 

Print Name    Job Title   Employer___________________________________________________ 

END OF SERVICE: Date Out:___________________ Time Out:___________________________ 

U.S. Army Corps of Engineers On-Site Representative  

Signature:____________________________________ 

Print Name    Job Title   Employer 

All blanks must be completely filled in. This document must be provided with an accurate Bill of 
Lading to the Contractor on-site representative listed below and to the Ice Mission Manager. 

Name of Contractor's Representative (Print Name): _______________________  

Remarks/Comments (Use back of form as needed): 
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APPENDIX E 

LOADING/UNLOADING BY FORKLIFT NO: __________________________  

SECTION A (To Be Completed by Contractor) 

USACE Contract #: ________________Name of Disaster: _________________  

Delivery Order#: __________________________________________________  

Delivery Site Name & Address:__________________________________________ 

Forklift #:___________________________________________________________ 

Forklift Sub-Contractor:___________________________________________________ 

SECTION B (To Be Completed by U.S. Army Corps of Engineers On-Site Representative) 

START OF SERVICE: Date In: _____________________ Time In:___________________ 

U.S. Army Corps of Engineers On-Site Representative 
 

Signature:_______________________________________ 

 

Print Name Job Title Employer_________________________________________ 

END OF SERVICE: Date Out: __________________________ Time Out:______________ 

 

U.S. Army Corps of Engineers On-Site Representative Signature:___________________________ 

Print Name Job Title Employer____________________________________________________ 

All blanks must be completely filled in. This document must be provided with an accurate Bill of 
Lading to the Contractor on-site representative listed below and to the Ice Mission Manager. 

Name of Contractor's Representative (Print Name):_____________________________________ 

Remarks/Comments (Use back of form as needed): 
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APPENDIX F 
LOADING/UNLOADING - LABORER NO: _____________________________  
 
SECTION A (To Be Completed by Contractor) 
USACE Contract #: ________________________ Name of Disaster:________________________ 
Delivery Order#:_______________________________________ 
Delivery Site Name & Address:_________________________________________________________ 
__________________________________________________________________________________ 
Worker Name:_________________________________________________ 
Labor Sub-Contractor:_________________________________________________ 
 
SECTION B (To Be Completed by U.S. Army Corps of Engineers On-Site Representative) 
START OF SERVICE: 
Date In:    ______________   Time In:__________________ 
U.S. Army Corps of Engineers On-Site Representative 
 
Signature:_____________________________________________________________________  
 
Print Name Job Title Employer_______________________________________________ 
END OF SERVICE: Date Out: Time Out:_______________________ 
U.S. Army Corps of Engineers On-Site Representative 
 
Signature:______________________________________  
 
Print Name Job Title Employer_________________________________________________ 
All blanks must be completely filled in. This document must be provided with an accurate Bill of 
Lading to the contractor on-site representative listed below and to the Ice Mission Manager. 
Name of Contractor's Representative  
(Print Name):___________________________________________________________________ 
Remarks/Comments (Use back of form as needed): 
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Appendix A-C  
 

Forms & Instruction 
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SAMPLE 
Action Officer Progress Report 

ESF#3 
 
Date:  12 Sept 2005 / 2000 
 
FEMA Mission Assignment: Hurricane Katrina Water 
 
Current Status: 
 

FEMA had previously suspended water deliveries to the theater effective 1800 10 
Sep 05 through 1800 12 Sep 05.  The suspension of deliveries to the theater was 
extended at 1700 today to be in force through 1800 13 Sep 05.  We are 
concentrating at this time to pre-positioning water for Hurricane Ophelia and to 
place water in storage facilities. 
 

Next 24 hours: 
 

1. Assure delivery of pre-positioning and storage orders. 
2. Continue efforts with Force Com on identifying a method to meet bulk water 

needs. 
3. Continue to monitor contract performance 
4. Develop a plan for moving water into storage so that both ice & water can 

minimize waiting charges and stay within warehouse capabilities to unload.   
 
Problems/Hot Issues: 
 

1. Timely reporting of deliveries of water. 
2. Reaching/exceeding storage capacities of OSAs. 
3. Concerns with storage capacity & offloading rates 
4. Need to get visibility at warehouses & pre-positioning sites 

 
Today’s Priorities: 
 

1. Determine warehouse-stocking plan in conjunction with Ice Team.   
2. Re-evaluate plans to redirect product not “on wheels” into 4 warehouses to avoid 

capacity issues at OSAs 
3. Adjust redirection as needed. 

 
 
Ben Lockey & Mike Keyspan 
Hurricane Katrina ESF-3 Water Team AOs 
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SAMPLE  
Closeout Plan for Water Mission 

Hurricane Isabel 
Pre-Declaration 7220SU-VA-COE-NAD-03 

Post-Declaration 1491-DR-VA-NAD-12 
 
Mission:  Pre-declaration Water 7220SU-VA-COE-NAD-03, $250,000. 

    Post-declaration Water 1491-DR-VA-NAD-12, $7,500,000. 
 
Mission Statement:  On 15 September 2003 a pre-declaration mission was issued to the Corps to 
activate and pre-position a Water Planning and Response Team (PRT) and Subject Matter Expert 
(SME) to provide event specific planning and preparation, as directed by FEMA.  The Water 
PRT was also directed by FEMA to procure, transport and pre-position $100,000 of bottled 
water.  The pre-declaration mission was revised on 17 September 2003 by FEMA ROC III to 
purchase an additional $100,000 of bottled water.  On 19 September 2003, the Corps was issued 
a post-declaration mission to procure, transport and distribute bottle/bulk water to the affected 
areas, as directed by FEMA.         
 
Background: Under the pre-declaration mission, the New England District Water PRT deployed 
to Richmond, VA and the Vicksburg District SME deployed to FEMA ROC III.  The Water PRT 
and SME were fully deployed by 17 September 2003.  A total of 22 truckloads (100,000 gallons) 
of bottled water were pre-positioned at the Mobilization Center at Fort AP Hill.  Following 
landfall of Hurricane Isabel and Presidential Declaration, pre-positioned water was transported to 
various delivery sites within the disaster area and turned over to the state to fulfill initial 
demands for potable water.   Under the post-declaration mission, an additional 456 truckloads 
(2.17 million gallons) of bottled water were procured and transported to various locations, as 
directed by FEMA.     
 
Summary:  A total of 478 truckloads (2.27 million gallons) of bottled water were procured, of 
which, 322 truckloads (1.53 gallons) were delivered to various staging and distribution sites in 
the affected area and turned over to the state for distribution to the public.  Thirteen (13) 
truckloads (60,000 gallons) of bottled water were used to backfill the FEMA Logistic Centers in 
Rockville, MD; Edison, NJ; Fort Worth, TX; Forest Park, GA; and Moffett Field, CA.  Four (4) 
truckloads (20,000 gallons) were delivered to the US Navy at Camp Peary, Little Creek, and 
Yorktown.  A total of 139 truckloads (660,000 gallons) of excess bottled water were transported 
to 2 warehouses in Hampton, VA for storage.  The last shipment of water arrived at the 
mobilization center at Fort Eustis on 26 September 2003.  The last deliveries to affected areas 
were completed on 1 October 2003, and the last truckload of excess water was placed in storage 
on 2 October 2003.      
 
Remaining Actions:  The Water PRT has completed reconciliation of delivery information 
forms, which will be turned over to the CENAO Contracting Officer for supporting 
documentation for Contractor payments.  
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Mission Closeout:  A Mission Closeout Letter to be signed by the FEMA Infrastructure Branch 
Chief is included as Enclosure 1.  The CENAE Water PRT is to be released and deployed home. 
 
 

David Goodyear    
 Water Action Officer 

 
Date: __________________ 

 
 
 
Kelley Clarkson     Stan Bellows    
ESF#3 Team Leader     CENAT EOC EM 
 
Date: ___________________    Date: ___________________ 
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SAMPLE CLOSEOUT LETTER 
 
ESF #3 (Public Works and Engineering)   Date: 2 October 2003   
 
MEMORANDUM FOR:  Infrastructure Section Chief,  
 
SUBJECT:  Physical Completion of Mission 1491DR-VA-COE-NAD-12 Post-
Declaration Water Mission 
 
1.  On 19 September 2003, ESF#3 was tasked by FEMA to procure, transport and deliver 
bottled/bulk water as directed by FEMA in response to Hurricane Isabel.  Approximately 2.17 
million gallons of bottled water were procured, of which, 1.43 million gallons were delivered to 
various staging and distribution sites within the disaster area and turned over to the state for 
distribution to the public.  Approximately 60,000 gallons of bottled water were used to backfill 
the FEMA Logistic Centers in Rockville, MD; Edison, NJ; Fort Worth, TX; Forest Park, GA; 
and Moffett Field, CA.  A total of 20,000 gallons of bottled water were delivered to the US Navy 
at Camp Peary, Little Creek and Yorktown.  Beginning on 29 September 2003, approximately 
660,000 gallons of excess water were transported to two warehouses in Hampton, Virginia for 
storage.    
 
2.  This mission is considered physically complete with the exception of fiscal close out.  Upon 
completion of the fiscal review, excess funding will be returned and the mission closed out. 
 
 
       Kelley Clarkson 
                                                                           ESF #3 Team Leader 
       US Army Corps of Engineers 
 
 

Daniel Second 
Infrastructure Branch Chief, FEMA 

 
Concur:     
 
Date:      
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Action Request Form 
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 Commodities Mission SOP Updated 2008-02-01 
 
1.  Purpose.  This SOP details procedural guidance on how to perform the 
Commodities (Ice & Water) Missions during the four phases of the disaster 
operations (Preparedness, Activation, Execution and Mission Transition and 
Closeout) 
 
2.  Applicability/Responsibility.     
 

a.  Process Owner.  SWD Southwestern Division 
    
b.  Process Team.   
   SAW Wilmington District 
         SPN San Francisco 
   SWG  Galveston District 
   LRE/LRC  Detroit District/Chicago District 
   MVR  Rock Island District 
   NWS  Seattle District 
   NAO  Norfolk District 

  
c.  Customer.   Federal Emergency Management Agency 

 
3.  Intergovernmental Team. FEMA, States, U.S. Forestry Service, DOT, DOD, 
various other ESF agencies, tribal and other sovereign entities, U.S. Territories, and 
private industry. 

 
4.  Staffing and Other Resource Requirements.   
 

a. Mission PRT Composition and Description of Duties.  
 

• Commodities Action Officers (AO) – The Commodities Action Officer works 
in the ERT-A/JFO and reports to the ESF #3 Team Leader.  Commodities AO 
will be responsible for one State and 24 hour operations should be 
anticipated.  Minimum requirement for initial deployment should be two (2) 
AOs. 

 
Responsibility.  During Preparedness Phase Serves as PRT team leader to 
coordinate administration, training, and preparation to deploy to an event.  
During Activation Phase, notifies the team members of deployment dates and 
locations.  During Execution Phase, continues to coordinate administration for 
the deployed team.  Serves on the ESF #3 Management Team as an ESF #3 
TL’s staff member to interface with FEMA, State and other agency 
counterparts to develop/coordinate new and ongoing mission requirements.  
Develops mission taskers based on FEMA’s direction and transmits these 
taskers to the Commodities Mission Manager, Liaison at Impacted District, 
the National Action Officer and the National Mission Managers.  Provides 
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technical assistance and strategic planning to the State.  During Mission 
Transition and Closeout Phase coordinates team’s release from FEMA and 
responding organization and ensures all mission files at the JFO are 
organized and provided to the ESF #3 ATL. 
 

• Commodities Mission Manager (MM) – The Commodities Mission Manager 
works at the Federal Operational Staging Area (FOSA), impacted District or 
RFO designated to support the Commodities mission. 

 
Responsibility.  During Preparedness Phase, attends training as required.  
During Activation Phase, determines deployment locations through FEMA 
Logistics.  During Execution and Mission Transition and Closeout Phases, 
serves as the project manager for the mission.  Primary function is mission 
execution, however, provides information to National MM and the team’s 
liaison to the Impacted District.  Manages team members supporting the 
Commodities mission. 
 

• Commodities Mission Specialist (MS) – The Commodities Mission 
Specialist works for the Commodities MM at the FOSA, impacted District or 
RFO designated to support the Commodities mission.  Minimum requirement 
for initial deployment should be two (2) MS. 

 
Responsibility.  During Preparedness Phase, attends training as required.  
During Activation Phase, performs duties as tasked by Commodities Mission 
Manager.  During Execution and Mission Transition and Closeout Phases, 
serves as the mission data administrator.  Supports National MM in 
developing information and pay estimate documentation to track contractor 
earnings and for use in closeout effort.  Primary function is mission execution, 
however, supports Commodities Mission Manager in providing information to 
National MM and the Impacted District Liaison. 

 
• District Liaison (DL) – The Commodities District Liaison works for the 

Commodities MM at the impacted District or RFO designated to support the 
Commodities mission. 

 
Responsibility.  During Preparedness Phase, attends training as required.  
During Activation Phase, performs duties as tasked by Commodities Mission 
Manager.  During Mission Execution phase, primary function is keeping 
impacted district informed on mission execution. 
 

• Commodities Site Manager (CSM) – The Commodities Site Manager(s) 
works for the Commodities MM, at the FOSA/RSA designated to support the 
Commodities mission. 
 
Responsibility.  During Preparedness Phase, attends training as required.  
During Activation Phase, deploys to FOSA and performs duties as tasked by 
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Commodities Mission Manager.  Responsible for managing commodities 
FOSA/RSA QAs at FOSA(s), providing “just in time” training (includes safety 
brief) of FOSA/RSA QAs at FOSA/RSA and providing commodities data to 
the Commodities Data Specialist. 
 

• Commodities Data Specialist (CDS) – This Data Specialist works for the 
Commodities Site Manager, at the FOSA/RSA identified to support the 
Commodities mission.  Minimum requirement for initial deployment should be 
three (3) CDS. 

 
Responsibility.  During Preparedness Phase, attends training as required.  
During Activation Phase, deploys to FOSA/RSA and performs duties as 
tasked by the Commodities Site Manager.  Responsible for coordination with 
commodities FOSA/RSA QAs internal to the FOSA/RSA and providing 
FOSA/RSA commodities data to the Commodities Mission Manager.   

 
• Commodities QA Supervisor (QAS) – Commodities QA Supervisor works 

for the Commodities MM. 
 
Responsibility.  During Preparedness Phase, attends training as required.  
During Activation Phase, deploys to RSA and performs duties as tasked by 
the Commodities Mission Manager.  Responsible for managing commodities 
POD QAs at POD(s), providing “just in time” training (includes safety brief) of 
POD QAs and providing POD commodities data to the Mission Manager. 

 
• Commodities QA (QA) – The Commodities QA works for Commodities Site 

Manager if stationed at FOSA/RSA or works for the Commodities QA 
Supervisor if stationed at a POD.  

 
Responsibility.  During Activation Phase, deploys to FOSA/RSA and 
performs duties as tasked by the Commodities Site Manager or Commodities 
QA Supervisor.  Will receive “just in time” training from Commodities Site 
Manager or Commodities QA Supervisor. Responsible for verifying deliveries, 
counting inventory, processing shipments of commodities and collecting 
required paperwork at FOSA(s)/RSA(s)/POD(s) and providing commodities 
data to the Commodities Site Manager. 

 
5.  Planning Considerations.   
 

• Personnel must be familiar with contractor quality control plan. 
• Identification/Management/Capacity of Mobilization Sites. 
• Personnel and Equipment Requirements at FOSA, RSA and PODs. 
• Training of appropriate personnel in the receiving and accountability 

process of all commodities (USACE, FEMA, State and donated). 
• Commodities PRT members are typically deployed on a 45-day rotation.  

The Commodities team is responsible for coordinating the rotation of team 
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members.  Rotation of team members should be staggered to insure 
continuity.  Overlap of team during rotation should be 2-3 days. 

 
6.  Procedures   (Actions by USACE, FEMA, State/Tribal, Locals, and Industry) 
 

a. Preparedness  
 

HQUOC: 
 

(1) Maintains PRT rotational assignments in ENGLink . 
(2) Monitors PRT readiness, conducts weekly update at the UOC brief, 

and ensures timely resolution of deficiencies with Lead Division. 
(3) Provides funding for PRT training in coordination with the Readiness 

Support Center. 
 
   Commodities Lead Division (SWD): 

 
(1) Provides leadership and mentoring to the designated Commodities 

PRT districts. 
(2) Advises Lead Division Commander and Senior Staff, monthly, on 

PRT concept and PRT status. 
(3) Advises Commodities PRT Parent Division of any readiness 

deficiencies. 
(4) Provide status on PRT readiness to HQ USACE. 
(5) Serve as proponent for PRT training curriculum, in coordination with 

the Readiness Support Center.   
(6) Review and screen District PRT trainee list for compliance with 

established qualification standards and team templates. 
(7) Ensure PRTs have been adequately trained and equipped for 

deployment.  
(8) Ensure PRT database for personnel is current. 
(9) Develop and maintain Commodities Mission SOPs. 
(10) Develop and maintain a list of Commodities PRT Subject Matter 

Experts (SME). 
(11) Conduct quarterly teleconferences with all Commodities PRTs. 
(12) Compile lessons learned from each event and share with other 

teams. 
(13) Develop and maintain Commodities Mission Doctrine Guide. 
(14) Establish the Commodities PRT composition. 

 
 



Annex B 

B-5 

Commodities PRT District EOC: 
 

(1) Select personnel and maintain team staffing, with alternates.  Ensure 
that all team members complete the Statement of Understanding 
Form shown in the Appendix including signature of their supervisors, 
and the District Commander.  Ensure all team members have 
appropriate shots, travel cards, and medical screening with a 
Clearance Code D or DFC. 

(2) Maintain current list and status of team members in ENGLink . 
(3) Maintain team deployment data.  
(4) Provide team equipment and supplies. 
(5) Ensure team members attend initial and refresher PRT training, and 

that train-the-trainer programs are conducted for alternate team 
members. 

(6) Keep team informed on pending response deployments and status. 
(7) Coordinate for support as required by District staff: 

• Resource Management 
• P2, CEFMS and ENGLink  
• Travel support 
• QA personnel support 
• Safety/Security 

 
 
PRT Members: 

 
(1) Complete Statement of Understanding Form, including the signature 

of their supervisor and District Commander. 
(2) Maintain Personnel Data Sheet (PDS) in ENGLink . 
(3) Complete Medical Screening in ENGLink .  
(4) Complete/maintain medical requirements (shots/medications). 
(5) Attend initial and refresher PRT training/certification. 
(6) Team members should be familiar with the National Water/Ice 

Commodities Mission Doctrine Guide, ACI Water/Ice Contract, and 
ENGLink.  

 
b. Activation  

 
 FEMA NRCC: 
 

Activates the Regional Response Coordination Center (RRCC).  
 
      FEMA RRCC: 
 

(1) Develops Mission Assignments and provides funding to impacted 
Division for the Commodities PRT for deployment. 
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(2) Issues taskers to impacted Division for deployment/activation of 
Commodities PRT with copies to HQUOC and ESF #3 TL at NRCC.  
Pre-declaration funds are provided by FEMA to the appropriate 
Division, in the form of a Mission Assignment (MA).  The scope of 
the mission will be defined on the MA.  Pre-declaration emergency 
Commodities funding in the amount of $200,000 for each team 
deployed should be established (assumes the establishment of two 
FOSAs). 

(3) Identifies deployment locations, Mob Centers, FOSAs and POC 
information (including phone numbers). 

 
HQ UOC:  

 
(1) Coordinate with Impacted Division on Commodities PRT to be 

activated. 
 
Commodities Lead Division (SWD): 

    
(1) Maintain awareness of the disaster situation and assist in the 

determination of resources required to accomplish the Commodities 
mission. 

 
Commodities PRT District EOC: 
 
(1) Resource taskers for additional personnel, if needed. 
(2) Upon notification from RRCC/Impacted Division through ENGLink 

of Commodities PRT deployment, coordinate with AO to select 
appropriate team composition and notify team members of 
deployment status. 

(3) Accept MA from Impacted Division and develop labor codes and 
travel orders for Commodities PRT members. 

(4) Coordinate deployment details to include travel orders, deployment 
location, points-of-contact, transportation requirements, and lodging 
for the Commodities PRT. 

(5) Notify National Ice & Water teams of deployment schedule, location 
and POC cell phones. 

  
Deploying Commodities PRT: 

 
(1) Prior to deployment, members of the Commodities PRT should 

perform the following activities:   
 

 Action Officer 
 

(1) Work with EM to ensure proper composition of Commodities 
PRT and assume leadership role.   
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(2) Compile a list of team cell phone and pager numbers.   
(3) Confirm scope of mission with the RRCC and inform team.  
(4) Confirm transportation and lodging arrangements with ESF#3 

Team Leader. 
(5) Notify National Ice & Water Action Officers of deployment 

schedule, location and POC cell phones. 
 

 Mission Manager 
 

(1) Confirm scope of mission with AO. 
(2) Ensure Commodities PRT deploys properly equipped (see 

checklist). 
(3) Ensure appropriate District support personnel 

notified/available. 
(4) Confirm team transportation and lodging arrangements with 

FEMA Logistics, impacted District EM and Action Officer. 
(5) Notify National Ice & Water Mission Manager of deployment 

schedule, location and POC cell phones. 
 

District Liaison, Commodities Site Manager, Commodities Data 
Specialist , Commodities QA Supervisor and Commodities QA 

 
Deploy with equipment shown on checklist for these 
positions.  

 
(2) Upon arrival at the deployment site, the Commodities AO, MM and 

CSM should perform the following activities:    
 

 Commodities Action Officer 
 

(1) Notify home District EM of arrival at deployment site. 
(2) Establish communications with other Commodities PRT 

members. 
(3) Establish contact with the ERT-A ESF 3 Team Leader and 

Assistant Team Leader to coordinate office space, 
equipment and work schedule.  

(4) Establish contact with other Emergency Support Function 
(ESF) representatives.  

(5) Establish contact with FEMA and State contacts. 
(6) Notify National Ice & Water Action Officer of arrival, location, 

POC cell phones and landlines. 
 
 Commodities Mission Manager 
 

(1) Notify home District EM of team arrival at deployment site. 
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(2) Establish communications with other Commodities Action 
Officers/Mission Managers and Water/Ice PRT members. 

(3) Notify National Ice & Water Mission Manager of arrival, 
location, POC cell phones and landlines. 

 
 Commodities Site Manager 
 

(1) Establish contact with the FEMA FOSA Manager to 
coordinate available office space, equipment and area for 
staging pre-positioned commodities. 

(2) Establish communications with Commodities Mission 
Managers and provide a description of delivery site including 
address and accurate directions. 

(3) Coordinate with and direct Commodities Data Specialist and 
QA.  

 
c. Execution   

 
NRCC: 

(1) National Ice & Water AOs will conduct daily conference calls 
with appropriate team members, (Commodities AOs & MMs 
as a minimum). 

(2) Utilize Commodities models for pre-positioning of 72 hours 
supply requirements. 

(3) Logistics Response Center (LRC) coordinate with 
RRCC/JFO to identify State Commodities requirements. 

 
RRCC: 
 
 ESF #3 Team Leader 
 

(1) Coordinate with Logistics/Ops Chief on the issuance of State 
mission assignments and funding levels. 

(2) Develop strategic plans. 
(3) Coordinate with ESF #3 TL at NRCC and ESF #3 TL at ERT-

A to provide mission status. 
 

ERT-A/JFO: 
 

Commodities Action Officer 
 

(1) Accept taskers from FEMA and provide direction to 
Commodities Mission Manager 

(2) Coordinate with appropriate ESF functions (DOT, DOD, 
DOE, etc.), the National Action Officer and National Mission 
Manager 
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(3) Participate in daily coordination conference calls with 
National and Commodities Teams. 

(4) Develop and provide commodities status reports 
(5) Develop and provide daily report to ESF #3 Team Leader 
(6) Provide input to Incident Action Plan 
(7) Provide Technical Advice to FEMA and State on 

Commodities Mission 
(8) Develop and provide strategic planning guidance 
(9) In coordination with FEMA and the State, ensure the public 

is notified of locations and operating hours of the PODs on a 
daily basis.  This should be done through the Joint 
Information Center (JIC). 

 
FOSA/Impacted District (preferred location is at FOSA if 
communication is available): 
 
 Commodities Mission Manager 
 

(1) Serves as project manager responsible for mission 
execution, determining staffing requirements, tracking of 
commodities personnel and overall team coordination. 

(2) Receives taskers from Commodities AO and if necessary, 
works with National Mission Manager for any additional 
contracting requirements. 

(3) Issues taskers to Commodities Site Manager(s) for 
movement of commodities. 

(4) Prepares scopes of work and cost estimates.  
(5) Schedules and tracks commodities deliveries and 

distributions. 
(6) Tracks Commodities mission funds. 
(7) Tracks status of each tasker. 
(8) Sole source of information for input into the SITREPS and 

ENGLink (in the impacted District’s database) concerning 
the status of the Commodities mission. 

(9) Coordinates with National Commodities Manager at MOB 
sites to confirm status (inventory, deliveries, etc.) of 
commodities. 

(10) Ensure capability to store, load, unload, move and distribute 
commodities at FOSA/RSA/POD. 

(11) Collects and verifies accuracy of Delivery Information Sheets 
for transfer to the National Contracting Specialist. 

(12) Monitors contractor’s performance and advises National 
MMs of contractural options and remedies related to 
performance. 

(13) Provides copies of taskers to National Mission Managers for 
information. 
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Commodities Mission Specialist 
 

(1) Assist the MM and to perform the role of the MM in the 
absence of the MM. 

(2) Tracks water/ice delivery, inventory and movement 
information from Commodities Site Managers. 

 
District Liaison 
 

Liaison between the Commodities PRT and the impacted 
District   

 
FOSA/RSA : 
 

Commodities Site Manager 
 

(1) The Commodities SM is responsible for supervision and “just 
in time” training (includes safety brief) of Commodities QAs 
working at their site. 

(2) Functions as Team Liaison with FEMA FOSA manager.  
Coordinate with FEMA for specific FOSA requirements or 
restrictions (security, etc.). 

(3) Receives copies of taskers and contract delivery orders from 
the Commodities MM.  

(4) Responsible for accuracy of information on commodities 
inventories, deliveries, movement and storage. 

(5) Reports information to Commodities MM and FEMA FOSA 
Manager 

(6) Manage shipments of water/ice in coordination with the 
Commodities MM. 

a. Directs movement of USACE commodities  
b. Coordinate movement of non-USACE Water/Ice 

with FEMA and other support agencies 
(7) Reports staging area capabilities to Commodities MM. 
(8) Maintain proper accounting necessary for upward reporting 

and contractor payments. 
(9) Provide SITREP input to Commodities MM. 
(10) Collects and verifies accuracy of Delivery Information Sheets 

for transfer to the Commodities Mission Manager. 
(11) Monitors contractor’s performance and advises Commodities 

MM 
 

Commodities Data Specialist 
 

(1) Reports to the Commodities Site Manager 
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(2) Responsible for receipt of delivery sheets from FOSA/RSA 
QAs 

(3) Responsible for the timely and accurate entry of pertinent 
data related to the commodities delivery and movement 
 

Commodities QA Supervisor 
 

(1) Reports to the Commodities Mission Manager. 
(2) Supervises POD QAs at PODS. 
(3) The Commodities QA Supervisor is responsible for 

supervision and “just in time” training (includes safety brief) 
of their POD QAs. 

(4) Collects and verifies accuracy of Delivery Information Sheets 
from the POD QAs at the PODS for transfer to the 
Commodities Mission Manager. 

(5) Monitors contractor’s performance and advises Commodities 
MM. 

(6) Establishes contact with Local Government Liaisons (LGL) in 
impacted counties in reference to the PODS.  QAS needs to 
relay issues to the Mission Manager.  The LGLs should be 
located in the county EOC.  Commodities MM will provide a 
list of the LGLs in the impacted counties. 

(7) Assures resources are available for mission accomplishment 
in a safe manner. 
 

FOSA/RSA QA 
 

(1) Reports to the Commodities Site Manager. 
(2) Completes and collects copy of Delivery Information Sheets 

from truck drivers. 
(3) FOSA/RSA QA must conduct inspection to confirm 

commodities shipment matches Delivery Information Sheets 
information and meets contractual requirements. 

(4) Upon unloading FOSA/RSA QA will perform visual inspection 
of Commodities shipment to include quantity, packaging and 
expiration date of Commodities. 

 
POD: 
 

POD QA 
 

(1) Reports to the QA Supervisor. 
(2) Completes and collects copy of Delivery Information Sheets 

from truck drivers. 
(3) Collects copy of Bill of Lading from truck drivers. 
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(4) Ensures POD Manager confirms commodities shipment 
matches Delivery Information Sheets information.  

(5) Upon request, provides technical information to local officials 
on POD set-up and operation. 

(6) Commodities QA will perform visual inspection of 
Commodities shipments to include quantity, packaging and 
expiration date of Commodities. 

          
d.  Mission Transition 

 
• The Commodities PRT continue normal operations until such a time as the 

operation becomes manageable by state agencies and/or FEMA.  During that 
time, the Commodities PRT will organize its current mission documents and 
records and coordinate with the National Ice and National Water teams to 
transfer all original Corps contracted documents (water/ice truck tickets, Bills 
of Lading, and spreadsheets) pertinent to their respective mission’s financial 
close-out.  The Commodities PRT will keep copies of all documents.  

• The Commodities PRT will organize and provide all original mission 
documents and records (water/ice truck tickets, Bills of Lading, 
spreadsheets), with respect to FEMA supplied commodities (ice/water), to 
FEMA logistics to facilitate their mission’s operation and/or close-out. 

• The Commodities PRT Action Officer will provide an ESF#3 Team Leader 
approved transition plan to FEMA (Infrastructure Branch Chief or Operations 
Section Chief) for approval. This plan shall include (but not be limited to) 
general mission information, pre-declaration, post declaration and current 
mission status, end state description, points of contact (local and national),  
disposition of documentation and a recommended schedule for the transition. 
(See general appendix)  

 
e.  Closeout  
 

• The transition document shall become a closeout document only when all of 
the respective commodities (Corps and non-Corps) have been distributed, 
stored or otherwise disposed of, in the state for which you are responsible.  
 

7.  Appendices. 
 

a. Organization Chart 
b. Commodities PRT Composition 
c. Commodities PRT EEIs 
d. Example of Transition document 
e. Copy of Reports (Specialized QA Reports, list of mission data elements, 

etc. 
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Commodities PRT Composition  
 

The team is comprised of a management cell and QA elements.  This team size is 
designed for a high category 2 hurricane hitting Florida, where we expect that one 
FOSA and one State staging area will be opened prior to landfall.  Larger events will 
need to be evaluated for the appropriate level of personnel needed for response. 
 
 
Management cell 
 
POSITION DAY SHIFT NIGHT SHIFT DAY DEPLOYED 
Action Officer 1 1 D-5 
Mission Manager 1 0 D-5 
Mission Specialist 1 1 D-5 
District Liaison 1 0 D-5 
Commodities Site Mgr 2 0 D-5 
Commodities Data Spec 2 1 D-5 
QA Supervisor 1 0 D-5 
    
SUBTOTAL 
PERSONNEL 

9 3  

 
 
QA Elements 
 
POSITION NUMBER REQUIRED DAY DEPLOYED 
FOSA/RSA QA 12 D-5 
POD QA 8 D-2 
   
SUBTOTAL QA 
PERSONNEL 

20  

 
 
Total Team Deployment Timeline 
 
Personnel Deployed on D-5 24 
Additional personnel 
deployed on D-2 

8 

Total personnel deployed in 
field as of D-2 

32 

 
 
The QA members required to be listed in ENGLink are not dedicated members of 
the team.  The QAs are still available to deploy on other missions.  They are listed in 
ENGLink because there is not sufficient time to go through the ENGLink recruitment 
process on a Pre-Dec MA.  This allows easy contact of potential QAs in time to 
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deploy within six hours of notice.  If the required number of QAs is not available 
within the District, an alternative to find available QAs would be to go to the last 
Commodities team in rotation and call the listed QAs. 
 
Required Team to be shown in ENGLink.  Each position must have a unique name. 
 
DAY SHIFT POSITIONS NIGHT SHIFT POSITIONS ALTERNATE POSITIONS 
Action Officer Day Action Officer Night Action Officer Alternate 
Mission Manager  Mission Manager Alternate 
Mission Specialist Day Mission Specialist Night Mission Specialist Alternate 
District Liaison  Use alternate AO, MM, MS  

for alternate 
Commodities Site Manager 1  Commodities Site Manager 

Alternate 
Commodities Site Manager 2   
Commodities Data Specialist 1 Commodities Data Specialist 3 Commodities Data Specialist 

Alternate 
Commodities Data Specialist 2   
QA Supervisor   
QA 1  QA Supervisor Alternate 
QA 2  QA 21 
QA 3  QA 22 
QA 4  QA 23 
QA 5  QA 24 
QA 6  QA 25 
QA 7  QA 26 
QA 8  QA 27 
QA 9  QA 28 
QA 10  QA 29 
QA 11  QA 30 
QA 12   
QA 13   
QA 14   
QA 15   
QA 16   
QA 17   
QA 18   
QA 19   
QA 20   
 
 



 

 

Essential Elements of Information (EEIs) 
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Example of Transition Document 
(Ensure this is changed to reflect the Commodities Mission) 
 
 
ESF #3 (Public Works and Engineering)                                               14 October 2005 
 
MEMORANDUM FOR FEMA, Region VI 
ATTN:  Meegan Nagy, TL 
 
 
SUBJECT:  ESF #3 Water Mission Closeout Plan 
 
1.  General 
 
On 28 August 2005, FEMA issued a mission assignment to the U. S. Army Corps of Engineers (USACE) to 
activate ESF #3 and provide technical assistance as the Deputy Public Assistance officer for water.  The AO is 
tasked with coordinating with FEMA Log, National Guard, and State to develop a commodity distribution 
process.  The Water and Ice PRTs were later tasked to coordinate and monitor movement of ALL commodities, 
including water, ice, MREs, and tarps.  This support was requested from the State due to their inability to 
muster the resources and expertise to accomplish this mission.   
 
Hurricane Katrina: 

Hurricane Katrina made landfall as a category IV storm in Plaquemines Parish, LA on August 29, 
2005. The approximate time of Landfall was 0610 (CT) with wind speeds recorded 140 mph in 
southeastern Louisiana. Louisiana experienced 8-10 inches of rainfall and the coast was hit with a 20 
to 25 foot storm surge that carried a 10 foot surge into Lake Ponchartrain topped with winds causing 
5-7 foot waves. 
 
The President signed a Major Disaster Declaration, FEMA-1603-DR-LA, on 29 August 2005 for the 
State of Louisiana. It provides Individual Assistance for 64 parishes and Public Assistance for 52 
parishes. 

 
Hurricane Rita: 

Hurricane Rita made landfall on September 24, 2005  at 02:38 CDT as a Category 3 hurricane, near 
the Texas/Louisiana border between Sabine Pass, Texas, and Johnson's Bayou, Louisiana as a 
Category 3 hurricane with 120 mph (193 km/h) winds with storm surge of 10 feet. 
 
On Friday, September 23, well prior to landfall the next day, rising water due to Hurricane Rita was 
pouring through breaches in a patched levee in New Orleans' already hard-hit 9th Ward as reported by 
the Army Corps of Engineers. Water entered the Ninth Ward over two 32 ft wide patches in the 
Industrial canal levee as of approximately 9:00 A.M. CDT on Friday, September 23. Water in the 
Ninth Ward was reported to be waist-deep at 11:00 A.M. CDT on Friday. By approximately 5:00 P.M. 
CDT, water had begun gushing through another leak in the patched London Avenue Canal into the 
surrounding Gentilly neighborhood. Some pumping stations were abandoned. As of Saturday night, 
September 24, water from a 150-foot gap in the Industrial Canal levee had some areas of the Ninth 
Ward under eight feet of water. 

 
As disaster operations have shifted from response to recovery modes, this document outlines the plan for 
transition of functions to the physical closure on the support of the ESF #3mission. 
 
The following paragraphs outline the mission assignment.  The section will include a discussion of Request for 
Federal Assistance Action, Current Status, End State, Mission Financial closeout and recommendation for 
transition of responsibilities as applicable. 
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2.  Pre-Dec Water Mission 
 
Hurricane Katrina: 
 

Emergency Water #7720-SU-AL-COE-SAD-24 (AL), $30,000 
 

On 27 August 2005, verbal funding authority was given for the following Mission. Emergency Water 
#7720-SU-AL-COE-SAD-24 (AL): 

Activation and pre-positioning of the Water Planning and Response Team 
(PRT) was provided for event specific planning and preparation as directed by 
FEMA. The action officer was deployed to the State EOC. The remainder of 
the PRT remained on standby and only ordered commodities if directed. 
FEMA has adequate pre-declaration commodities on hand. 

 
Hurricane Rita: 
 

National Water Mission (Pre-Dec)- #7220SU-COE-SWD-25 - $2.5 M 
 

On 22 September 2005, verbal funding authority for the following mission assignment has been 
ordered by Gary Moore at FEMA NRCC, for the US Army Corps of Engineers: 

Activate and pre-position Water Planning and Response Team (PRT) to provide for event 
specific planning and preparation as directed by FEMA. Implement Advanced Contracting 
Initiative or other contracting process to procure, transport, and pre-position bottled/bulk 
water (in coordination with ESF#1, Transportation, and FEMA Logistics, as appropriate) to 
mobilization center(s) or other delivery sites. A subsequent mission assignment may be issued 
for post-declaration water needs if necessary. 

 
The requirements for the process of procuring water changed from the MVM PRT to the National Team (New 
England PRT) located at the Wilmington District.  The process was for the National Team to procure and 
backfill all water, based on the needs of the state, to the Mob Centers.  The ACI Contractor for water, Lipsey 
Spring Water Company, was to provide all water to the Mob Centers, as directed.  ESF-1 was tasked by FEMA 
to provide transportation from the Mob Centers to the FOSAs and/or (PODs) Points of Distribution identified 
by the state of Louisiana.  The two FOSAs were identified at Barksdale AFB and Camp Beauregard.   
 
Further change dictated that the process would now be for the ACI Contractor to provide all water to the 
staging areas (FOSAs) located in Louisiana and to the distribution points as directed.   
 
The AO at the LA JFO continued coordinating with FEMA Log, National Guard, and the State ensuring water 
requirements were met.  Daily requirements were forwarded to the National Team allowing them to monitor the 
burn rate.  MVM’s PRT Mission Manager was the POC for tracking water movements at the staging areas.    
 
The National Team, at the Wilmington District, deployed their Logistics personnel to support MVM Logistics 
personnel on the ground at the staging areas.  They are responsible for gathering all delivery ticket information 
from the water delivery trucks for payment information and reconciliation. 
 
3.  Post-Dec Water Mission 
 
On 30 August 2005, verbal funding authority for the following Hurricane Katrina mission assignment that was 
ordered by Cony Metcalf at FEMA Region IV for the US Army Corps of Engineers for the Quantity of 
$1,000,000 for activation and deployment of the Water Planning and Response Team (PRT). Utilizing the 
Advanced Contracting initiative, other contracting processes or other sources to acquire and transport (in 
coordination with ESF#1-Transportation and FEMA Logistics, as appropriate), and distribute bottled/bulk 
water to the affected areas, as directed by FEMA. In some cases trailers may be left in the field on a rotation 
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basis to serve as distribution sites. USACE would release the drivers, tractors, and trailers when appropriate, in 
consultation with FEMA Logistics. 
 
The National Water Planning and Response Team (PRT) was activated for Post-Dec for Hurricane Rita with 
$9,000,000. Utilize the Advanced Contracting Initiative, other contracting processes or other sources to acquire 
and transport (in coordination with ESF #1 - Transportation and FEMA Logistics, as appropriate), and 
distribute bottled/bulk water to the affected areas, as directed by FEMA. 
 
4. Current Status 
 
The National PRT ordered a total amount of 5,600 truckloads of water for Hurricane Katrina and 1375 
truckloads of water for Hurricane Rita.  Approximately 2755 truckloads were received by the state. 
 
As directed by FEMA, Wilmington District is shipping commodities to Americold warehouses in varies states 
for storage.  FEMA is planning to keep 40 truckloads of water at Barksdale AFB and 100 truckloads at Camp 
Beauregard to supply the state.  That water is all FEMA water.  There is no more Lipsey water in the state of 
Louisiana. The water supply will continue to be used, and reduced, until the inventory is depleted.  When 
additional water is needed, the state will then submit- their needs to FEMA and water will be shipped from the 
warehouse or storage facility, which FEMA will operate and distribute accordingly. 
 
The mission is presently in the “closeout” phase.  The Water PRT Management Cell will be deactivated on 
Thursday October 27.  The Water PRT Logistic Personnel are presently located at Barksdale AFB and Camp 
Beauregard and will track commodities as they are shipped to distribution points.  Logistics PRT at Baton 
Rouge will continue to collect the Bills of Lading at the RSAs and in the field. 
 
4.  End State 
 
Water PRT Management Cell will return to their home District on 27 October 2005.  Water PRT Logistics 
personnel will return to their home District upon complete certification of water inventory at Barksdale AFB 
and Camp Beauregard.  The AO will return to his home District on the 28th of October. The AO and Logistic 
Specialist will report to Baton Rouge for out-processing and the Contract Specialist, Mission Manager and 
Mission Specialist will report to Memphis EOC for out-processing.   
 
Before out processing, the logistics team leader at Barksdale AFB and Camp Beauregard and the Baton Rouge 
will organized and ship originals of all FEMA taskers, Bills of Lading and other documents to the National 
PRT in the Wilmington District. 
 
Closeout of the Water Mission will be executed by the National PRT located at the Wilmington District.   
 
Estimated Financial Mission Completion:  28 December 2005 
 
Mission Progress Reporting:  A Mission Assignment Monthly Progress Report to FEMA to include cost data is 
required if this mission exceeds 60 days to complete, including billing.  This Progress Report can be accessed 
and submitted on-line at http://www.fema.gov/ofm/maprpgress/.   
 
Recommended Transition Schedule: 
 
The MVM Water PRT will continue normal operations until October 26.  During that time, the MVM Water 
PRT will organize its own documents and coordinate with logistic team leader, Joe Lorinc (225-346-4164), to 
mail all documents to the National PRT at Wilmington District on September 26.  The MVM Water PRT will 
depart to their home district on October 27. 
 
Currently there are a total of 120 trucks at Barksdale AFB and 197 trucks at Beauregard.  Excess trucks will be 
stored at the Americold at Ft. Smith, AR.  The proposed 40 trucks at Barksdale and 100 trucks at Beauregard 
should supply the state for approximately 2 weeks. 
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The Water AO is currently working with the National Logistic AO to develop a plan to supply the parishes 
once people return to their homes after the water team ends this mission.  Actual burn rate will be re-calculated 
to determine the required supply at the FOSAs.  The Americold facilities will be used to support the water 
needs of the state after the FOSAs are shut down.  The process will consist of the counties submitting their 
requests to the warehouse facility, operated by FEMA, who will use their assets and resources to meet the water 
requirements by the counties. 
 
Questions may be directed to Mr. Mike Nguyen at cell phone no. 312-259-8452 between the hours of 0700 and 
1930, 
 
Any additional assistance may be directed to the attached Point of Contact list.  
 

 
 

                                                     Mike Nguyen 
                                                     Water Mission Manager, Memphis 
                                                     USACE 
 
 
Patsy Fletcher, ESF #3 MVM EOC            _______________________________     
 
Concur (  )        Non-concur(  )                                  Date:___________________ 
 
Comments: 
 
 
 
Major Vincent Navarre, DDE                     _______________________________ 
 
Concur (  )        Non-concur (  )                                 Date:___________________ 
 
Comments: 
                                                            
                                                              Meegan Nagy 
                                                              ESF#3 Team Leader 
                                                              Incident 1603-DR-LA 
                      
 
ESF #3 MVM EOC 
Patsy Fletcher 
Work  901-544-3401 
Cell  901-409-9543 
 

COMMODITIES PRT 
POINT OF CONTACT 

 
Drew Benziger      Carl Willecke 

Action Officer      EOC 
Location: Baton Rouge, LA    Location: Chicago District 
Phone: (312) 259-8372 (Work Cell)    Phone: (312) 860-0138 (Work Cell) 
             (225) 346-4163 (Office)                                             (312) 846-5354 (Office)        
Fax: (225) 379-4001    Fax: (312) 353-2384 
E-mail: Andrew.R.Benziger@usace.army.mil  E-mail: Carl.A.Willecke@usace.army.mil 
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Mike Nguyen      Yuki Shinbori  

Mission Manager      Mission Specialist  
Location: Memphis, TN     Location: Memphis, TN 
Phone: (312) 259-8452 (Work Cell)    Phone: (312) 259-2937 (Work Cell) 
            (901) 544-0791 (Office)                (901) 544-0791 (Office) 
Fax: (901) 544-0832     Fax: (901) 544-0832    
E-mail: Mike.Nguyen@usace.army.mil   E-mail: Yuki.J.Shinbori@usace.army.mil 
 
 

Robert Smalley      John Leggett 
Logistics Specialist      Logistics Specialist 
Location: Camp Beauregard, LA    Location: Camp Beauregard, LA 
Phone: (312) 259-8634 (Work Cell)    Phone: (312) 246-3051 (Work Cell) 
 (318) 641-8876 (Office)    E-mail: John.W.Leggett@usace.army.mil 
 (318) 641-5635 (Office) 
Fax: (318) 641-8856 
E-mail: Robert.E.Smalley@usace.army.mil 

 
 

Linda Zamarocy 
Contracting Specialist 
Location: Memphis, TN 
Phone: (312) 259-8617 (Work Cell) 
 (901) 544-0778 (Office) 
 (901) 544-0791 (Office) 
E-mail: Linda.L.Zamarocy@usace.army.mil 
 
 

NATIONAL WATER PRT 
POINT OF CONTACT 

 
Virginia Rynk (current), & Mark Anderson (left on Oct 13)  

Wilmington District Water PRT 
Phone: 910-251-4924 
Fax: 910-251-4946 
 
 

Dave Goodrich & Mike Tuttle 
NRCC     
Phone: 202-646-4261   
 
 

NATIONAL WATER PRT 
POINT OF CONTACT 

 
Xxxx xxxx (current), & Silva Anderson (left on Oct 13, 2007)  

AlbuqurequeWilmington District National Ice PRT 
Phone:  
Fax:  

xxxxxxx & xxxxxxxxxx 
NRCC     
Phone: 202-646-xxxx   
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FOSA - POD Truck & Trailer Tracking Sheet-----------------------QA NAME:_____________________________________________ 
Location:   
Address:   

County/Parish:   
GPS Coordinates:   

POC:   
POC Telephone:   

Date Truck # Trailer # Bill of Lading # Commodity Quan(liters) Quan(lbs) 

              
Odometer Date/Time Arrived Arrived From Date/Time Depart Depart To     

              
Date Truck # Trailer # Bill of Lading # Commodity Quan(liters) Quan(lbs) 

              
Odometer Date/Time Arrived Arrived From Date/Time Depart Depart To     

              
Date Truck # Trailer # Bill of Lading # Commodity Quan(liters) Quan(lbs) 

              
Odometer Date/Time Arrived Arrived From Date/Time Depart Depart To     

              
Date Truck # Trailer # Bill of Lading # Commodity Quan(liters) Quan(lbs) 

              
Odometer Date/Time Arrived Arrived From Date/Time Depart Depart To     

              
Date Truck # Trailer # Bill of Lading # Commodity Quan(liters) Quan(lbs) 

              
Odometer Date/Time Arrived Arrived From Date/Time Depart Depart To     

              
Date Truck # Trailer # Bill of Lading # Commodity Quan(liters) Quan(lbs) 

              
Odometer Date/Time Arrived Arrived From Date/Time Depart Depart To     
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POD Commodities Tracking Sheet----QA NAME_______________________________________ 
POD Name   
Address   
County/Parish   
GPS Coordinates   
POC   
POC Telephone   

  Received Last 24 Distributed Last 24 On-Hand 
Order for 
Tomorrow 

Date Ice Water MRE Ice Water MRE Ice Water MRE Ice Water MRE
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Pre-Disaster Planning 
 

a.  USACE.  
The procurment and distribution of ice and water is accomplished with the 

utilization of a National Ice PRT, National Water PRT, and a Commodities PRT. 
The National (Ice/Water) PRT’s are activated/deployed based on an annual 

rotation schedule. 
The Commodities PRT within the impacted Division will normally be the 

responding PRT unless otherwise directed by HQUSACE at the request of the 
impacted Division.  In such cases, initial response will be accomplished by 
another Commodities PRT from outside the impacted Division boundaries based 
on a pre-determined rotational basis. 
 

The following are planning/training responsibilities required of District 
Emergency Management Offices with an assigned National Ice/Water PRT or 
Commodities PRT: 
 
 (1)  Select team personnel, with alternates, to include Commander’s 
approval. 
 
 (2)  Manage team deployment data. 
 
 (3)  Maintain and issue team equipment and supplies. 
 
 (4)  Assure team members (primary, night shift and alternates) are trained 
for PRT response to include initial and refresher PRT training. 
 
 (5)  Assure team members are familiar with the SOP. 
 
 (6)  Keep team informed on pending response deployments and status. 
 

b.  State/Local Governments.  All district EMs should work closely with 
local/state agencies to ensure databases are maintained by the responsible 
agencies regarding the following:   
 

(1)  Potential Mobilization staging areas. 
 
(2)  Maps designating critical transportation routes and facilities. 
 
(3)  An inventory of critical facilities (shelters, hospitals, etc) to include a 
brief description of each facility with points of contact and telephone 
numbers.  (Locations in a compatible GIS coordinate system would 
facilitate distribution.) 
 
(4) Potential POD locations. 
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Disaster Assessment 
 
 The initial assessment will be accomplished by the Rapid Needs 
Assessment (RNA) Team.  The initial assessment will provide a baseline for 
immediate needs for emeregency water and ice.  This assessment could identify 
the extent of requirements to hospitals, shelters and other mass care facilities. 
The information from the initial assesment along with the states ability to 
distribute water and ice will be used by the state and federal agencies to develop 
a procurment and distribution plan. The following is a sample of initial 
assessment criteria: 
 

(1)  The availability of adequate quantities of potable water to sustain life. 
 
(2) The availability of adequate quantities of ice for food and medicine 
preservation and basic sanitation.  
 
(3)  Status of power production and power distribution system. 
 
(4) The response capability of local public works and utilities departments. 
 
(5) Status of water treatment facilities and distribution systems. 

 
(6) Commercially available (local) sources of water and ice. 
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Special Coordination Issues   Updated 2008-02-01 
 
 a.  Within the Joint Field Office (JFO).  The Action Officer is the Commodities 
PRT POC for all mission specific coordination.  The AO as the JFO POC should 
be kept aware of all issues coordinated in the field.  Below are listed some of the 
basic purposes for coordination with the various ESFs at the JFO. 
 

(1)  ESF#1 (Department of Transportation).  They can assist and facilitate 
the transportation of water, ice and materials to the disaster area.  They 
can also provide transportation of water and  ice from plants to staging 
areas and distribution sites, secure dry trucks, bulk water tanker trucks, 
refrigerated trucks and reefers to haul water and ice to distribution sites. 
 
(2)  ESF#4 (Forest Service).  They can assist inventory management of 
commodities while using Federal staging and distribution sites. 
 
(3)  ESF#6 (American Red Cross).  They can identify requirements for 
shelters and mass care sites.  Mass care facilities may include public and 
private schools, day care, hotels and mental health facilities. 
 
(4)  ESF#7 (GSA).  They can identify and procure available resources.  
This could include bottled and bulk water, bagged and block ice, coolers, 
ice storage reefers and other storage facilities. 
 
(5)  ESF#8 (US Pubic Health Service).  They can identify requirements for 
health care facilities.  This could include hospitals, public clinics, medical 
units and DMAT facilities.  They can also provide assistance in testing the 
quality of water and ice and evaluation of commerical facilities.  
 
(6)  ESF#10 (EPA).  They can provide technical assistance in testing the 
quality of water,  bagged and block ice.  They can also provide evaluations 
of commercial plants. 
 
(7)  ESF#11 (Department of Agriculture).  They can facilitate distribution of 
commodities and are a source to validate requirements at mass feeding 
sites.  It should be noted that requirements for commodities at mass 
feeding sites are usually developed by ESF#6. 
 
(8)  Defense Coordinating Officer (DCO).  Is the POC for coordinating and 
requesting any military support.  They can determine if there are available 
resources (trucks for transportation and troop labor) to support specific 
taskings and provide support requirements for troops in the field.  They 
can also provide transportation, reefers, and assist with the distribution of 
commodities.   
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b.  Operations Remote from the JFO.  Commoditites PRT routinely interfaces 
with the following organizations in the field due to delivery, distribution or other 
support .  All requirements (initial and changes/updates) are routed through the 
appropriate channels (local, county, state, FEMA) for approval, funding and 
prioritization.  It is imperative that we adhere to this process.  Field personnel 
have direct access to local responders, therefore, it is tempting for responders to 
try to short circuit the established process for requesting assistance by trying to 
modify requirements directly with field staff.   
 

(1)  Military units.  Coordination is necessary for issued tasks that could 
include operation of storage sites, transportation of ice and quality 
assurance testing.  Tasks performed must be previously issued through 
the ESF#3 Team Leader to the DCO. 
 
(2)  Local government (public works, EM, fire, police, sanitation permits).  
USACE anticipates having Local Government Liaisons (LGL) at the county 
level.  These folks may be available to provide information on the local 
PODS from the county prespective of the operation. 
 
(3)  Volunteer Agencies (VOLAG). 
 
(4)  Vendors. 
 
(5)  Shelter managers.  They can verify inventories and requirements. 
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Notification, Activation and Deployment 
 
1.  Notification. 
Notification is the act of placing PRTs on alert.  This can come from two entities, 
the Division of which the PRT is a part, or by HQ USACE UOC.   
 a.  Divisions (specifically Division Commanders) can respond to an 
emergency with their own organic PRTs.  If this is the case, the affected Division 
will notify its organic (internal) PRT that they have been placed on alert and 
should be ready to deploy within six hours.  This will be done by phone call from 
the Division EM to the District EM with the necessary PRT. 
 b.  HQ USACE UOC will place PRTs on alert for support to impacted 
Divisions that choose, for whatever reason, NOT to use their organic PRTs.  This 
will be done by phone call from the UOC and secondly (with possible lag time) by 
updating the team readiness on the PRT management page in ENGLink. 
 
Individual team members should notify their family, supervisors, and anyone else 
they deem appropriate that they may soon be scheduled to deploy.  Each person 
should accomplish all necessary personal preparations at home and prepare a 
turnover plan for the government work they have ongoing and coordinate this 
plan with their supervisor.  
 
2.  Activation. 
Activation occurs when a PRT has been given direction to deploy to a specific 
event.  All normal work stops at this point and all effort shall be directed at 
necessary steps to deploy.  Those steps may include: 

a. Contact ESF#3 TL at disaster location 
b. Contact impacted district EM 
c. Assure mission funding 
d. Determine each person’s destination 
e. Travel orders (either written or verbal) 
f. Round trip flight tickets 
g. Rental Cars 
h. Securing Lodging 
i. Locating and contacting POCs at the TDY location 
j. Contacting National Ice & Water and deployed Commodities PRTs 

 
3.  Deployment 
Deployment occurs when you leave your home district (or begin working on an 
emergency mission at your district). 
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Logistics Support at Mob Centers and FOSAs Updated 2008-02-01 
 

a.  Management of Staging Areas.  Management of the staging areas is a 
FEMA responsibility.  However, USACE QA personnel are a part of the 
purple team at the staging areas.  We are the managers for ice & water 
trucks.  Additional USACE resources (Unified Logictics Agency (ULA)) may 
be involved at these locations. 

 
b.  ULA Personnel.  ULA personnel may be requested to supplement the 
FEMA staff at Mob centers and FOSAs.  These will be requested through 
FEMA channels to HQ UOC.  When deployed to these locations, these 
personnel are a part of the FEMA staff, just like our team (CSM and his 
staff).  The ULA personnel do not work for the CSM.  The CSM continues to 
work for the mission manager and represent the Commoditries team on the 
Mob center or FOSA management team.  At no time should the 
Commodities personnel be considered to work for the ULA personnel at that 
site. 
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Public Affairs.  Public Affairs should be pro-active in supporting ice/water 
operations.  PAO’s should coordinate with the commodities AO’s and National 
AO’s to obtain information.   
 
USACE PAO should coordinate federal, state and local public affiars offices.  
This coordination should serve to inform other agencies regarding the status of 
the ice/water mission.   Mission information to be coordinated should include 
distribution centers, amounts of ice/water ordered/distributed, status of local 
domestic water infrastructure, as well as other information of public interest 
regarding these commodities.  Information regarding distribution centers should 
include open/close dates, hours of operation, adresses as well as other important 
information regarding distribution locations.  News releases should be prepared 
in advance with a focus on radio announcements and fully coordinated with the 
Joint Information Center.   
 
Any releases concerning suspected contamination of ice/water shall also be pre-
coordinated with FEMA, HQ USACE, and appropriate State and Federal Health 
agencies prior to release. 
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Reporting.  Upward reporting should be initiated and controlled by the MM.  The 
MM will provide pre-identified Essential Elements of Information (EEIs) as 
detailed in the SOP in the responding district’s SITREP in ENGLink and is the 
mission tracking database in ENGLink.  The MM will also maintain, in appropriate 
format, all information required to execute the mission and document actions 
taken, whether required for upward reporting or not. 
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After Action.  An important part of any mission is the self assessment and 
review of the team performance during the event.  Development of written 
lessons learned and analysis is the responsibility of every team member.  The 
goal of this effort is to provide a corporate memory of successes and failures 
which can be eventually integrated into training of future mission teams.  
Unbiased observations and recommendations will be solicited by the Individual 
Assistance and Assessment Team (IAAT) during and after the event.  To assist 
in capturing documentation of problem areas and suggestions for improving 
future response missions, each employee responding should be provided a 
lessons learned form to provide input to the After Action Report.  Written 
comments, including the lessons learned form from responding employees, and 
recommendations shall be forwarded to the action officer who will provide the 
combined comments to the IAAT. 
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After Action Review Input Form
 

 
(Personal Information is very helpful for follow-up but not required if anonymity is desired) 
Name/POC:     Phone Number: 
Organization:    E-mail: 
  
 Check applicable box(es):: 

  USACE Issue   Other Federal Agency/ESF Issue 
 FEMA Issue  Local Issue 
 State Issue   
 Intergovernmental Issue   
 
Check applicable box:   

ISSUE (AREA TO IMPROVE):   Enter a brief statement (1 or 2 sentences) to 
describe a problem.      OR     
SUCCESS (PRACTICE TO SUSTAIN):  Enter a brief description of a solution 
for national or corporate consideration.    

 

 
Discussion: Provide background details regarding issue or success.  Continue on page 2, 
if necessary.  
 
 
 
 
 
 
 
Recommended Action(s):  Enter potential solution/suggested steps.  Continue on page 
2, if necessary. 
Short-Term: 
 
Long-Term: 
 
 
 
Obstacles to effecting Proposed Actions?  (Include here.) 
 
 
 
 
Recommended Proponent:  Enter organization(s) you propose take action to resolve. 
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Discussion: (continued)  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Recommended Action(s): (continued) 
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Mission Assignments/ARF’s Updated 2008-02-01 
 

1. Pre-declaration Mission Assignments 
 

Initial Pre-declaration Mission Assignments (MA) will normally originate from 
the FEMA Regional Response Coordination Center (RRCC) for Commodities 
Teams and from the National Response Coordination Center (NRCC) for 
National Ice & Water Teams.  Dependent upon the nature of the event, pre-
declaration MA’s may be received from three to five days in advance of a 
predictable event such as hurricanes and coastal storms. The MA will be 
issued either verbally or written on a Mission Assignment form.  If issued 
verbally, the ESF#3 Team Leader will document on a Verbal Mission 
Assignment Memo and then create an Action Request Form (ARF) for FEMA. 
This will be used by FEMA to generate the MA. Sample MA and ARF forms 
are attached. The ARF and subsequent MA specifies the scope of the 
mission and authorized funding.  Prescripted MAs have been developed in 
coordination with FEMA to avoid potential mission definition problems and aid 
timeliness for issuance.  The current pre-scripted mission assignments are 
worded as follows: 
NOTE:  The MA issued on your specifc mission MAY be different than the 
pre-scripted MAs contained herein. 
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NATIONAL WATER (Federal Operations Support)  
 

Description of Requested Assistance - Event specific planning and 
preparation for tracking and delivery of bottled water   

 
Justification/Statement of Work.   Activate National Water Planning and 
Response Team (PRT) to provide for event specific planning and preparation 
as directed by FEMA.  Implement Advanced Contracting Initiative or other 
contracting process to procure, transport and pre-position bottled/bulk water 
(in coordination with Emergency Support Function #1, Transportation and 
FEMA Logistics, as appropriate) to mobilization center(s) or other delivery 
sites.  All water will meet the certification requirements of the Federal 
government and the State and locality in which the water is being distributed.  
If an existing Federal inventory of water is to be used, certification of water 
quality through independent testing may be required.  Trailers transporting 
water that arrive at a mobilization center(s) or other delivery sites may be 
staged through (date) until specific delivery instructions are provided.  USACE 
will release the drivers, tractors and trailers when appropriate, in consultation 
with FEMA Operations and Logistics.  A subsequent mission assignment may 
be issued for post-declaration water needs if necessary.  

 
A Task Order will be prepared to direct specific activities within the scope of 
this mission assignment.  (Task Orders may include personnel, resource 
movement, locations for delivery and duty stations.)   

 
Note:  The purpose of the Task Order is to direct specific activities within the scope 
of an existing mission assignment.  A Task Order form may be used if no additional 
funding is needed and the scope of the existing mission assignment is not changed.  
If at a later time additional funding or completion date extensions are required, an 
amendment to the MA shall be issued to include the appropriate information.  New 
requirements outside the scope of the original Mission Assignment require the 
issuance of a new MA. 

 
Cost Estimate:  $1.2M 

  $200K  National PRT Activation 
  $1M  Commodity Procurement    
 

Twenty  (20) personnel for seven (7) days.  The personnel include Action Officer 
situated at the NRCC to scope and receive mission taskings from FEMA, Mission 
Manager, Mission Specialist, Contracts personnel, Commodity Site Manager to 
receive the commodity at the Mobilization Center, Data Specialist, and QA personnel 
situated at the Mobilization Center.  Funding will also support personnel required at 
the USACE National Water District to accomplish required reporting and tracking 
requirements.  $1M will cover contract costs to purchase, deliver, and unload 100 
truckloads (1.8 M  liters) of water and includes  one operations manager (from 
contractor) to coordinate delivery, storage, and unloading. One truckload equals 
18,000 liters and can be expected to serve approximately 5,000 people. 
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NATIONAL ICE (Federal Operations Support) 
 

Description of Requested Assistance - Event specific planning and 
preparation for the tracking and delivery of bagged ice.  

 
Justification/Statement of Work.  Activate National Ice Planning and 
Response Team (PRT) to provide for event specific planning and preparation 
as directed by FEMA.  Implement Advanced Contracting Initiative or other 
contracting process to procure, transport and pre-position bag ice (in 
coordination with Emergency Support Function #1, Transportation and FEMA 
Logistics, as appropriate) to mobilization center(s) or other delivery sites.  All 
ice will meet the certification requirements of the Federal government, the 
State and locality in which the ice is being distributed.  If an existing Federal 
inventory of ice is to be used, certification of quality through independent 
testing may be required.  Refrigerated trucks (reefers) transporting ice that 
arrive at a mobilization center(s) or other delivery site(s) may be staged 
through (date) until specific delivery instructions are provided.  USACE will 
release the drivers, tractors and reefers when appropriate, in consultation with 
FEMA Operations and Logistics.  A subsequent mission assignment may be 
issued for post-declaration ice, if necessary.  

 
A Task Order will be prepared to direct specific activities within the scope of 
this mission assignment.  (Task Orders may include personnel, resource 
movement, locations for delivery and duty stations.) 

 
Note:  The purpose of the Task Order is to direct specific activities within the scope of an 
existing mission assignment.  A Task Order form may be used if no additional funding is 
needed and the scope of the existing mission assignment is not changed.  If at a later time 
additional funding or completion date extensions are required, an amendment to the MA shall 
be issued to include the appropriate information.  New requirements outside the scope of the 
original Mission Assignment require the issuance of a new MA. 

 
Cost Estimate:  - $ 1.4M 

 $200K  National PRT Activation 
 $1.2M  Commodity Procurement 
 

Twenty (20) personnel for seven (7) days.  The personnel include Action Officer 
situated at the NRCC to scope and receive mission taskings from FEMA, Mission 
Manager, Mission Specialist, Contracts personnel, Commodity Site Manager to 
receive the commodity at the Mobilization Center, Data Specialist, and QA personnel 
situated at the Mobilization Center.  Funding will also support personnel required at 
the USACE National Ice District to accomplish required reporting and tracking 
requirements.  $1.2M will cover contract costs to purchase, deliver, and unload 100 
truckloads of ice (4M pounds in  reefers) and include one operations manager (from 
contractor) to coordinate delivery, storage, and unloading.  Additional cost for stand-
by time and daily operations of reefers is not included in this estimate.   Expect one 
truckload, 40,000 pounds of ice, to serve 5,000 people (assuming 8 
pounds/day/person). 
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COMMODITY TEAM (Federal Operations Support)  
 

Description of Requested Assistance - Commodities mission management 
support for event specific planning and preparation at the Region/State level, 
as directed by FEMA.   

 
Justification/Statement of Work  Pre-position Commodities Planning and 
Response Team to provide for event specific planning and preparation at the 
Region/State level, as directed by FEMA.  Provide Commodity mission 
management support to FEMA at the Federal Operations Staging Area 
(FOSA) to include the receipt of, tracking, reporting and distribution of 
commodities as directed by FEMA. 

 
A Task Order will be prepared to direct specific activities within the scope of 
this mission assignment.  (Task Orders may include personnel, resource 
movement, locations for delivery and duty stations.) 

 
Note:  The purpose of the Task Order is to direct specific activities within the 
scope of an existing mission assignment.  A Task Order form may be used if 
no additional funding is needed and the scope of the existing mission 
assignment is not changed.  If at a later time additional funding or completion 
date extensions are required, an amendment to the MA shall be issued to 
include the appropriate information.  New requirements outside the scope of 
the original Mission Assignment require the issuance of a new MA. 

 
Cost Estimate:  $200K  
 
Deploy 14 personnel Commodity Team Management Cell + QA's (Day & 
Night Shift) for seven (7) days, deploy 14 additional QA team members at D-2 
for 2 days.  Team member support to be provided to ERT-A/JFO, Federal 
Operations Staging Area.  Team size is scalable due to number of FOSAs 
and distribution sites established. 
 
Note:  New wording has been submitted for this pre-dec PSMA as follows: 
 
Deploy 24 personnel at D-5.  Commodity Team Management Cell (AO, MM, 
MS, CSM#1, QAS) + Execution Cell (DL, CSM#2, 2 CDS’s, 12 QA's (for 
FOSA) & Night Shift AO, MS, CDS) for up to six (6) days, deploy 8 additional 
QA team members (for PODs) at D-2 for 2 days.  Team members support to 
be provided to ERT-A/JFO, Federal Operations Staging Area and impacted 
district.  Team size is based on a CAT 2 hurricane, but is scalable due to 
number of FOSAs and, distribution sites established.  Team has the capability 
to control commodities at one (1) FOSA on a 24 hour basis, or one (1) FOSA 
and one (1) LSA/RSA 12 hours/day and 25-30 PODs. 
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2. Post-declaration Mission Assignments 
 

Post-declaration Mission Assignments may originate from either the RRCC or 
the JFO, if established.  Upon issuance of a Post-declaration MA, work on the 
Pre-declaration Mission Assignment will cease and all future work and 
funding will be accomplished under post-declaration Mission Assignments.  
Efforts will be initiated to close-out the pre-declaration MA.  The post-
declaration MA may be received verbally or written in the form of a Mission 
Asignment (MA).  Verbal MAs will be fully documented by the ESF#3 Team 
Leader with an MFR, and will be confirmed by FEMA with a follow-up MA.  
The MA specifies the scope of the mission and authorized funding.  Pre-
scripted MAs have also been developed in coordination with FEMA to avoid 
potential mission definition problems.  The current pre-scripted mission 
assignments are worded as follows: 
NOTE:  The MA issued on your specifc mission MAY be different than the 
pre-scripted MAs contained herein. 
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NATIONAL WATER (Direct Federal Assistance)  
 

Description of Requested Assistance – Acquisition, transportation and 
distribution of bottled/bulk water. 

 
Justification/Statement of Work  Activate the National Water Planning and 
Response Team (PRT).  Utilize the Advanced Contracting Initiative, other 
contracting processes or other sources to acquire and transport (in 
coordination with Emergency Support Function #1- Transportation and FEMA 
Logistics, as appropriate), and distribute bottled/bulk water to the affected 
areas, as directed by FEMA.  In some cases, trailers may be left in the field 
on a rotation basis to serve as distribution sites.  USACE will release the 
drivers, tractors, and trailers when appropriate, in consultation with FEMA 
Operations and Logistics.  All water will meet the certification requirements of 
the Federal government and the State and locality in which the water is being 
distributed.  If an existing inventory of water is to be used, certification of 
water quality through independent testing may be required.  

 
A Task Order will be prepared to direct specific activities within the scope of 
this mission assignment.  (Task Orders may include personnel, resource 
movement, locations for delivery and duty stations.) 

 
Note:  The purpose of the Task Order is to direct specific activities within the scope 
of an existing mission assignment.  A Task Order form may be used if no additional 
funding is needed and the scope of the existing mission assignment is not changed.  
If at a later time additional funding or completion date extensions are required, an 
amendment to the MA shall be issued to include the appropriate information.  New 
requirements outside the scope of the original Mission Assignment require the 
issuance of a new MA. 

 
Cost Estimate:  - $1.4M 

 $400K  National Water PRT Activation 
 $1M  Commodity Procurement 
 

$400K will activate a team of 20 personnel to cover 24 hrs operations for two weeks.  
The personnel include Action Officer situated at the NRCC to scope and receive 
mission taskings from FEMA, Mission Manager, Mission Specialist, Contracts 
personnel, Commodity Site Manager to receive the commodity at the Mobilization 
Center, Data Specialist, and QA personnel situated at the Mobilization Center.  
Funding will also support personnel required at the USACE National Water District to 
accomplish required reporting and tracking requirements. 

 
$1M  will cover contract costs to purchase, deliver, and unload 100 truckloads (1.8 M  
liters) of water and includes  one operations manager (from contractor) to coordinate 
delivery, storage, and unloading.   

 
One truckload equals 18,000 liters and can be expected to serve approximately 
5,000 people. 
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NATIONAL ICE (Direct Federal Assistance)  
 

Description of Requested Assistance - Acquisition, transportation and 
distribution of bagged ice. 

 
Justification/Statement of Work  Activate the National Ice Planning and 
Response Team (PRT).Utilize the Advanced Contracting Initiative, other 
contracting processes or other sources to procure, transport (in coordination 
with Emergency Support Function #1- Transportation and FEMA Logistics, as 
appropriate), and distribute bag ice to the affected areas, as directed by 
FEMA.  In some cases, reefers may be left in field on a rotation basis to serve 
as distribution sites.  USACE will release the drivers, tractors, and reefers 
when appropriate, in consultation with FEMA Operations and Logistics.  If an 
existing inventory of ice is to be used, certification of quality through 
independent testing may be required.  Tracking and monitoring of excess 
stock must be coordinated with FEMA. 

 
A Task Order will be prepared to direct specific activities within the scope of 
this mission assignment.  (Task Orders may include personnel, resource 
movement, locations for delivery and duty stations.) 

 
Note:  The purpose of the Task Order is to direct specific activities within the 
scope of an existing mission assignment.  A Task Order form may be used if 
no additional funding is needed and the scope of the existing mission 
assignment is not changed.  If at a later time additional funding or completion 
date extensions are required, an amendment to the MA shall be issued to 
include the appropriate information.  New requirements outside the scope of 
the original Mission Assignment require the issuance of a new MA. 

 
Cost Estimate: $1.6M 

  $400K  National Ice PRT 
  $1.2M  Commodity Procurement 
 

$400K will activate a team of 20 personnel to cover 24 hrs per day for two 
weeks.  The personnel include Action Officer situated at the NRCC to scope 
and receive mission taskings from FEMA, Mission Manager, Mission 
Specialist, Contracts personnel, Commodity Site Manager to receive the 
commodity at the Mobilization Center, Data Specialist, and QA personnel 
situated at the Mobilization Center.  Funding will also support personnel 
required at the USACE National Ice District to accomplish required reporting 
and tracking requirements   
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COMMODITY TEAM (Direct Federal Assistance) 
 

Description of Requested Assistance - Support the receipt, tracking, 
reporting and distribution of commodities at the Region/State level.   

 
Justification/Statement of Work.  Pre-position Commodities Planning and 
Response Team to provide for event specific planning and preparation at the 
Region/State level, as directed by FEMA.  Provide Commodity mission 
management support to FEMA at the Federal Operations Staging Area 
(FOSA) to include the receipt of, tracking, reporting and distribution of 
commodities to the State and/or local distribution points as directed by FEMA. 

 
A Task Order will be prepared to direct specific activities within the scope of 
this mission assignment.  (Task Orders may include personnel, resource 
movement, locations for delivery and duty stations.) 

 
Note:  The purpose of the Task Order is to direct specific activities within the 
scope of an existing mission assignment.  A Task Order form may be used if 
no additional funding is needed and the scope of the existing mission 
assignment is not changed.  If at a later time additional funding or completion 
date extensions are required, an amendment to the MA shall be issued to 
include the appropriate information.  New requirements outside the scope of 
the original Mission Assignment require the issuance of a new MA. 

 
Cost Estimate:  $500K 
  
Based on deploying a 25-person Commodity Team for two weeks.  Team 
member support to be provided to ERT-A/JFO, Federal Operations Staging 
Area.  Team size is scalable due to number of FOSAs and, distribution sites 
established.  Additional QA personnel and funding will be required upon 
determination of the number of Points of Distribution to be established. 

 
If support to Distribution points is requested by the State, a separate Direct 
Federal Assistance mission will be required. 
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MFR for Verbal Mission Assignment (Example) 
 

 
Memorandum for Record           
 
SUBJECT:  FEMA Verbal Mission Assignment 
 
 
1. On      , verbal funding authority for the following mission assignment has 

been ordered by       at FEMA Region  for the U.S. Army Corps of 
Engineers. 

 
 Mission:    
 
 FEMA Program Code:      -   (For pre-declaration the program 
code will be 7220-SU, for post-declaration the code will be either 3XXX-EM or 
1XXX-DR) 
 
 Mission Assignment Number: COE - -  
 
 Event and Name Description:        
 
 Disaster State (2 letter designation):     
 
 Estimated Completion Date:        
 
 Amount Authorized:       
 
 Total Amount Authorized for the Mission:       
 
2.  Funding for this mission assignment may be entered into the accounting 
system based upon a verbal authority.  The funding citation is 06-9094-2501-D.  
The source appropriation is 70X0702.  A written Mission Assignment (MA) will 
follow up this verbal mission assignment within 2-3 days. 
 

  
 

             
       U.S. Army Corps of Engineers 
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UU..SS..  DDEEPPAARRTTMMEENNTT  OOFF  HHOOMMEELLAANNDD  SSEECCUURRIITTYY  
FFEEDDEERRAALL  EEMMEERRGGEENNCCYY  MMAANNAAGGEEMMEENNTT  AAGGEENNCCYY  

AACCTTIIOONN  RREEQQUUEESSTT  

SSeeee  RReevveerrssee  ffoorr  
PPaappeerrwwoorrkk  

DDiisscclloossuurree  NNoottiiccee  

OOMMBB..  NNoo..  11666600--00004477  
EExxppiirreess  NNoovveemmbbeerr  3300,,  

22000077  

II..    RREEQQUUEESSTTIINNGG  AASSSSIISSTTAANNCCEE  ((TToo  bbee  ccoommpplleetteedd  bbyy  RReeqquueessttoorr))  
11..  RReeqquueessttoorr’’ss  NNaammee  ((PPlleeaassee  PPrriinntt))  
            

22..  TTiittllee  
            

33..  PPhhoonnee  NNoo..  
            

44..  RReeqquueessttoorr’’ss  OOrrggaanniizzaattiioonn  
            

55..  FFaaxx  NNoo..  
            

66..  EE--MMaaiill  AAddddrreessss  
            

IIII..    RREEQQUUEESSTTEEDD  AASSSSIISSTTAANNCCEE  ((TToo  bbee  ccoommpplleetteedd  bbyy  RReeqquueessttoorr))  
11..  DDeessccrriippttiioonn  ooff  RReeqquueesstteedd  AAssssiissttaannccee::  
  
            
  

22..  QQuuaannttiittyy  
            

33..  PPrriioorriittyy        LLiiffeessaavviinngg  
  HHiigghh  

  LLiiffeessaavviinngg  
SSuussttaaiinniinngg  

  MMeeddiiuumm  

  NNoorrmmaall  44..  DDaattee  aanndd  TTiimmee  NNeeeeddeedd  
            

66..  SSiittee  PPooiinntt  ooff  CCoonnttaacctt  ((PPOOCC))  
            

55..  DDeelliivveerryy  SSiittee  LLooccaattiioonn  
            

77..  2244  HHoouurr  PPhhoonnee  NNoo..  
            

88..  FFaaxx  NNoo..  
            

99..  SSttaattee  AApppprroovviinngg  OOffffiicciiaall  SSiiggnnaattuurree  
            

1100..  DDaattee  
            

IIIIII..    SSOOUURRCCIINNGG  TTHHEE  RREEQQUUEESSTT  ––  RREEVVIIEEWW//CCOOOORRDDIINNAATTIIOONN  ((OOppeerraattiioonnss  SSeeccttiioonn  OOnnllyy))  
11..  
    OOPPSS  RReevviieeww  bbyy::                                                                                    

    LLoogg  RReevviieeww  bbyy::                                                                                      

    OOtthheerr  CCoooorrddiinnaattiioonn  bbyy::                                                                          

    OOtthheerr  CCoooorrddiinnaattiioonn  bbyy::                                                                          

    OOtthheerr  CCoooorrddiinnaattiioonn  bbyy::                                                                          
  

22..    DDoonnaattiioonnss  
    OOtthheerr  ((EExxppllaaiinn))  
    RReeqquuiissiittiioonnss  
    PPrrooccuurreemmeenntt  
    IInntteerraaggeennccyy  AAggrreeeemmeenntt  
    MMiissssiioonn  AAggrreeeemmeenntt  

33..  IImmmmeeddiiaattee  AAccttiioonn  RReeqquuiirreedd    YYeess    
NNoo  

44..  DDaattee  
            

55..  TTiimmee  AAssssiiggnneedd  
            

66..  AAccttiioonn  RReeqquueesstt              EESSFF##              77..  AAssssiiggnneedd  ttoo  
            

IIVV..    SSTTAATTEEMMEENNTT  OOFF  WWOORRKK  ((OOppeerraattiioonnss  SSeeccttiioonn  OOnnllyy))  
11..  OOFFAA  AAccttiioonn  OOffffiicceerr  
            

22..  2244  HHoouurr  PPhhoonnee  NNoo..  
            

33..  FFaaxx  NNoo..  
            

44..  FFEEMMAA  PPrroojjeecctt  OOffffiicceerr  
            

55..  2244  HHoouurr  PPhhoonnee  NNoo..  
            

66..  FFaaxx  NNoo..  
            

77..  JJuussttiiffiiccaattiioonn//SSttaatteemmeenntt  ooff  WWoorrkk  
            

88..  EEssttiimmaatteedd  CCoommpplleettiioonn  DDaattee              99..  CCoosstt  EEssttiimmaattee              

VV..    AACCTTIIOONN  TTAAKKEENN  ((OOppeerraattiioonnss  SSeeccttiioonn  OOnnllyy))  
  AAcccceepptteedd    RReejjeecctteedd    AAccccoouunnttaabbllee  PPrrooppeerrttyy  CCoooorrddiinnaatteedd  wwiitthh  AAPPOO  

DDiissppoossiittiioonn              

TTRRAACCKKIINNGG  IINNFFOORRMMAATTIIOONN  ((FFEEMMAA  UUssee  OOnnllyy))  
EECCAAPPSS//NNEEMMIISS  TTaasskk  IIDD::  
            

AAccttiioonn  RReeqquueesstt  NNoo..  
            

PPrrooggrraamm  CCooddee//EEvveenntt  NNoo..  
            

RReecceeiivveedd  bbyy  ((NNaammee  aanndd  OOrrggaanniizzaattiioonn))  
            

SSttaattee  
            

DDaattee//TTiimmee  SSuubbmmiitttteedd  
            

  OOrriiggiinnaatteedd  
      aass  vveerrbbaall  

FFEEMMAA  FFoorrmm  9900--113366,,  NNOOVV  0044  
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Ice Testing Requirements 
 

Reference Ice contract, Section E.2 Inspection and Testing Data 
 
Coordination has been made with appropriate public health agencies to establish 
protocol for Federal testing requirements of the ice product.  Agencies involved in 
the establishment of testing requirements included the following: 
 
U.S. Army Corps of Engineergs (USACE) 
Environmental Protection Agency (EPA) 
Public Health Service (PHS) 
Center for Disease Control (CDC) 
 
The conclusion of the coordination efforts were that, based on vendor 
certification and quality assurance requirements in the SOW, the delivered ice 
should be assumed to be good.  The SOW requires the vendor to deliver a pure 
product and based on the above, additional testing of the ice beyond the 
requirements contained in the SOW will not be a Federal requirement, unless 
there is reason to suspect that the product has been exposed to conditions which 
could potentially result in product contamination. 
 
Ice will be tested for fecal and/or total coliform organism and Heterotrophic Plate 
Count (HPC).  Total coliform shall not be greater than 2.2 organisms/100 ml 
using the Most Probable Number (MPN) method and not greater than 1 
organism/100 ml using the Membrane Filtration (MF) method, as specified by the 
Packaged Ice Association (PIA).  The HPC shall not exceed 500 colonies/ml. 
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Memorandum for Record:       7 June 1999 
 
Subject: Conference Call To Establish Ice Testing Requirements 
 
1. Purpose:  A conference call was held on Friday, 4 June 1999 to discuss the 

establishment of testing procedures required for ice delivered during periods 
of emergency response immediately following a significant disaster event.  
Prior to the call, a draft scope of work (SOW) was distributed to all 
participants which detailed the quality control measures proposed for 
inclusion in a national contract for the purchase and delivery of ice to disaster 
victims.   

 
2. Participants: 
 
Participants included: 
 

Ron Burger, CDC 
Mark Gonitzek, PHS 
Gary Pierce, FDA 
Shelly Davis, FDA 
Mark File, FDA 
Gordon Golf, EPA 
Bill Bokey, EPA 
David Harris, COE 

 
3.  Summary 
 
Mr. Harris briefly discussed the purpose of the conference call and proposed 
quality assurance measures contained in the contract scope of work.  It was 
noted that the desired result of the conference call was to establish testing 
procedures should testing be required and to determine the requirement for 
testing in consideration of proposed quality control measures.  Proposed quality 
control measures include:  
 

Requirement for all plants to be fully certified by appropriate state and 
federal agencies. 

 
Requirement to use public water system for ice production. 
 
Requirement to clean and sanitize all transportation containers. 
 
Requirement to package bagged ice in waxed cardboard boxes using 

hardwood or plastic pallets.  
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Ms. Davis noted that ice is not regulated like bottled water and that FDA 
does not have specific regulations for ice.  Subsequent discussions however, 
concluded that the distributed ice was likely to be consumed.  Mr. Gordon stated 
that the ice should meet the same standards as water and that he would provide 
the water standards to the Corps of Engineers (COE).  Mr. File indicated the 
COE should specify these standards in paragraph C.4.0.3 of the SOW, and they 
should be the standards used in random sample testing.  It was also noted that 
EPA does not certify testing labs and that the SOW should be revised to require 
use of state labs, or labs approved by state health agencies.  Mr. Burger noted 
that regardless of testing requirements agreed upon by the Federal 
representatives participating in the call, individual states and/or local 
governments may still require testing. 

 
4.  Conclusions:

 
The conclusion of the conference call participants were that, based on 

vendor certification and quality assurance requirements in the SOW, the 
delivered ice should be assumed to be good.  The SOW requires the vendor to 
deliver a pure product and based on the above, additional testing of the ice 
beyond the requirements contained in the SOW will not be a Federal 
requirement, unless there is reason to suspect that the product has been 
exposed to conditions which could potentially result in product contamination. 

 
A follow-up conference call will be held at 0900 hours on 9 June 1999 to 

confirm contents of this memorandum. 
 

Respectively submitted, 
 
 
 
 
David C. Harris 
Corps of Engineers 
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WATER TESTING REQUIREMENTS  

1.  Quality Control and Quality Assurance: The Contractor is responsible for 
controlling the quality of supplies provided or services performed under this 
contract and tendering to the Government for acceptance only those supplies or 
services that conform with the requirements of this contract.  In addition, the 
Contractor must ensure and maintain substantiating evidence that vendors or 
suppliers of raw materials, parts, components, etc., have an acceptable quality 
control system and that the supplies or services conform to contract quality 
requirements, and furnish such information to the Government as required.  
Contract Clause 52.246-2 requires the Contractor to provide and maintain an 
inspection system acceptable to the Government covering supplies provided under 
this contract.  The Contractor shall submit and shall readily maintain a Quality 
Control Plan, to include a complete description of the inspection system as 
described in Clause 52.246-2, to the Contracting Officer for review and approval 
within five (5) calendar days from award of the contract.  Clause 52.246-2 is 
included below.  

All water shall be produced, packaged, labeled, transported, stored and handled in 
accordance with Title 21, Code of Federal Regulations, Parts 101, 110, 129 and 
165 and all other applicable Federal, state, and local laws and regulations.  Any 
deviation must be authorized in writing by the Contracting/Ordering Officer.  

2.  Water Certification and Testing Results:  The Contractor must maintain an 
inspection system that ensures the quality of bottled water to be provided under this 
contract.  This requirement shall be satisfied by the Contractor obtaining copies of 
applicable certificates, licenses, notifications, permits, appraisals, inspection 
reports; annual chemical, physical and radiological analysis of source water; and 
results of any other testing of source water and bottled water from each bottled 
water producer from which bottled water is to be purchased under this contract.  
The contractor shall maintain these records throughout the term of this contract.  
The Contracting/Ordering Officer may request the Contractor to provide copies of 
this data on any or all bottled water subcontractors, at any time during the term of 
this contract.  When requested, the Contractor shall provide this data within six (6) 
hours of such request by facsimile, email, or other means, unless the 
Contracting/Ordering Officer authorizes a different time period. 
 
3.  Bottled Water Certification Documentation: In addition to the product 
certification requirements in paragraph 2, upon issuance of a Delivery Order for 
bottled water, the Contractor shall obtain weekly bacteriological analysis of source 
water and product samples, the date of production and the date of expiration of the 
bottled water supplied under this contract.  The Contractor shall maintain these 
records until completion and acceptance by the Government of all bottled water 
deliveries.  The Contracting/Ordering Officer may request the Contractor to provide 
copies of this data, at any time during the performance of the Delivery Order, from 
any or all of the subcontractors providing bottled water under this contract.  When 
requested, the Contractor shall provide this data within six (6) hours of such request 
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by facsimile, email, or other means, unless the Contracting/Ordering Officer 
authorizes a different time period. 
 
The preferred method of providing water to disaster victims is by bottled water 
because the containers are usually stronger, easier to carry, and reduce opportunity 
for disease transmission as the water is consumed in a shorter period of time.  In 
addition, a nationwide contract is already in place to provide the bottled water.  

4. FDA Hold Notification:  If the Contractor or its subcontractors receive 
notification from the United States Food and Drug Administration (FDA) that a 
shipment of bottled water has not been released for distribution, the 
Contracting/Ordering Officer shall be notified immediately.  The Government will 
not be liable for any expenses or losses incurred by the Contractor due to such 
notifications.  Before the Government will accept such a shipment of bottled 
water, it will be the responsibility of the Contractor to provide and forward a 
copy of the release notification from the FDA to the Ordering Officer. 

5. OCONUS Considerations: The Government may order water produced to local 
standards for OCONUS locations.  Water produced to Environmental Protection 
Agency (EPA) local standards may only be distributed for consumption within that 
island location, other islands within that island chain, or other island chains with 
identical EPA local standards.  In order to assure that each pallet of water produced 
to EPA local standards for OCONUS locations is readily identifiable; the lettering 
shall be a minimum of 2" in height and shall be in all capital letters.  Labels shall be 
placed under the interior of the outer-most layer of stretch-wrap.  Labels are 
required on at least two sides of all pallets of bottled water. 

6. 52.246-2 INSPECTION OF SUPPLIES--FIXED-PRICE (AUG 1996)  

(a)  Definition.  "Supplies," as used in this clause, includes but is not limited to raw 
materials, components, intermediate assemblies, end products, and lots of 
supplies.  
 
(b)  The Contractor shall provide and maintain an inspection system acceptable to 
the Government covering supplies under this contract and shall tender to the 
Government for acceptance only supplies that have been inspected in accordance 
with the inspection system and have been found by the Contractor to be in 
conformity with contract requirements.  As part of the system, the Contractor shall 
prepare records evidencing all inspections made under the system and the 
outcome.  These records shall be kept complete and made available to the 
Government during contract performance and for as long afterwards as the contract 
requires.  The Government may perform reviews and evaluations as reasonably 
necessary to ascertain compliance with this paragraph.  These reviews and 
evaluations shall be conducted in a manner that will not unduly delay the contract 
work.  The right of review, whether exercised or not, does not relieve the Contractor 
of the obligations under the contract.  
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(c)  The Government has the right to inspect and test all supplies called for by the 
contract, to the extent practicable, at all places and times, including the period of 
manufacture, and in any event before acceptance.  The Government shall perform 
inspections and tests in a manner that will not unduly delay the work.  The 
Government assumes no contractual obligation to perform any inspection and test 
for the benefit of the Contractor unless specifically set forth elsewhere in this 
contract.  
 
(d)  If the Government performs inspection or test on the premises of the Contractor 
or a subcontractor, the Contractor shall furnish, and shall require subcontractors to 
furnish, at no increase in contract price, all reasonable facilities and assistance for 
the safe and convenient performance of these duties.  Except as otherwise 
provided in the contract, the government shall bear the expense of Government 
inspections or tests made at other than the Contractor's or subcontractor's 
premises; provided, that in case of rejection, the Government shall not be liable for 
any reduction in the value of inspection or test samples.  
 
(e)(1)  When supplies are not ready at the time specified by the Contractor for 
inspection or test, the Contracting Officer may charge to the Contractor the 
additional cost of inspection or test.  

(2)  The Contracting Officer may also charge the Contractor for any additional cost 
of inspection or test when prior rejection makes reinspection or retest necessary.  
 
(f)  The Government has the right either to reject or to require correction of 
nonconforming supplies.  Supplies are nonconforming when they are defective in 
material or workmanship or are otherwise not in conformity with contract 
requirements.  The Government may reject nonconforming supplies with or without 
disposition instructions. 
 
(g)  The Contractor shall remove supplies rejected or required to be corrected.  
However, the Contracting Officer may require or permit correction in place, promptly 
after notice, by and at the expense of the Contractor.  The Contractor shall not 
tender for acceptance corrected or rejected supplies without disclosing the former 
rejection or requirement for correction, and, when required, shall disclose the 
corrective action taken.  
 
(h)  If the Contractor fails to promptly remove, replace, or correct rejected supplies 
that are required to be removed or to be replaced or corrected, the Government 
may either (1) by contract or otherwise, remove, replace, or correct the supplies 
and charge the cost to the Contractor or (2) terminate the contract for default.  
Unless the Contractor corrects or replaces the supplies within the delivery 
schedule, the Contracting Officer may require their delivery and make an equitable 
price reduction.  Failure to agree to a price reduction shall be a dispute. 
 
(i)(l)  If this contract provides for the performance of Government quality assurance 
at source, and if requested by the Government, the Contractor shall furnish 
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advance notification of the time (i) when Contractor inspection or tests will be 
performed in accordance with the terms and conditions of the contract and (ii) when 
the supplies will be ready for Government inspection.  

(2)  The Government's request shall specify the period and method of the 
advance notification and the Government representative to whom it shall be 
furnished.  Requests shall not require more than 2 workdays of advance 
notification if the Government representative is in residence in the Contractor's 
plant, nor more than 7 workdays in other instances.  

(j)  The Government shall accept or reject supplies as promptly as practicable 
after delivery, unless otherwise provided in the contract.  Government failure to 
inspect and accept or reject the supplies shall not relieve the Contractor from 
responsibility, nor impose liability on the Government, for nonconforming 
supplies.  

(k)  Inspections and tests by the Government do not relieve the Contractor of 
responsibility for defects or other failures to meet contract requirements discovered 
before acceptance.  Acceptance shall be conclusive, except for latent defects, 
fraud, gross mistakes amounting to fraud, or as otherwise provided in the contract. 
 
(I)  If acceptance is not conclusive for any of the reasons in paragraph (k) hereof, 
the Government, in addition to any other rights and remedies provided by law, or 
under other provisions of this contract, shall have the right to require the Contractor 
(1) at no increase in contract price, to correct or replace the defective or 
nonconforming supplies at the original point of delivery or at the Contractor's plant 
at the Contracting Officer's election, and in accordance with a reasonable delivery 
schedule as may be agreed upon between the Contractor and the Contracting 
Officer; provided, that the Contracting Officer may require a reduction in contract 
price if the Contractor fails to meet such delivery schedule, or (2) within a 
reasonable time after receipt by the Contractor of notice of defects or 
nonconformance, to repay such portion of the contract as is equitable under the 
circumstances if the Contracting Officer elects not to require correction or 
replacement.  When supplies are returned to the Contractor, the Contractor shall 
bear the transportation cost from the original point of delivery to the Contractor's 
plant and return to the original point when that point is not the Contractor's plant.  If 
the Contractor fails to perform or act as required in (1) or (2) above and does not 
cure such failure within a period of 10 days (or such longer period as the 
Contracting Officer may authorize in writing) after receipt of notice from the 
Contracting Officer specifying such failure, the Government shall have the right by 
contract or otherwise to replace or correct such supplies and charge to the 
Contractor the cost occasioned the Government thereby.  
(End of clause)  
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Containerized Ice Plant (CIP) 
 

1.  The Containerized Ice Plant (CIP) consists of a self-deployable, containerized 
operations system capable of producing, storing and packaging potable ice.  The 
system is located in Ft. Polk, Louisiana.  The equipment is deployed on a 40-foot 
trailer and is capable of producing 10,000 pounds of ice/day packaged in 20-
pound bags.  Equipment is also available for producing dry ice, for the 
preservation of Class 1 items, and potable water.  The equipment for producing 
and packaging water is available on a deployable platform.  Although the 
equipment for producing the dry ice is not yet on a deployable platform, the 
equipment may be made available should the need arise. 
 
2.  Additional information concerning these resources can be obtained from the 
following point of contact: 
 
Rick Long 
FORSCOM, Logistics and Readiness, 
Building No. 200,  
Fort McPherson, Georgia, 30330  
Phone (404) 464-5370 
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BULK WATER CONSIDERATION 
 
1.  The preferred method of providing water to disaster victims is by bottled water 
because the containers are usually stronger, easier to carry, and reduce 
opportunity for disease transmission as the water is consumed in a shorter period 
of time. In addition, a nationwide contract is already in place to provide the 
bottled water. 
 
2.  Situations may arise where the Corps will be tasked with providing bulk water 
either for consumption or shower/washing facilities.  Quality assurance is 
essential to the success of these types of missions.  Several options for providing 
bulk water are available: 
 
 a.  ESF #1 (DOT) can provide tank trucks for hauling bulk water and/or 
use at distribution points.  If a tank truck is used for distribution, it should be fitted 
with a means of distribution.  Usually this is accomplished with a pipe manifold 
containing at least six hose bibs for individuals to fill containers.  Some of the 
truck vendors can supply the pipe manifold.  ESF #8, Health & Medical Services, 
can work with the appropriate state agency to locate safe public water systems 
for refilling the trucks and to determine the testing requirements necessary. 
 
 b.  The military and National Guard have water buffaloes that can be used 
at distribution points.  Water buffaloes and fixed tanks are easily refilled using 
tank trucks. 
 
 c.  Reverse Osmosis Water Purification Units (ROWPU) can purify large 
quantities of water at a cost of less than a penny per gallon.  ROWPUs are 
available for purchase or lease commercially or may be government furnished.  
Government furnished ROWPUs include those available from military (active and 
National Guard) units.  A military ROWPU detachment is typically equipped with 
ten ROWPUs, each capable of producing 3,000 gallons of potable water per 
hour.  Detachments are typically equipped with a two (2) million gallon storage 
capability and equipment to pipe water up to approximately 20 miles.  Access to 
National Guard ROWPUs is through the State.  The state is responsible for 
Mobilizing their National Guard ROWPUs.  Any requirement for active military 
ROWPUs should be coordinated at the JFO by the ESF #3 Action Officer to the 
DCO. 
 
3.  A distinction needs to be made between the normal water requirements for all 
purposes used by a population and emergency potable water supplies required 
to support life.  The water mission is mainly concerned with the emergency 
supply, until normal supplies and distribution systems can be re-established 
following a disaster.  The emergency supply is normally supplied in liter bottles.  
This supply can be supplemented with bulk supplies and with non-potable 
supplies for uses other than drinking (e.g.  Sanitation). 
 

C-M-1 



Appendix C-M 

4. The following are rules of thumb for estimating the daily amount of bulk water 
needed for various purposes:     
 

-  10-16 gallons/person in field hospitals. 
-  5-8 gallons/person in mass feeding centers. 
-  4-5.5 gallons/person in temporary shelters and camps. 
-  10 gallons/person in washing installations. 

 
5.  Special Considerations. 
 
 a.  During the first seven (7) days following the disaster, anticipate 
meeting requirements using 100% bottled water. 
 
 b.  Consider using 1 to 1.5 liter bottles because the containers are usually 
stronger, easier to carry, and reduce opportunity for disease transmission 
because they are used for a shorter period.  Container should be polyethylene 
terephthalate (PET) to minimize breakage. 
 
 c.  If one (1) gallon containers are used, assume a 25 percent loss factor 
due to broken containers.  One (1) gallon containers have been susceptible to 
crushing and handling damage. 
 
 d.  Federal/state certification of bulk water source and carriers.  For 
example:  In the Virgin Islands, commercial water sources and water haulers are 
certified on an annual basis by the Department of Natural Resources (DPNR).  
Haulers must display a black sticker provided by DPNR on the tank.  In Puerto 
Rico, no specific water certification process exists, however, the U.S. Army 
inspects and certifies sources of water and water processing plants on an annual 
basis. 
 
 e.  Determine if tank trucks will offload immediately or if the tanks will be 
needed for an extended period. 
 
 f.  The nationwide contract specifically requires that all bottled water 
purchased meet Food and Drug Administration (FDA) certification as well as any 
State certifications necessary. For that reason, additional testing of bottled water 
is not normally required. (See other appendix for FDA letter relative to testing of 
bottled water). 
 
 g.  ESF #8, Health & Medical Services, may assist in coordination of any 
bulk/bottled water testing that may be required.  While they may not be able to do 
the actual testing, they can provide information on contacting labs to perform the 
testing.  For bulk water, ESF#8 can assist in coordinating with the state to 
determine safe public water systems for filling tanker trucks.   
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 h.  Each state may have its own testing requirements in addition to FDA 
requirements.  The appropriate state agency in charge of regulating bottled water 
should be contacted to determine their requirements.  The International Bottle 
Water Association (IBWA) at 1-800-928-3711 or 703-683-5213, which represents 
85 percent of all water bottlers in the United States, maintains a list of points of 
contacts within each state.  They also can be reached on the Internet at 
http://www.bottledwater.org  
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ICE/WATER VENDOR INFORMATION 
 
Water/Ice vendor information is available in ENGLink, and should be used to 
obtain vendor POC information regarding vendors.  ENGLink is located on the 
web at the following address https://englink.usace.army.mil/.   Hover over 
“TOOLS” on the Blue Bar menu, then go down to “Vendors”. 
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Tracking Sheets (Electronic) 
 
MOB Center/ FOSA Entry Truck Tracking 
 
 
 
 
MOB Center/ FOSA Entry Truck Tracking (For pencil entry) 
 
 
 
 
 
POD Order-Use Sheet 
 
 
 
 
 
MOB Center/ FOSA Total Tracking Sheet 
 
 
 
 
 


Commodities

		POD Commodities Tracking Sheet

		POD Name

		Address

		County/Parish

		GPS Coordinates

		POC

		POC Telephone

				Received Last 24						Distributed Last 24						On-Hand						Order for Tomorrow

		Date		Ice		Water		MRE		Ice		Water		MRE		Ice		Water		MRE		Ice		Water		MRE





Trucks

		FOSA - POD Truck & Trailer Tracking Sheet

		Location

		Address

		County/Parish

		GPS Coordinates

		POC

		POC Telephone

				Truck plate and #		Trailer #		Bill of Lading #		Commodity		Quan(liters)		Quan(lbs)		Odometer		Date/Time Arrived		Arrived From		Date/Time Depart		Depart To		Odometer		Date/Time Arrived		Arrived From		Date/Time Depart		Depart To





M3EMXGAS
File Attachment
FOSA Truck Tracking Sheet.xls


Trucks

		FOSA - POD Truck & Trailer Tracking Sheet-----------------------QA NAME:_____________________________________________

		Location:

		Address:

		County/Parish:

		GPS Coordinates:

		POC:

		POC Telephone:

		Date		Truck #		Trailer #		Bill of Lading #		Commodity		Quan(liters)		Quan(lbs)

		Odometer		Date/Time Arrived		Arrived From		Date/Time Depart		Depart To

		Date		Truck #		Trailer #		Bill of Lading #		Commodity		Quan(liters)		Quan(lbs)

		Odometer		Date/Time Arrived		Arrived From		Date/Time Depart		Depart To

		Date		Truck #		Trailer #		Bill of Lading #		Commodity		Quan(liters)		Quan(lbs)

		Odometer		Date/Time Arrived		Arrived From		Date/Time Depart		Depart To

		Date		Truck #		Trailer #		Bill of Lading #		Commodity		Quan(liters)		Quan(lbs)

		Odometer		Date/Time Arrived		Arrived From		Date/Time Depart		Depart To

		Date		Truck #		Trailer #		Bill of Lading #		Commodity		Quan(liters)		Quan(lbs)

		Odometer		Date/Time Arrived		Arrived From		Date/Time Depart		Depart To

		Date		Truck #		Trailer #		Bill of Lading #		Commodity		Quan(liters)		Quan(lbs)

		Odometer		Date/Time Arrived		Arrived From		Date/Time Depart		Depart To





M3EMXGAS
File Attachment
Truck Tracking Sheet, Written.xls


Commodities

		POD Commodities Tracking Sheet----QA NAME_______________________________________

		POD Name

		Address

		County/Parish

		GPS Coordinates

		POC

		POC Telephone

				Received Last 24						Distributed Last 24						On-Hand						Order for Tomorrow

		Date		Ice		Water		MRE		Ice		Water		MRE		Ice		Water		MRE		Ice		Water		MRE





M3EMXGAS
File Attachment
POD Order-Use Sheet.xls


NAS JAX Water

						SUMMARY OF DELIVERY TICKETS

										Location:						NAS JAX								Site Manager:						Kevin Salvilla

								Federal - Trucks Shipped:										3				Federal - Pallets Shipped:								72						Federal - Liters Shipped:						136,656

								On the Ground:										1				State - Pallets Shipped:								0						State - Liters Shipped:						0

										TOTAL TRUCKS RECEIVED:								4				TOTAL PALLETS RECEIVED:								72						TOTAL LITERS RECEIVED:						136,656

		USACE#		IHN#		Bill of Lading		Contractor		PO #		Fed Shp		On Grnd		Trailer #		Truck #		Arrival Date		Arrival Time		Shipped  Date		Shipped  Time		Pallets                 Fed .    State				Pounds                   Fed.       State				Remarks						Destination

		27-Oct-05

		1		1051X		7480		LIPSEY		1426		1		0		53164		713		27-Oct		1330		28-Oct		0320		24				45552										Tamiami Park

		2		1052X		7479		LIPSEY		1426		1		0		531832		1031		27-Oct		1342		28-Oct		0250		24				45552										Key West H.S.

		3		1065X		7482		LIPSEY		1426		1		0		842		105		27-Oct		1510		27-Oct		2025		24				45552										Tamiami Park

		4

		5

		6

		7

		8

		9

		10

		11

		12

		13

		14

		15

		16

		17

		18

		19

								Total Trucks				3		0												Total Pallets		72		0		136656		0		Liters

		28-Oct-05

		20		2029X		50457578WGRN		LIPSEY		1436		0		1		TT436		TR244		28-Oct		1236						0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

												0		0														0				0

								Total Trucks				0		1												Total Pallets		0		0		0		0		Liters





NAS JAX Ice

						SUMMARY OF DELIVERY TICKETS

										Location:						NAS JAX (including Herlong)								Site Manager:						Kevin Salvilla

								Federal - Trucks Shipped:										0				Federal - Pallets Shipped:								0						Federal - Liters Shipped:						0

								On the Ground:										128				State - Pallets Shipped:								0						State - Liters Shipped:						0

										TOTAL TRUCKS SHIPPED:								128				TOTAL PALLETS SHIPPED:								0						TOTAL LITERS SHIPPED:						0

		USACE#		Bill of Lading		Contractor		PO #		Fed Shp		On Grnd		Trailer #		Truck #		Arrival Date		Arrival Time		Shipped  Date		Shipped  Time		Pallets                 Fed .    State				Pounds                   Fed.       State				Remarks						Destination		Destination

		27-Oct-05

		1		812-1-7		IAP		CV01-T-01		0		1		5347		54		27-Oct		2030						0				0										Haulover Park, Miami Beach

		2		821-1-5		IAP		CV01-T-01		0		1		258		41		27-Oct		2150						0				0

		3		821-1-4		IAP		CV01-T-01		0		1		930A		325		27-Oct		2220						0				0

		4		821-1-7		IAP		CV01-T-01		0		1		5303		1581		27-Oct		2230						0				0

		5		821-1-1		IAP		CV01-T-01		0		1		99		99		27-Oct		2210						0				0

		6		821-1-2		IAP		CV01-T-01		0		1		88		04		27-Oct		2205						0				0

		7		821-1-3		IAP		CV01-T-01		0		1		124		03		27-Oct		2200						0				0

						Total Trucks				0		7												Total Pallets		0		0		0		0		Liters

		28-Oct-05

		1		821-1-6		IAP		CV01-T-01		0		1		T948		26		28-Oct		0001						0				0

		2		825-1-1		IAP		CV01-T-01		0		1		1790		13		28-Oct		0047						0				0

		3		834-1-1		IAP		CV01-T-01		0		1		T106		1596		28-Oct		0045						0				0

		4		806-1-1		IAP		CV01-T-01		0		1		531046		001		28-Oct		0250						0				0

		5		821-1-8		IAP		CV01-T-01		0		1		4807		9827		28-Oct		0255						0				0

		6		812-1-8		IAP		CV01-T-01		0		1		R2		7		28-Oct		0250						0				0

		7		812-1-12		IAP		CV01-T-01		0		1		R4820		3		28-Oct		0245						0				0

		8		819-1-1		IAP		CV01-T-01		0		1		T37		815		28-Oct		0325						0				0

		9		821-1-10		IAP		CV01-T-01		0		1		35		30395		28-Oct		0415						0				0

		10		813-1-6		IAP		CV01-T-01		0		1		J30		29		28-Oct		0415						0				0

		11		821-1-11		IAP		CV01-T-01		0		1		7772		5114		28-Oct		0430						0				0

		12		816-1-1		IAP		CV01-T-01		0		1		201T		201		28-Oct		0451						0				0

		13		812-1-7		IAP		CV01-T-01		0		1		5347		54		28-Oct		2030						0				0

		14		813-1-11		IAP		CV01-T-01		0		1		E40		760		28-Oct		0615						0				0

		15		818-2-5		IAP		CV01-T-01		0		1		HB100R		HB46		28-Oct		0630						0				0

		16		832-1-2		IAP		CV01-T-01		0		1		24		23		28-Oct		0800						0				0

		17		814-1-1		IAP		CV01-T-01		0		1		481		93		28-Oct		0845						0				0

		18		807-1-17		IAP		CV01-T-01		0		1		RC1		1		28-Oct		0900						0				0

		19		806-1-2		IAP		CV01-T-01		0		1		4073		002		28-Oct		1015						0				0

		20		820-1-5		IAP		CV01-T-01		0		1		43		62		28-Oct		1015						0				0

		21		808-1-3		IAP		CV01-T-01		0		1		620735		462		28-Oct		1025						0				0

		22		818-2-3		IAP		CV01-T-01		0		1		558A		560		28-Oct		1040						0				0

		23		820-1-10		IAP		CV01-T-01		0		1		976		211		28-Oct		1040						0				0

		24		809-1-5		IAP		CV01-T-01		0		1		417		254		28-Oct		NA						0				0

		25		821-1-9		IAP		CV01-T-01		0		1		44		25		28-Oct		1220						0				0

		26		807-1-19		IAP		CV01-T-01		0		1		195		2119		28-Oct		1045						0				0

		27		807-1-29		IAP		CV01-T-01		0		1		1119		216		28-Oct		1100						0				0

		28		808-1-7		IAP		CV01-T-01		0		1		46		36		28-Oct		1250						0				0

		29		812-1-19		IAP		CV01-T-01		0		1		582523		115		28-Oct		1315						0				0

		30		807-1-18		IAP		CV01-T-01		0		1		875		40320		28-Oct		1326						0				0

		31		830-1-2		IAP		CV01-T-01		0		1		4132		285		28-Oct		1333						0				0

		32		813-1-3		IAP		CV01-T-01		0		1		4838		25		28-Oct		1400						0				0

		33		818-2-8		IAP		CV01-T-01		0		1		T1		01		28-Oct		1400						0				0

		34		818-2-6		IAP		CV01-T-01		0		1		1307		01		28-Oct		1400						0				0

		35		808-1-8		IAP		CV01-T-01		0		1		T-56		25		28-Oct		1405						0				0

		36		820-1-8		IAP		CV01-T-01		0		1		09		09		28-Oct		1430						0				0

		37		821-1-14		IAP		CV01-T-01		0		1		78		307		28-Oct		1430						0				0

		38		807-1-30		IAP		CV01-T-01		0		1		204		203		28-Oct		1435						0				0

		39		813-1-2		IAP		CV01-T-01		0		1		218		218A		28-Oct		1440						0				0

		40		820-1-7		IAP		CV01-T-01		0		1		U60986		5778		28-Oct		1450						0				0

		41		820-1-4		IAP		CV01-T-01		0		1		T05		8272		28-Oct		1500						0				0

		42		808-1-4		IAP		CV01-T-01		0		1		41		34		28-Oct		1520						0				0

		43		806-1-2		IAP		CV01-T-01		0		1		4073		002		28-Oct		1525						0				0

		44		808-1-5		IAP		CV01-T-01		0		1		49		32		28-Oct		1535						0				0

		45		808-1-2		IAP		CV01-T-01		0		1		45		35		28-Oct		1545						0				0

		46		830-1-1		IAP		CV01-T-01		0		1		507		89		28-Oct		1555						0				0

		47		808-1-6		IAP		CV01-T-01		0		1		T24		798		28-Oct		1600						0				0

		48		822-1-2		IAP		CV01-T-01		0		1		99		99		28-Oct		1610						0				0

		49		818-2-4		IAP		CV01-T-01		0		1		F06		06		28-Oct		1615						0				0

		50		816-1-3		IAP		CV01-T-01		0		1		408		2575		28-Oct		1620						0				0

		51		820-1-1		IAP		CV01-T-01		0		1		15T		16		28-Oct		1540						0				0

		52		818-2-1		IAP		CV01-T-01		0		1		306		121		28-Oct		1630						0				0

		53		831-1-2		IAP		CV01-T-01		0		1		34		429		28-Oct		1638						0				0

		54		807-1-15		IAP		CV01-T-01		0		1		2294		747		28-Oct		1648						0				0

		55		813-1-10		IAP		CV01-T-01		0		1		51		149		28-Oct		1650						0				0

		56		813-1-8		IAP		CV01-T-01		0		1		210		19		28-Oct		1658						0				0

		57		807-1-11		IAP		CV01-T-01		0		1		550		48C		28-Oct		1640						0				0

		58		807-1-03		IAP		CV01-T-01		0		1		T-16		01		28-Oct		1708						0				0

		59		807-1-26		IAP		CV01-T-01		0		1		395		194		28-Oct		1715						0				0

		60		820-1-1		IAP		CV01-T-01		0		1		15T		16		28-Oct		1540						0				0

		61		807-1-02		IAP		CV01-T-01		0		1		026		026		28-Oct		1710						0				0

		62		812-1-3		IAP		CV01-T-01		0		1		747		32		28-Oct		1725						0				0

		63		813-1-4		IAP		CV01-T-01		0		1		001		22651		28-Oct		1725						0				0

		64		809-1-1		IAP		CV01-T-01		0		1		T-28		28		28-Oct		1735						0				0

		65		809-1-2		IAP		CV01-T-01		0		1		T14		49		28-Oct		1734						0				0

		66		807-1-10		IAP		CV01-T-01		0		1		9900		99		28-Oct		1736						0				0

		67		813-1-5		IAP		CV01-T-01		0		1		426		1		28-Oct		1745						0				0

		68		812-1-20		IAP		CV01-T-01		0		1		930		003		28-Oct		1740						0				0

		69		807-1-01		IAP		CV01-T-01		0		1		378		22		28-Oct		1757						0				0

		70		807-1-05		IAP		CV01-T-01		0		1		13T		777		28-Oct		1750						0				0

		71		816-1-2		IAP		CV01-T-01		0		1		LB-8009		427		28-Oct		1805						0				0

		72		816-1-4		IAP		CV01-T-01		0		1		T29		518		28-Oct		1815						0				0

		73		809-1-6		IAP		CV01-T-01		0		1		104		56		28-Oct		1815						0				0

		74		820-1-2		IAP		CV01-T-01		0		1		59A		59		28-Oct		1825						0				0

		75		812-1-23		IAP		CV01-T-01		0		1		01A		01		28-Oct		1830						0				0

		76		813-1-13		IAP		CV01-T-01		0		1		7015		28		28-Oct		1835						0				0

		77		807-1-13		IAP		CV01-T-01		0		1		T781		781		28-Oct		1840						0				0

		78		818-2-7		IAP		CV01-T-01		0		1		R-24		007		28-Oct		1855						0				0

		79		820-1-3		IAP		CV01-T-01		0		1		614		424779		28-Oct		1800						0				0

		80		807-1-90		IAP		CV01-T-01		0		1		834		1156		28-Oct		1900						0				0

		81		808-1-8		IAP		CV01-T-01		0		1		B450		08		28-Oct		1920						0				0

		82		832-1-3		IAP		CV01-T-01		0		1		704		4		28-Oct		1930						0				0

		83		812-1-5		IAP		CV01-T-01		0		1		1094		69339		28-Oct		1935						0				0

		84		807-1-39		IAP		CV01-T-01		0		1		109		201		28-Oct		1935						0				0

		85		816-1-5		IAP		CV01-T-01		0		1		13		113		28-Oct		1945						0				0

		86		829-1-1		IAP		CV01-T-01		0		1		9610		08		28-Oct		1946						0				0

		87		807-1-23		IAP		CV01-T-01		0		1		583001		9874		28-Oct		2025						0				0

		88		822-1-3		IAP		CV01-T-01		0		1		132		002		28-Oct		2032						0				0

		89		819-1-3		IAP		CV01-T-01		0		1		8516		208		28-Oct		2041						0				0

		90		819-1-4		IAP		CV01-T-01		0		1		9006		201		28-Oct		2043						0				0

		91		858-1-1		IAP		CV01-T-02		0		1		4899		97		28-Oct		2048						0				0

		92		813-1-16		IAP		CV01-T-01		0		1		1733		584		28-Oct		2052						0				0

		93		835-1-1		IAP		CV01-T-01		0		1		894		892		28-Oct		2059						0				0

		94		807-1-24		IAP		CV01-T-01		0		1		233		02		28-Oct		2104						0				0

		95		807-1-22		IAP		CV01-T-01		0		1		T9		89		28-Oct		2107						0				0

		96		807-1-21		IAP		CV01-T-01		0		1		4899		03		28-Oct		2111						0				0

		97		828-1-5		IAP		CV01-T-01		0		1		501		9986		28-Oct		2115						0				0

		98		816-1-7		IAP		CV01-T-01		0		1		890811		559		28-Oct		2118						0				0

		99		812-1-14		IAP		CV01-T-01		0		1		83169		904		28-Oct		2123						0				0

		100		809-1-4		IAP		CV01-T-01		0		1		4		3		28-Oct		2126						0				0

		101		809-1-3		IAP		CV01-T-01		0		1		503		5		28-Oct		2131						0				0

		102		807-1-16		IAP		CV01-T-01		0		1		932		931		28-Oct		2140						0				0

		103		807-1-37		IAP		CV01-T-01		0		1		931		103		28-Oct		2144						0				0

		104		813-1-14		IAP		CV01-T-01		0		1		124		3		28-Oct		2147						0				0

		105		820-1-11		IAP		CV01-T-01		0		1		16T		31		28-Oct		2153						0				0

		106		820-1-9		IAP		CV01-T-01		0		1		14I		8		28-Oct		2156						0				0

		107		820-1-12		IAP		CV01-T-01		0		1		5945		008		28-Oct		2159						0				0

		108		820-1-6		IAP		CV01-T-01		0		1		321		519		28-Oct		2205						0				0

		109		820-1-17		IAP		CV01-T-01		0		1		2006		11		28-Oct		2208						0				0

		110		825-1-2		IAP		CV01-T-01		0		1		15		14		28-Oct		2211						0				0

		111		816-1-9		IAP		CV01-T-01		0		1		LT48		9830		28-Oct		2216						0				0

		112		843-1-1		IAP		CV01-T-02		0		1		182		4		28-Oct		2220						0				0

		113		828-1-1		IAP		CV01-T-01		0		1		1096T		52		28-Oct		2231						0				0

		114		819-1-6		IAP		CV01-T-01		0		1		103A		11		28-Oct		2236						0				0

		115		813-1-12		IAP		CV01-T-01		0		1		LR73		L150		28-Oct		2251						0				0

		116		812-1-11		IAP		CV01-T-01		0		1		169		72		28-Oct		2304						0				0

		117		821-1-13		IAP		CV01-T-01		0		1		63		63		28-Oct		2322						0				0

		118		807-1-94		IAP		CV01-T-01		0		1		803		001		28-Oct		2348						0				0

		119		812-1-36		IAP		CV01-T-01		0		1		409		9601		28-Oct		2400						0				0

		120		832-1-1		IAP		CV01-T-01		0		1		802		01		28-Oct		1657						0				0

		121				IAP		CV01-T-01		0		1						28-Oct								0				0

						Total Trucks				0		121												Total Pallets		0		0		0		0		Liters

		29-Oct-05

		1		812-1-22		IAP		CV01-T-01		0		1		CT28		1174		29-Oct		0015						0				0

		2		820-1-15		IAP		CV01-T-01		0		1		T103		3		29-Oct		0023						0				0

		3		820-1-14		IAP		CV01-T-01		0		1		T-12		022		29-Oct		0026						0				0

		4		807-1-93		IAP		CV01-T-01		0		1		T103		970		29-Oct		0035						0				0

		5		807-1-33		IAP		CV01-T-01		0		1		255		42840		29-Oct		0045						0				0

		6		807-1-89		IAP		CV01-T-01		0		1		1805		37		29-Oct		0052						0				0

		7		818-2-9		IAP		CV01-T-01		0		1		3001		35629		29-Oct		0057						0				0

		8		807-1-09		IAP		CV01-T-01		0		1		R-941		301		29-Oct		0102						0				0

		9		831-1-1		IAP		CV01-T-01		0		1		119		40		29-Oct		0111						0				0

		10		820-1-18		IAP		CV01-T-01		0		1		T1		01		29-Oct		0115						0				0

		11		822-1-1		IAP		CV01-T-01		0		1		T-002		002		29-Oct		0131						0				0

		12		808-1-11		IAP		CV01-T-01		0		1		155		19		29-Oct		0218						0				0

		13		807-1-25		IAP		CV01-T-01		0		1		002		322		29-Oct		0232						0				0

		14		830-1-6		IAP		CV01-T-01		0		1		4136		280		29-Oct		0240						0				0

		15		830-1-4		IAP		CV01-T-01		0		1		4138		286		29-Oct		0243						0				0

		16		830-1-5		IAP		CV01-T-01		0		1		4129		272		29-Oct		0247						0				0

		17		820-1-16		IAP		CV01-T-01		0		1		2006-7		605		29-Oct		0251						0				0

		18		828-1-3		IAP		CV01-T-01		0		1		544		50		29-Oct		0302						0				0

		19		828-1-2		IAP		CV01-T-01		0		1		545		318		29-Oct		0304						0				0

		20		807-1-85		IAP		CV01-T-01		0		1		5303		102		29-Oct		0315						0				0

		21		816-1-12		IAP		CV01-T-01		0		1		53R53		R521		29-Oct		0319						0				0

		22		843-1-2		IAP		CV01-T-01		0		1		004		07		29-Oct		0354						0				0

		23		829-1-4		IAP		CV01-T-01		0		1		2848		636		29-Oct		0401						0				0

		24		807-1-91		IAP		CV01-T-01		0		1		1264		88		29-Oct		0444						0				0

		25		807-1-88		IAP		CV01-T-01		0		1		3009		31		29-Oct		0448						0				0

		26		865-2-1		IAP		CV01-T-01		0		1		521		025		29-Oct		0455						0				0

		27		829-1-2		IAP		CV01-T-01		0		1		53280		9604		29-Oct		0458						0				0

		28		829-1-3		IAP		CV01-T-01		0		1		306		206		29-Oct		0506						0				0

		29		815-1-1		IAP		CV01-T-01		0		1		135		500		29-Oct		0513						0				0

		30		820-1-19		IAP		CV01-T-01		0		1		20069		606		29-Oct		0526						0				0

		31		812-1-32		IAP		CV01-T-01		0		1		491		14		29-Oct		0531						0				0

		32		812-1-2		IAP		CV01-T-01		0		1		FTL101		101		29-Oct		0546						0				0

		33		812-1-4		IAP		CV01-T-01		0		1		5912		8		29-Oct		0615						0				0

		34		812-1-18		IAP		CV01-T-01		0		1		48014		01		29-Oct		0627						0				0

		35		815-1-2		IAP		CV01-T-01		0		1		L108		1028T		29-Oct		0631						0				0

		36		859-1-1		IAP		CV01-T-02		0		1		12		07		29-Oct		0800						0				0

		37		829-1-5		IAP		CV01-T-01		0		1		305		205		29-Oct		0835						0				0

		38		807-1-20		IAP		CV01-T-01		0		1		4906		92		29-Oct		0915						0				0

		39		839-1-1		IAP		CV01-T-01		0		1		543		581		29-Oct		0145						0				0

		40		819-1-8		IAP		CV01-T-01		0		1		103		1011		29-Oct		1000						0				0

		41		819-1-7		IAP		CV01-T-01		0		1		111		1008		29-Oct		1005						0				0

		42		848-2-1		IAP		CV01-T-02		0		1		330		96		29-Oct		1015						0				0

		43		828-1-4		IAP		CV01-T-01		0		1		102		1		29-Oct		1010						0				0

		44		815-1-6		IAP		CV01-T-01		0		1		506		L104		29-Oct		1016						0				0

		45		821-1-12		IAP		CV01-T-01		0		1		5312		7354		29-Oct		1017						0				0

		46		809-1-7		IAP		CV01-T-01		0		1		1030		4660		29-Oct		1030						0				0

		47		860-1-6		IAP		CV01-T-01		0		1		65903		168		29-Oct		1036						0				0

		48		808-1-14		IAP		CV01-T-01		0		1		2268		134		29-Oct		1040						0				0

		49		807-1-06		IAP		CV01-T-01		0		1		164		T164		29-Oct		1118						0				0

		50		819-1-2		IAP		CV01-T-01		0		1		9558		01		29-Oct		1145						0				0

		51		844-1-06		IAP		CV01-T-02		0		1		101		8808		29-Oct		1050						0				0

		52		844-1-05		IAP		CV01-T-02		0		1		1497		438		29-Oct		1145						0				0

		53		816-1-10		IAP		CV01-T-01		0		1		555		247		29-Oct		1155						0				0

		54		844-1-08		IAP		CV01-T-02		0		1		265		264		29-Oct		1205						0				0

		55		807-1-96		IAP		CV01-T-01		0		1		797		777		29-Oct		1215						0				0

		56		818-2-12		IAP		CV01-T-01		0		1		101		44		29-Oct		1225						0				0

		57		817-1-11		IAP		CV01-T-01		0		1		16R		07		29-Oct		1241						0				0

		58		816-1-8		IAP		CV01-T-01		0		1		861		768		29-Oct		1245						0				0

		59		812-1-39		IAP		CV01-T-01		0		1		44		153		29-Oct		1245						0				0

		60		818-2-10		IAP		CV01-T-01		0		1		F15		15		29-Oct		1300						0				0

		61		807-1-28		IAP		CV01-T-01		0		1		109		069		29-Oct		1305						0				0

		62		844-1-02		IAP		CV01-T-02		0		1		427		32		29-Oct		1310						0				0

		63		819-1-5		IAP		CV01-T-01		0		1		T163		606		29-Oct		1315						0				0

		64		814-1-3		IAP		CV01-T-01		0		1		480		47		29-Oct		1315						0				0

		65		814-1-2		IAP		CV01-T-01		0		1		578		56		29-Oct		1316						0				0

		66				IAP		CV01-T-01		0		1						29-Oct								0				0

		67				IAP		CV01-T-01		0		1						29-Oct								0				0

		68				IAP		CV01-T-01		0		1						29-Oct								0				0

		69				IAP		CV01-T-01		0		1						29-Oct								0				0

		70				IAP		CV01-T-01		0		1						29-Oct								0				0

		71				IAP		CV01-T-01		0		1						29-Oct								0				0

		72				IAP		CV01-T-01		0		1						29-Oct								0				0

		73				IAP		CV01-T-01		0		1						29-Oct								0				0

		74				IAP		CV01-T-01		0		1						29-Oct								0				0

		75				IAP		CV01-T-01		0		1						29-Oct								0				0

						Total Trucks				0		75												Total Pallets		0		0		0		0		Liters
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Appendix C-P 

Sample Reports 
 

1.  Commodities Action Officer Input to Incident Action Plan 
  
  
  
Information Collection Plan Worksheet 
  
Branch - Operations 
 
As of Time:   

 
1. Hot Items Requiring Attention or Coordination 

 
2. Actions Related to FCO Priorities 

 
3. Current Status of Unit Operations 

 
4. Issues affecting unit operations 

 
5. Requested Information (See Attached Form, if any) 

 
6. Major Accomplishments 

 
7. Schedule of Upcoming Important Meetings and Briefings in addition to 

ongoing FEMA/LA STATE/DHHS/other standing calls. 
 

Date Time Purpose 
 

   
   

 
Information Provided 
by 

   

Name:  Section/Branch Phone: Date: 
    

 
Attachments: 

C-P-1 
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2.  Action Officer Input to ESF #3, STATUS REPORT 
 
 
The following blocks of information relative to the ice/water/commodities mission 
need to be submitted to the ESF#3 TL daily. 
 
2.  CURRENT ACTIVITIES: 
 
 (a.) Current Staffing: 

(b.) Hours of operation: 0700-1930  
    
3.  MISSION ASSIGNMENTS:   
 
1711-DR-KS-:   
Commodities Distribution           $300,000 Mission #: COE-SWD-04 (closed 
out) 
 

HOUSING TEAM (1711): FEMA HAS AWRDED THE IA TAC 2 
HOUSING CONTRACT (FLUOR CORPORATION).  Today the team 
members worked to finalize data for potential group sites.    
Chuck Lambert; LRH, Housing PRT, Reality Specialist arrived and was 
integrated into the team.  
 

4. Next 24 hours:  Continue to work mission assignments: 
 
HOUSING TEAM (1711): Priority of effort is the Housing Mission (1711). A 
1500 internal coordination meeting will be held at the JFO in preparation for the 
1700 “Kick-off” meeting with the contractor.  Team members will finalize site 
data & recommendations for the Joint FEMA/CONTRACTOR/USACE site 
visits.   
 
Jeff Jezewski; LRH, Housing PRT, Electrical Engineer, Reality Specialist is 
expected to arrive on 2 August.    
 

5. Future Operations: 
 
HOUSING TEAM (1711): Housing team members will accompany FEMA and TAC 2 Contractor on site 
visits.  Fifty percent (50%) design reviews are expected to commence  
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Situation Report Information. 
 
 FEMA Mission Status – Ice or Water Commodities (Mission No.     ). 
 
 (1)  Funds Authorized.  
 
 (2)  Revised Authorization Date. 
 
 (3)  Funds Committed. 
 
 (4)  Funds Obligated. 
 
 (5)  Funds expended. 
 

(6) Funds Available for Commitment 
 

(7) EEIs 
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U.S. Army Corps of Engineers - Readiness Program 
Planning and Response Team 

Statement of Understanding 
 
This statement of understanding provides general conditions for persons assigned to the U.S. Army Corps of 
Engineers Planning and Response Teams (PRT) for emergency operations.  Persons on the PRT may find: 
λ   That performing those duties may involve working in a stressful environment and under adverse conditions. 
λ   That they must be prepared to deploy within six (6) hours of notification after the PRT has been activated. 
λ   That deployment can result from any type of catastrophic event such as an earthquake, hurricane, 

tornado, bombing, etc., and be for a minimum of 45 days in duration, dependent upon the situation. 
λ   That deployment may require travel on military aircraft. 
λ   That they will be required to undergo a one-week training for initial qualification and periodic re-
certification as scheduled by the U.S. Army Corps of Engineers Readiness Support Center. 
λ   That they may be called to participate in exercises or other training activities. 
λ   That they maintain any issued supplies and equipment in serviceable condition and readily accessible for 
deployment. 
 

PRT Member Agreement Personal Data 
I, the undersigned, agree to be a member of the PRT and 
have read and understand the conditions stated above 
and that I will notify my Emergency Management Office 
of any change in status, duty station, physical/mental 
condition, address or telephone numbers: 

SSN:   
 
Job Title:   
 
Job Series/Grade:   
 PRT:   Office Symbol:   PRT Position:   

 Office Phone/Fax   
Name (type or print):    
 Home Phone 
Date Signed:    
 Address:   
Signature:   
    

 
Supervisor’s Concurrence Commander’s Approval 
I understand the conditions by which the above 
individual and organization may have to endure and 
concur in his/her participation on the PRT. 

I understand the conditions by which the above 
individual and organization may have to endure and 
approve his/her participation on the PRT. 

  
Name:    
  
Title:  
  
Grade (or Rank)    
 Signature:  
Date Signed:  
 Date Signed: 

 Signature:  
 
 
Division Chief:  ______________________________ 
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C-R-1 

ICE AND WATER Quick Facts 
 

ICE 
 
A standard pallet of ice contains 2,000 pounds of ice.  The approximate 
dimensions are 48” wide by 48” long by 84” high (4’x4’x7’). 
 
A standard refrigerated trailer (reefer) holds approximately 1,000 pounds of ice 
per linear foot of trailer length.  All reefers should be considered to hold 40,000 
lbs of ice unless better information is known. 
 
 Example - 40’ Long Trailer holds:   (40 ft) x (1,000 lbs/ft) = 40,000 lbs. 
 
A C-5 military transport plane can carry two 40’ reefers (on trailers).  Only 
Sealand reefers (on trailers) can fit into the C-5 due to their low vertical 
clearance. 
 
An Antinov 124 commercial transport plane can carry two 40’ reefers (on trailers).  
Antinovs can carry any type of commercial reefers. 
 
Most over-the-road commercial reefers have electric refrigeration units with 
diesel-powered generators.  A reefer can be powered for approximately 24 hours 
per tank of diesel fuel.  Most commercial reefers have two diesel fuel tanks. 
 
Reefers commonly shipped by barge often do not have generators, but instead 
are plugged into a diesel power pack (capable of supplying power to 
approximately 20 reefers) or to industrial shore power (usually 3-phase power).  
If over-the-road reefers are to be shipped by barge, it is imperative to ensure that 
the refrigeration unit on the reefer is compatible with the power system on the 
barge. 
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WATER 

Water ACI contractor is Lipsey Mountain Spring Water Company, 1701-D 
Oakbrook Drive Norcross, GA. 30093-1800.  

A standard truck carries 18,000 liters of water and serves 5000 people per day (4 
liters per day per person).  

Conversion factor for converting gallons to liters is assumed to be 1 gallon equals 
3.79 liters.  

The water is packaged in single-service polyethylene terephthalate (PET) bottles 
with flat caps.  Bottles may be any size from 12 ounces to 1.5 liters (24-ounces 
preferred). 

For orders of 198,000 liters or less, of bottled water per day, delivery of the full 
ordered is required for substantial performance of the contract. 

For CONUS orders to Juneau, Fairbanks and Anchorage, Alaska;  Puerto Rico; 
the US Virgin Islands in excess of 198,000 liters of bottled water per day, delivery 
amounts required for substantial performance of the contract are shown below.  
Within 24, 48, 72 and 96 hours from issuance of delivery order, 25%, 50%, 75%, 
100% respectively, of the quantity scheduled for delivery. 

For Islands of Oahu, Hawaii, Maui, and Kauai, in the State of Hawaii; Guam; 
Northern Mariana Islands, Island of Saipan; American Samoa, Pago Pago, Island 
of Tutuila; Federated States of Micronesia, Island of Pohnpei; and Republic of 
the Marshall Islands, Island of Majuro, orders in excess of 198,000 liters of 
bottled water per day, delivery amounts required for substantial performance of 
the contract are shown below.  Within 24, 48, 72, 96 and 120 hours from 
issuance of delivery order, 15%, 40%, 65%, 90% and 100% respectively, of the 
quantity scheduled for delivery. 

From the Water Contract 
C.3.3.4 Packaging of Shipping Cases: Bottled water shall be packed in cases 
and shall be shipped on pallets. Pallets of bottled water will be fully covered on 
the top and all four sides with a minimum of a double layer of shrink-wrap. Pallets 
shall be hardwood and designed for pickup from all four sides. Due to the many 
unknown circumstances which can arise during disaster response and recovery, 
it is possible that the water may be moved several times, may be double-stacked 
for storage, and may be stored outside, with no protection, in all types of weather 
as well as stored in warehouses. The Contractor shall ensure that the bottled 
water containers are packaged to withstand such handling as well as severe 
climatic conditions. 
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LIST OF ACRONYMS  Updated 2008-02-01 
 
 
ACRONYM  TERM 
 
AAR  - After Action Report / After Action Review 
ABO  - Army Budget Office 
ACI  - Advanced Contracting Initiative 
ADP  - Automatic Data Processing 
AMC  - Air Mobility Command 
AO  - Action Officer 
AOR  - Area of Responibility 
APWA  - American Public Works Association 
AR  - Army Regulation 
ARC  - American Red Cross 
ARF   Action Request Form 
ARNG  - Army National Guard 
ATL   Assistant Team Leader (ESF#3) 
 
BCR  - Benefit to Cost Ratio 
BN  - Battalion 
BNCOC - Battalion Combat Operations Center 
BOM  - Bill of Materials 
 
C2  - Command and Control 
CAT  - Crisis Action Team 
CCIR  - Commander’s Critical Information Requirements   
CDRG  - Catastrophic Disaster Response Group 
CDRP  - Catastrophic Disaster Response Plan 
CDS  - Commodities Data Specialist 
CEFMS - Corps of Engineers Financial Management System 
CENTCOM - Central Command 
CMT  - Crisis Management Team 
CO  - Construction-Operations Division 
COG  - Continuity of Government 
CONPLAN - Concept Plan 
CONUS - Continental United States 
COOP  - Continuity of Operations 
COR  - Contracting Officer’s Representative 
CS  - Contracting Specialist 
CSM  - Commodities Site Manager 
CT  - Contracting Division 
CW  - Civil Works 
 
DA  - Department of the Army 
DAC  - Disaster Application Center 
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DAP  - Division Action Plan 
DAS  - Director of Army Staff 
DC  - District Command 
DCE  - Defense Coordinating Element 
DCO  - Defense Coordinating Officer 
DCW  - Director of Civil Works 
DD  - Defense Directive 
DDE  - Deputy District Engineer 
DE  - District Engineer 
DFAR  - Defense Federal Acquisition Regulations 
DL  - District Liaison 
DMAT  - Disaster Medical Assistance Team 
DOD  - Department of Defense 
DOE  - Department of Energy 
DOMS - Directorate of Military Support 
DOT  - Department of Transportation 
DQ  - ADP Workcode for Supporting District (92X3125) 
DRM  - Disaster Recovery Manager 
DRTF  - Disaster Response Task Force 
DSR  - Damage Survey Report 
DTOS  - Deployable Tactical Operations System 
DZ  - ADP Workcode for Disaster District (96X3125)  
 
EC  - Engineer Circular 
ECA  - Evaluation and Corrective Action 
ECCV  - Emergency Command and Control Vehicle 
EEI   Essential Elements of Informantion  
EFO  - Emergency Field Office 
EICC  - Emergency Information & Coordination Center 
EM  - Emergency Management 
EN  - Engineering Division 
ENCOM - Engineer Command 
EO  - Executive Order 
EOC  - Emergency Operations Center 
EPA  - Environmental Protection Agency 
EPLO  - Emergency Planning Liaison Officer 
ER  - Engineer Regulation 
ERS  - Emergency Relocation Site 
ERT  - Emergency Response Team 
ERT-A - Emergency Response Team - Advanced 
ERT-N - National Emergency Response Team 
ERV  - Emergency Response Vehicle 
ESF  - Emergency Support Function 
ESF#1 - Transportation 
ESF#2 - Telecommunications and Information Technology 
ESF#3 - Public Works and Engineering 
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ESF#4 - Fire Fighting 
ESF#5 - Emergency Management 
ESF#6 - Mass Care 
ESF#7 - Resources Support 
ESF#8 - Public Health and Medical Services 
ESF#9 - Urban Search and Rescue 
ESF#10 - Oil and Hazardous Material Response 
ESF#11 - Agriculture and Natural resources 
ESF#12 - Energy 
ESF#13 - Public Safety and Security 
ESF#14 - Long-Term Community Recovery 
ESF#15 - External Repair 
ESSV  - Emergency Support and Service Vehicle 
EST  - Emergency Support Team 
ETOC  - Emergency Tactical Operations Center 
EUCOM - European Command 
EUD  - European Division 
EWP  - Emergency Water Program 
 
 
FAR  - Federal Acquisition Regulations 
FAsT  - Field Assessment Team 
FC&CE - Flood Control and Coastal Emergencies (Appropriation 
96X3125) 
FCO  - Federal Coordinating Officer 
FCW  - Flood Control Works 
FEMA  - Federal Emergency Management Agency 
FHA  - Federal Housing Authority 
FLSA  - Fair Labor Standards Act 
FM  - Field Manual 
FOG  - Field Operations Guide 
FORSCOM - Forces Command 
FOSA  - Federal Operational Staging Area 
FRAGO - Fragmentation Order 
FTE  - Full Time Equivalent 
 
GAR  - Governor's Authorized Representative 
GBL  - Government Bill of Lading 
GE  - General Expense (Appropriation 96X3124) 
GFE  - Government Furnished Equipment 
GIS  - Geographic Information System 
GPS  - Global Positioning System 
GSA  - General Services Administration 
 
HAP  - Headquarters Action Plan 
HHS  - Health and Human Services 
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HMGP - Hazard Mitigation Grant Program 
HMT  - Hazard Mitigation Team 
HQ  - Headquarters 
 
ICS  - Incident Command System 
ID/IQ  - Indefinite Delivery / Indefinite Quantity 
IDT  - Indefinite Delivery Type 
IFB  - Invitation for Bids 
IFGP  - Individual and Family Grant Program 
IM  - Information Management 
IMA  - Individual Mobilization Augmentee 
IMPLAN - Implementation Plan 
IMT  - Incident Management Team 
IPR  - In Progress Review 
IRR  - Initial Response Resources 
IRRIS   Intelligent Road/Rail Information Server 
IST  - Incident Support Team 
 
JCS  - Joint Chiefs of Staff 
JFO  - Joint Field Office 
JIC  - Joint Information Center 
JTF  - Joint Task Force 
 
KO  - Contracting Officer 
 
LC  -  Logistics Center  
LGL  -  Local Government Liaison 
LM  - Logistics Management 
LNO  - Liaison Officer 
LOGCAP - Logistics Civil Augmentation Program 
LRC   - Lakes & River Division, Chicago District 
LRC  - Logistics Response Center 
LRD  - Lakes & River Division  
LRE  - Lakes & River Division, Detroit District 
LSA  - Logistics Staging Area 
 
MA  - Mission Assignment 
MACOM - Major Army Command 
MC  - Mission Coordinator 
MHE   Material Handling Equipment 
MIPR  - Military Interdepartmental Purchase Request 
MM  - Mission Manager 
MOB  - Mobilization Center 
MOU  - Memorandum of Understanding 
MP  - Military Programs 
MRE  - Meals, Ready-to-eat 
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MS  - Mission Specialist 
MSC  - Major Subordinate Command 
MSCA  - Military Support to Civil Authorities 
MSCD  - Military Support to Civil Defense 
MTDA  - Mobilization Table of Distribution and Allowances 
MTMC - Military Traffic Management Command 
MUSE  - Mobile Utilities Support Equipment 
MVD  - Mississippi Valley Division 
MVR  - Mississippi Valley Division, Rock Island District 
 
NAD  - North Atlantic Division 
NAE  - North Atlantic Division, New England District 
NAO  - North Atlantic Division, Norfolk District 
NAOC  - National Airborne Operations Center 
NCO  - Non-Commissioned Officer 
NCP  - National Contingency Plan 
NCS  - National Communication Service 
NEPA  - National Environmental Protection Act 
NEPP  - National Emergency Preparedness Program 
NG  - National Guard 
NGO  - Non-Governmental Organization 
MIMS  - National Incident Management System 
NOI  - Notice of Interest 
NORTHCOM - Northern Command 
NRCC  - National Response Coordination Center 
NRCS  - Natural Resources Conservation Service 
NRF  - National Response Framework 
NSD  - National Security Directive 
NSEP  - National Security Emergency Preparedness 
NTC  - National Teleregistration Center 
NWD  - Northwest Division 
NWK  - Northwest Division, Kansas City District 
NWS  - Northwest Division, Seattle District 
 
 
 
O&M, Gen - Operation and Maintenance, General (Appropriation 
96X3123) 
OCONUS - Outside Continental United States 
OIC  - Officer In Charge 
OMA  - Operation and Maintenance, Army 
OPLAN - Operation Plan 
 
PA  - Public Affairs 
PAO  - Public Affairs Officer 
PACOM - Pacific Command 
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PCA  - Project Cooperation Agreement 
PDS  - Personal Data Sheet 
PL  - Public Law 
PM  - Project Manager 
PMBP  - Project Management Business Process 
POC  - Point Of Contact 
POD  - Point of Distribution 
PP  - Prime Power 
PR&C  - Purchase Request and Contracts (CEFMS) 
PRT  - Planning & Response Team 
PTF  - Presidential Task Force 
PW&E  - Public Works and Engineering 
 
QA  - Quality Assurance Inspector 
QAS  - Quality Assurance Supervisor 
QC  - Quality Control 
 
R&R  - Rest and Recuperation 
RE  - Real Estate 
RFO  - Recovery Field Office 
RFP  - Request for Proposal 
RFQ  - Request for Quote 
RIP  - Rehabilitation Inspection Program 
RM  - Resource Management 
RNA  - Rapid Needs Assessment 
RO  - Response Organization 
ROC  - Regional Operations Center 
ROE  - Rights of Entry 
ROW  - Rights of Way 
RPG  - Response Planning Group 
RRCC  - Regional Response Coordination Center 
RRV  - Rapid Response Vehicle 
RS/GIS - Remote Sensing/Geographic Information System 
RSA  - Regional Staging Area 
RSC  - Readiness Support Center 
RSP  - Readiness Strategic Plan 
RTEC  - Readiness Training and Exercise Committee 
 
SAD  - South Atlantic Division 
SAC  - South Atlantic Division, Charleston District 
SBA  - Small Business Administration 
SCO  - State Coordinating Officer 
SITREP - Situation Report 
SME  - Subject Matter Expert 
SOP  - Standard Operating Procedure 
SOU  - Statement of Understanding 
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SOUTHCOM - Southern Command 
SOW  - Scope of Work 
SPA  - South Pacific Division, Albuquerque District 
SPD  - South Pacific Division 
SPN  - South Pacific Division, San Francisco District 
SPOTREP - Spot Report 
SPS  - Standard Procurement System 
SSA  - Structural Safety Assessment 
STOLS - System To Locate Survivors 
SWD  - Southwest Division 
SWG  - Southwest Division, Galveston District 
 
TBD  - To Be Determined 
TDY  - Temporary Duty 
TEECA - Training, Exercise, Evaluation & Corrective Action 
TH  - Temporary Housing 
TL   Team Leader (ESF#3) 
TOC  - Tactical Operations Center 
TPFDL - Time Phased Force Deployment 
TR  - Temporary Roofing 
TTAD  - Temporary Tours of Active Duty 
 
 
ULA  - USACE Logistics Activity 
UOC  - USACE Operations Center 
US&R  - Urban Search and Rescue 
USACE - United States Army Corps of Engineers 
USACOM - Commander in Chief, U.S. Atlantic Command 
USAR  - United States Army Reserve 
USCG  - United States Coast Guard 
USDA  - United States Department of Agriculture 
USFS  - U.S. Forest Service 
USFS  - United States Fish and Wildlife Service 
USPHS - United States Public Health Service 
 
VA  - Veterans Administration 
VOLAG - Volunteer Agencies 
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Emergency Ice/Water/Commodities 
Action Plan 

For Commodities Staging and Distribution 
To The Rio Grande Valley Area of Texas 

 
 
 

1. Situation 
a. General:  A hurricane will make landfall near Brownsville.  The 

area could experience Tropical Storm force winds and heavy 
rainfall causing some power outages and flooding. 

 
b. Assumptions:   Fort Sam Houston has been designated as the 

joint State/Federal Staging Area and will remain the State/Federal 
Staging area for future operations. Commodities (ice, water, MREs, 
tarps, etc) are onsite.  Staging area command and control is 
operational.   

 
c. Organization:  FEMA is managing the staging area.  The State of 

Texas will co-locate a management team to execute the hand-off of 
commodities to the State. 

 
2. Mission:  Provide commodities of ice, water, MREs, and tarps, to disaster 

victims of a hurricane in Texas as soon as possible. 
 

3. Execution 
a. Concept of Operations:  Pre-declaration, FEMA will insure the 

continued flow of commodities from federal sources into the Fort 
Sam Houston staging area.  The State of Texas will provide 
commodities from local sources to three (3) Points of Distribution 
(POD) to meet the needs until a formal federal declaration is made.  
Post declaration, federal commodities will be transferred to state 
control, as needed, and transported to all PODs in the disaster area 
as designated by the State.  Commodity trucks will be offloaded at 
PODs and allowed to return for re-supply. 
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MOB 

OSA / RSA

POD POD POD 

Federal commodities transferred from 
federal mobilization site (MOB) to 
Federal Operational Staging Area (OSA) 
/ Regional Staging Area (RSA).  

Transfer of commodities to State at OSA / 
RSA.  Commodities stay in federal 
contractor’s trucks for onward movement. 

Immediate Mass Care Strike Teams 
move forward with commodities. 

Commodities distributed to 
public at Points of 
Distribution (PODs). 

Commodities Distribution: Initial Push 

b. Specific Tasks: 
i. Texas Forest Service to provide an Incident Management 

Team (IMT) to Ft. Sam Houston Staging Area to accept 
control/management of commodities to provide designation 
of the specific PODs to provide management of PODs. 

ii. ESF 3/4/FEMA to provide a logistics team to Ft. Sam 
Houston. 

iii. FEMA to provide commodity flow to Ft. Sam Houston from 
federal sources and provide management team to staging 
area. 

iv. Immediate Mass Care Strike Team to consist of: 
1. Texas DPS - provides law enforcement escort 
2. TXNG - provides 30 personnel and 10 trucks and 

equipment (power light sets, tents, fuel truck, fuel and 
maintenance for material handling equipment) to 
operate each POD 

3. Red Cross and Salvation Army - mass care support 
4. One truck each of water, ice, MREs (State provided) 
5. Material handling equipment (forklift, pallet jack, 

rollback truck) 
v. USACE/USFS to provide technical assistance to PODs as 

needed. 
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vi. Texas Disaster District Committee Chairmen provides 
location of PODs and input of commodity needs.  

 
4. Logistics and Administration 
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Note: Individual vehicles drive through and 
Ice & water is loaded into their trunks.  Recommend 
One case water,  2 or 3 bags of ice per vehicle and 6 MRE’s

Supply trucks for Ice, Water, MRE’s and Tarps are to be
off-loaded promptly and returned for re-supply.

Water

Ice

MRE

Tarp

Maximum Loads per Day – Type III
1

1

1/2

1/2

TYPE III - DISTRIBUTION POINT
Serves 5,000 persons per day

3 loading Points
140 vehicles per hour

TENTToilets

Dumpsters

Pallets

W I M T W I M TW I M T

Supply tru
ck

Light Set

Forklift

Note: Individual vehicles drive through and 
Ice & water is loaded into their trunks.  Recommend 
One case water,  2 or 3 bags of ice per vehicle and 6 MRE’s

Supply trucks for Ice, Water, MRE’s and Tarps are to be
off-loaded promptly and returned for re-supply.
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Note: Individual vehicles drive through and 
Ice & water is loaded into their trunks.  Recommend 
One case water,  2 or 3 bags of ice per vehicle and 6 MRE’s

Supply trucks for Ice, Water, MRE’s and Tarps are to be
off-loaded promptly and returned for re-supply.
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Defense Readiness Reporting System Standards 
YES – Qualified YES – NO (Green-Amber-Red) Determination 
 
YES (Y), (Green) 
All management positions filled (including nights and alternates) with unique 
names for each position.  Each person must be Level 1 and 2 certified, have 
medical screening completed, have appropriate shots completed, and have a 
government travel card. 
 
All 30 QA positions (20 primary and 10 alternates) should have unique names for 
each position.  Each person must be Level 1 certified, have medical screening 
completed, have appropriate shots completed, and have a government travel 
card.  However, a team will still be considered GREEN as long as 25 QAs meet 
the above requirements. 
 
 
Qualified YES (Q), (Amber) 
All management positions filled (including alternates) with unique names for each 
position.  Each person must have medical screening completed and have a 
government travel card.  It is absolutely required that the Action Officer and 
Mission Manager are Level 1 AND Level 2 certified.  It is not necessary that all 
other management personnel are both Level 1 and 2 certified and have 
appropriate shots completed. 
 
All 30 QA positions should have unique names for each position.  Each person 
must have medical screening completed and have a government travel card.  It is 
not necessary that each person must be Level 1 certified and have appropriate 
shots completed.  However, a team will still be considered AMBER as long as 20 
QAs meet the above requirements. 
 
 
NO (N),(Red) 
Team will be listed as NO if they do not meet the requirements of YES or YES, 
Qualified 
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Training Requirements Updated 2008-02-01 
 
1.  Specific Training 
 
A.  National PRT positions:  Action Officer; Mission Manager; Mission Specialist; 
Commodities Site Manager; Commodities Data Specialist; Quality Assurance 
Supervisor; Contracting Officer; Contract Specialist, (all positions except QA), the 
below listed training is required for personal readiness and overall team 
readiness. 
 - Level 1 Training 
  -- USACE Doctrine 
  -- National Response Framework (NRF) 
  -- National Incident Management System (NIMS) 
  -- Incident Command System (ICS) 
 - Level 2 Task Specific PRT Training/Certification 
 All listed positions attend all Level 2 sections 
 
National QA “Just-In-Time” Training 
 All Quality Assurance Personnel 
 

B. Commodities PRT positions:  Action Officer; Mission Manager; Mission 
Specialist; Commodities Site Manager; Commodities Data Specialist; 
Quality Assurance Supervisor; District Liaison, (all positions except QA), 
the matrix below lists training for team readiness.   

 
Training Matrix 

 AO MM MS CSM DL CDS QAS
Level 1 Training        

USACE Doctrine X X X X X X X 
National Response Framework (NRF) X X X X X X X 
National Incident Management 
System (NIMS) 

X X X X X X X 

Incident Command System (ICS) X X X X X X X 
Level 2 Training        

Concept of Ops Part 1 X X X X X   
Concept of Ops Part 2 X X X X X   
AO Training X X   X   
MM/MS Training X X X  X   
CSM/QAS Training X X X X X  X 
Strategic Planning X X   X   

Additional Training        
FEMA Mob Ctr Training R4 R2 R3 R1    
Commodities Tracking Module X X X X X X X 
FOSA & POD Video X X X X X X X 

X - Required Training 
R - Recommended Training (R1 –R4, is the preferred order to attend) 
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QA “Just-In-Time” Training 
 All Quality Assurance Personnel 
 
 
2.  Training Frequency/Currency 
 
Level 1 & 2 Training 
 - This training does not automatically expire. 
 - Additional training will be required when additional or updated sections 
are added to the course material.  The Readiness Support Center will inform all 
PRT POCs when there is a new version of Level 1 or 2 training that requires all 
individuals to complete the new/revised section of this training. 
 
Refresher Training 
 - This training will be accomplished through exercises as available. 
 
QA “Just-In-Time” Training 
 - This training is required upon arrival at each ice/water/commodities 
deployment. 
  



Appendix C-W 

Appendix C.w  
Equipment Requirements 
 
SUPPY LIST AO(2) MM MS(2) CS CSM CDS QAS(2) QA(18) DL Total
TEAM FLY-AWAY KIT
Laptop Computer: Microsoft Office, 
Internet Explorer, E-mail program 2 1 2 1 1 2

Laptop wireless web access (AirCard) 2 1 2 1 1 2
Memory Stick, 2 GB 2 1 2 1 1 1 2 1 1
4 functionPrinte

9

9
1

r 1 1
Portable Scanner 1 1
Surge Protector 2 1 2 1 1 1 2 1 11
Power Inverter(s) 2 1 2 1 1 2 18 27
Lan Cord, 10 ft min. 2 1 2 1 1 2
Memory Card Reade

2

9
r 2 1 2 1 1 2

USB Hub 2 1 2 1 1 2
Delorme Street Atlas with GPS 2 1 2 1 1 2
CD RW 50 25 25 25 25 125
Digital Camera with 1G card 1 2 1 2 18 24
Calculator (solar) 2 1 1 18 1 2
SatCell Phone/backup battery/charger 2 1 2 1 2 8
Cell Phone/backup battery/charger 1 18 1 19
Telephone cord w/ connections 25 ft 2 1 1 2 6
Extension cord 2 1 1 1
Flashlight (No batteries needed type) 2 1 2 1 1 1 2 18 1 2
Stapler/staples 2 1 1 2 18 1 2
Staple Remove

9
9
9

3

5
9
5

r 2 1 1 2 18 1 2
Pens 20 10 20 10 10 10 20 180 10 290
Box Paper Clips 2 1 2 1 1 1 2 18 1 2
Copy Paper 5 2 1
Note pads, steno 6 3 6 2 3 2 6 54 1 8
Highlighters 2 1 2 1 1 1 2 18 1 2
Binder, 3-ring, 2” 4 2 2 2 2 2 4 36 2 5
File Folder 50 25 25 25 50 360 20 555
Index Sheets (dividers) 6 3 6 3 3 3 6 54 3 8
Post-Its, various sizes 6 3 6 3 3 3 6 54 3 8
Tape (clear/duct) 1 2 18
Scissors 2 1 1 18 1 2
Envelopes 20 50 100 25 25 50 180 20 470
First Aid Kit 1 1 2
Local Map of Disaster Area 2 1 2 1 1 1 2 18 1 2
Magnetic EM signs (2 ea) 4 2 4 2 2 2 4 36 1 5
Hard copy of Contracts 2 1 1 1

5

9
7
3
9
6

7
7

1 21
2

4
9
7
5
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SUPPY LIST
INDIVIDUAL ITEMS AO(2) MM MS(2) CS CSM CDS QAS(2) QA(18) DL Total
White Corps Emergency Ops Shirts 12 6 12 6 6 6 6 54
Red Corps Emergency Ops Shirts 2 12
Corps Emergency Ops Ball Caps 2 18 1
Hard Hat 1 2 18 21
Safety Glasses 1 2 18 21
Hearing Protection (Ear Plugs) 1 2 18 21
Steel-Toed Safety Shoes 1 2 18 21
Rain Gea

108 122
21

r 2 1 2 1 1 1 2 18 1 2
Sun Glasses 1 2 18 21
Sun Screen 1 2 18 21
Bug Repellent 1 2 18 21
Prescription Medication(s) 0
Over-the-Counter Medication (aspirin, 
etc.) 0
Drivers License and Government Id 0
Cash ($500 CONUS. $1,000 OCONUS)

0
Credit Cards 0
Passport (some OCONUS locations) 0
Food/Snacks (3 days) X X X X X X X X X
Water (3 days) X X X X X X X X X

9

0
0
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C-X-1 

Strategic Planning Guide 
 
Objective 

• Be able to perform Strategic Planning 
• Use this information for planning purposes 
• Used to assure FEMA & State that requirements will be met 
• Used to prevent over ordering of commodities 

 
Requirement and Necessity 

• Strategic Planning needs to be conducted on a daily basis 
• This document shows the flow of commodities and the estimated 

requirements/state distribution capability 
 
Steps for Strategic Planning 
 

1. Use pre-developed MicroSoft Excel Spreadsheet 
 
 
 
 
2. Start on the first day you arrive 
 
3. Create one sheet for Ice and one sheet for Water 
 
4. Type in what you know 
 
5. Go find what you don’t know 
 

Steps for Strategic Planning D-4 
 
6. Let’s say you arrived on D-5, 1 Aug, and the hurricane is expected to 

make land fall on 6 Aug. 
 
7. Start by inputting days and dates (shown in green), remember you are 

doing the projection for TOMORROW 
 
8. The items in yellow will automatically fill in 
 

1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug
Mon Tues Wed Thur Fri Sat

FL Requirement as of 2-Aug
On Hand Federal 2-Aug

On Hand State 2-Aug
Projected Incoming Federal 2-Aug

Projected Incoming State 2-Aug
Balance 2-Aug 0 0 0 0 0 0

Expections on Date >
ICE PROJECTION DATE 

 


Ice

		Expections on Date >				1-Aug		2-Aug		3-Aug		4-Aug		5-Aug		6-Aug		7-Aug		8-Aug		9-Aug		10-Aug		11-Aug		12-Aug		13-Aug		14-Aug

		ICE PROJECTION DATE				Mon		Tues		Wed		Thur		Fri		Sat		Sun		Mon		Tues		Wed		Thur		Fri		Sat		Sun

		FL Requirement as of		2-Aug												109		129		149		169

		On Hand Federal		2-Aug		0

		On Hand State		2-Aug		20

		Projected Incoming Federal		2-Aug		0		0		0		100		125

		Projected Incoming State		2-Aug		5		30		50		50		100		100

		Balance		2-Aug		25		55		105		255		480		471		342		193		24

		FL Requirement as of		3-Aug												109		129		149		169

		On Hand Federal Duke		3-Aug

		On Hand State Saufley		3-Aug				24

		Projected Incoming Federal		3-Aug				0		0		100		125

		Projected Incoming State		3-Aug				31		50		50		100		100

		Balance		3-Aug				55		105		255		480		471		342		193		24		24

		FL Requirement as of		4-Aug												109		129		149		169

		On Hand Federal Duke		4-Aug						0

		On Hand State Saufley		4-Aug						47

		Projected Incoming Federal		4-Aug						0		100		125

		Projected Incoming State		4-Aug						54		50		100		100

		Balance		4-Aug						101		251		476		467		338		189		20		20

		FL Requirement as of		5-Aug												70		70		70		70		70

		On Hand Federal Duke		5-Aug								23

		On Hand State Saufley		5-Aug								63

		On Hand State Lakeland		5-Aug								12

		Projected Incoming Federal Duke		5-Aug								77		125

		Projected Incoming State Saufley		5-Aug								25		50		50

		Projected Incoming State Lakeland		5-Aug								25		50		50

		Balance		5-Aug								225		450		480		410		340		270		200

		FL Requirement as of		6-Aug												70		70		70		70		70

		On Hand Federal Duke		6-Aug										88

		On Hand State Saufley		6-Aug										88

		On Hand State Lakeland		6-Aug										37

		Projected Incoming Federal Duke		6-Aug										137

		Projected Incoming State Saufley		6-Aug										50		50

		Projected Incoming State Lakeland		6-Aug										50		50

		Balance		6-Aug										450		480		410		340		270		200

		FL Requirement as of		7-Aug														70		70		60		40		30

		On Hand Federal Duke		7-Aug												200

		On Hand State Saufley		7-Aug												42

		On Hand State Lakeland		7-Aug												19

		On Hand at PODS		7-Aug												109

		Projected Incoming Federal Duke		7-Aug												10

		Projected Incoming State Saufley		7-Aug												50

		Projected Incoming State Lakeland		7-Aug												50

		Balance		7-Aug												480		410		340		280		240		210



&CICE STRATEGIC PROJECTIONS

&Cas of &D, &T



Water

		Expections on Date >				10-Jul		11-Jul		12-Jul		13-Jul		14-Jul		15-Jul		16-Jul		17-Jul		18-Jul		19-Jul

		WATER PROJECTION DATE				Mon		Tues		Wed		Thur		Fri		Sat		Sun		Mon		Tues		Wed		Thur		Fri		Sat		Sun

		FL Requirement as of		2-Aug												109		129		149		169

		On Hand Federal		2-Aug		0

		On Hand State		2-Aug		20

		Projected Incoming Federal		2-Aug		0		0		0		100		125

		Projected Incoming State		2-Aug		5		30		50		50		100		100

		Balance		2-Aug		25		55		105		255		480		471		342		193		24



&CWATER STRATEGIC PROJECTIONS

&Cas of &D, &T



M3EMXGAS
File Attachment
Strategic Projection Training Sheet.xls
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9. Now, fill in what you know from our people.  First will be the report from 
your mission manager on what commodities are in theater.  At this point 
there should be nothing on the ground.  Note you are showing what you 
will count on as available on 2 Aug is what your mission manager said is 
on the ground on 1 Aug. 

 
1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug
Mon Tues Wed Thur Fri Sat

FL Requirement as of 2-Aug
On Hand Federal 2-Aug 0

On Hand State 2-Aug 0
Projected Incoming Federal 2-Aug

Projected Incoming State 2-Aug
Balance 2-Aug 0 0 0 0 0 0

Expections on Date >
ICE PROJECTION DATE 

 
 

10. Next, will be the report from the National AO telling you what’s projected 
into your state.  This may be for multiple days.  Note enter what is 
scheduled to arrive each day.  There may not be anything scheduled yet. 

 
1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug
Mon Tues Wed Thur Fri Sat

FL Requirement as of 2-Aug
On Hand Federal 2-Aug 0

On Hand State 2-Aug 0
Projected Incoming Federal 2-Aug 0 0 0 100 125

Projected Incoming State 2-Aug
Balance 2-Aug 0 0 0 100 225 22

Expections on Date >
ICE PROJECTION DATE 

0

5  
 

11. Now, enter the information that you get from the state. 
 
12. Current and projected inventory.  Note the state had 20 at a location 

unknown to your mission manager and 5 more due in.  (Don’t forget to 
inform the MM about these.) 

 
1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug
Mon Tues Wed Thur Fri Sat

FL Requirement as of 2-Aug
On Hand Federal 2-Aug 0

On Hand State 2-Aug 20
Projected Incoming Federal 2-Aug 0 0 0 100 125

Projected Incoming State 2-Aug 5 30 50 50 100 100
Balance 2-Aug 25 55 105 255 480 580

Expections on Date >
ICE PROJECTION DATE 

0

 
 

13. Next step is to determine the rate of usage. 
 

C-X-2 



Appendix C-X 

14. During pre-dec, this is based solely on the number and size of PODS.  
Let’s say the state told you they plan on D+1 to open 20 Type 1 PODs, 13 
Type 2 PODs, and 3 Type 3 PODS and then open 10 more Type 2 PODs 
each day for the next 3 days.  What is the usage projection for D+1? 

 
 ANSWER: 

20 Type 1 PODs = 20 X 4 = 80 
13 Type 2 PODs = 13 X 2 = 26 
3 Type 3 PODS = 3 X 1=3 
TOTAL USAGE ON D+1= 109 TRUCKS 

 
15. Enter the rate of usage.   Note this goes out beyond 5 days.  Is there any 

value to doing beyond 5 days? 
 
 ANSWER: 

Yes, it gives people an idea about how far your current commodities 
MAY last at the projected rate. 
 

16. What does this sheet show you? 
 

1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug 7-Aug 8-Aug 9-Aug 10-Aug
Mon Tues Wed Thur Fri Sat Sun Mon Tues Wed

FL Requirement as of 2-Aug 109 129 149 169
On Hand Federal 2-Aug 0

On Hand State 2-Aug 20
Projected Incoming Federal 2-Aug 0 0 0 100 125 0

Projected Incoming State 2-Aug 5 30 50 50 100 100
Balance 2-Aug 25 55 105 255 480 580 471 342 193 24

Expections on Date >
ICE PROJECTION DATE 

 
 ANSWER: 

1.  Shows that the projection is being done on 2 Aug. 
2.  Shows the first requirement in on 7 Aug.  i.e. We are now in pre-
landfall and landfall is expected on 6 Aug. 
3.  Shows the commodities expected to be in the state by 6 Aug 
should satisfy requirements (or really distribution capability) until 10 
Aug, or the first 4 days. 
4.  Shows an increase in POD output over the 4 day period. 
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Steps for Strategic Planning D-3 
 

17. Copy the previous days strategic plan and paste to start a new day.  This 
simply gets the formulas to the right place. 

 
BEFORE 

1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug 7-Aug 8-Aug 9-Aug 10-Aug
Mon Tues Wed Thur Fri Sat Sun Mon Tues Wed

FL Requirement as of 2-Aug 109 129 149 169
On Hand Federal 2-Aug 0

On Hand State 2-Aug 20
Projected Incoming Federal 2-Aug 0 0 0 100 125 0

Projected Incoming State 2-Aug 5 30 50 50 100 100
Balance 2-Aug 25 55 105 255 480 580 471 342 193 24

Expections on Date >
ICE PROJECTION DATE 

 
Copy the above block and paste immediately below the same block.  i.e. the 
yellow section. 
 
AFTER 

1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug 7-Aug 8-Aug 9-Aug 10-Aug
Mon Tues Wed Thur Fri Sat Sun Mon Tues Wed

FL Requirement as of 2-Aug 109 129 149 169
On Hand Federal 2-Aug 0

On Hand State 2-Aug 20
Projected Incoming Federal 2-Aug 0 0 0 100 125 0

Projected Incoming State 2-Aug 5 30 50 50 100 100
Balance 2-Aug 25 55 105 255 480 580 471 342 193 24

FL Requirement as of 2-Aug 109 129 149 169
On Hand Federal 2-Aug 0

On Hand State 2-Aug 20
Projected Incoming Federal 2-Aug 0 0 0 100 125 0

Projected Incoming State 2-Aug 5 30 50 50 100 100
Balance 2-Aug 25 55 105 255 480 580 471 342 193 24

Expections on Date >
ICE PROJECTION DATE 

 
18. Now you end up with the following.  Change the date and you are ready to 

begin. 
 

1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug 7-Aug 8-Aug 9-Aug
Mon Tues Wed Thur Fri Sat Sun Mon Tues

FL Requirement as of 2-Aug 109 129 149 169
On Hand Federal 2-Aug 0

On Hand State 2-Aug 20
Projected Incoming Federal 2-Aug 0 0 0 100 125

Projected Incoming State 2-Aug 5 30 50 50 100 100
Balance 2-Aug 25 55 105 255 480 471 342 193 24

FL Requirement as of 3-Aug 109 129 149 169
On Hand Federal 3-Aug 0

On Hand State 3-Aug 20
Projected Incoming Federal 3-Aug 0 0 0 100 125

Projected Incoming State 3-Aug 5 30 50 50 100 100
Balance 3-Aug 25 55 105 255 480 471 342 193 24

Expections on Date >
ICE PROJECTION DATE 
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19. This shows you yesterday’s projection and now you can start on today’s 
projection 

 
20. It is now 2 Aug and your projection is for what is going to happen on 3 

Aug. 
 
21. Delete (in green) yesterday’s information 
 
22. Update new inventories for 2 Aug (in blue) 
 
23. Update new scheduled deliveries 
 
24. Show known locations (in orange) 
 

1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug 7-Aug 8-Aug 9-Aug
Mon Tues Wed Thur Fri Sat Sun Mon Tues

FL Requirement as of 2-Aug 109 129 149 169
On Hand Federal 2-Aug 0

On Hand State 2-Aug 20
Projected Incoming Federal 2-Aug 0 0 0 100 125

Projected Incoming State 2-Aug 5 30 50 50 100 100
Balance 2-Aug 25 55 105 255 480 471 342 193 24

FL Requirement as of 3-Aug 109 129 149 169
On Hand Federal Duke 3-Aug
On Hand State Saufley 3-Aug 24

Projected Incoming Federal 3-Aug 0 0 100 125
Projected Incoming State 3-Aug 31 50 50 100 100

Balance 3-Aug 55 105 255 480 471 342 193 24

Expections on Date >
ICE PROJECTION DATE 

 
Strategic Plans for D-4 thru D-2 

1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug 7-Aug 8-Aug 9-Aug
Mon Tues Wed Thur Fri Sat Sun Mon Tues

FL Requirement as of 2-Aug 109 129 149 169
On Hand Federal 2-Aug 0

On Hand State 2-Aug 20
Projected Incoming Federal 2-Aug 0 0 0 100 125

Projected Incoming State 2-Aug 5 30 50 50 100 100
Balance 2-Aug 25 55 105 255 480 471 342 193 24

FL Requirement as of 3-Aug 109 129 149 169
On Hand Federal Duke 3-Aug
On Hand State Saufley 3-Aug 24

Projected Incoming Federal 3-Aug 0 0 100 125
Projected Incoming State 3-Aug 31 50 50 100 100

Balance 3-Aug 55 105 255 480 471 342 193 24
FL Requirement as of 4-Aug 109 129 149 169

On Hand Federal Duke 4-Aug 0
On Hand State Saufley 4-Aug 47

Projected Incoming Federal 4-Aug 0 100 125
Projected Incoming State 4-Aug 54 50 100 100

Balance 4-Aug 101 251 476 467 338 189 20

Expections on Date >
ICE PROJECTION DATE 
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Steps for Strategic Planning D-1 
 
25. Each day you will enter as much information as is known and projected to 

include locations.  At this point, there should be better information on the 
storm and the number of projected PODs may change significantly. 

 
1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug 7-Aug 8-Aug 9-Aug 10-Aug
Mon Tues Wed Thur Fri Sat Sun Mon Tues Wed

FL Requirement as of 2-Aug 109 129 149 169
On Hand Federal 2-Aug 0

On Hand State 2-Aug 20
Projected Incoming Federal 2-Aug 0 0 0 100 125

Projected Incoming State 2-Aug 5 30 50 50 100 100
Balance 2-Aug 25 55 105 255 480 471 342 193 24

FL Requirement as of 3-Aug 109 129 149 169
On Hand Federal Duke 3-Aug
On Hand State Saufley 3-Aug 24

Projected Incoming Federal 3-Aug 0 0 100 125
Projected Incoming State 3-Aug 31 50 50 100 100

Balance 3-Aug 55 105 255 480 471 342 193 24 24
FL Requirement as of 4-Aug 109 129 149 169

On Hand Federal Duke 4-Aug 0
On Hand State Saufley 4-Aug 47

Projected Incoming Federal 4-Aug 0 100 125
Projected Incoming State 4-Aug 54 50 100 100

Balance 4-Aug 101 251 476 467 338 189 20 20
FL Requirement as of 5-Aug 70 70 70 70 70

On Hand Federal Duke 5-Aug 23
On Hand State Saufley 5-Aug 63

On Hand State Lakeland 5-Aug 12
Projected Incoming Federal Duke 5-Aug 77 125
Projected Incoming State Saufley 5-Aug 25 50 50

Projected Incoming State Lakeland 5-Aug 25 50 50
Balance 5-Aug 225 450 480 410 340 270 200

Expections on Date >
ICE PROJECTION DATE 

  
26. Now let’s hide the first couple days projections. 
  

3-Aug 4-Aug 5-Aug 6-Aug 7-Aug 8-Aug 9-Aug 10-Aug
FL Requirement as of 4-Aug 109 129 149 169

On Hand Federal Duke 4-Aug 0
On Hand State Saufley 4-Aug 47

Projected Incoming Federal 4-Aug 0 100 125
Projected Incoming State 4-Aug 54 50 100 100

Balance 4-Aug 101 251 476 467 338 189 20 20
FL Requirement as of 5-Aug 70 70 70 70 70

On Hand Federal Duke 5-Aug 23
On Hand State Saufley 5-Aug 63

On Hand State Lakeland 5-Aug 12
Projected Incoming Federal Duke 5-Aug 77 125
Projected Incoming State Saufley 5-Aug 25 50 50

Projected Incoming State Lakeland 5-Aug 25 50 50
Balance 5-Aug 225 450 480 410 340 270 200

Expections on Date >
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27. Note that the POD requirement has been reduced significantly.  Why 
might this happen? 

 
 ANSWER: 

The storm may have reduced in intensity, or changed tracks to a less 
populated area, or may just brush this state and the main effect will be 
outside this state. 
 

Steps for Strategic Planning D+1 
 
28. PODs’ inventories may be grouped on one line once they are up and 

running. 
 

5-Aug 6-Aug 7-Aug 8-Aug 9-Aug 10-Aug 11-Aug
Fri Sat Sun Mon Tues Wed Thur

FL Requirement as of 6-Aug 70 70 70 70 70
On Hand Federal Duke 6-Aug 88
On Hand State Saufley 6-Aug 88

On Hand State Lakeland 6-Aug 37
Projected Incoming Federal Duke 6-Aug 137
Projected Incoming State Saufley 6-Aug 50 50

Projected Incoming State Lakeland 6-Aug 50 50
Balance 6-Aug 450 480 410 340 270 200

FL Requirement as of 7-Aug 70 70 60 40 30
On Hand Federal Duke 7-Aug 200
On Hand State Saufley 7-Aug 42

On Hand State Lakeland 7-Aug 19
On Hand at PODS 7-Aug 109

Projected Incoming Federal Duke 7-Aug 10
Projected Incoming State Saufley 7-Aug 50

Projected Incoming State Lakeland 7-Aug 50
Balance 7-Aug 480 410 340 280 240 210

Expections on Date >
ICE PROJECTION DATE 
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